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AGENDA FOR THE TRANSPORTATION COMMISSION MEETING 
                        DATE:     Monday, February 6, 2023  

                        TIME:     11:00 a.m. 
                        PLACE:   Commission Meeting Room 
      ODOT Central Office 
     200 NE 21st Street 
      Oklahoma City, OK  73105 
 
  
The Oklahoma Transportation Commission’s meeting on Monday, February 6th will be held with a 
quorum of Commissioners present at the Oklahoma Department of Transportation Central Office.  
Commissioner Peterson will be attending virtually in District VIII from 2542 E. 33rd Street in Tulsa, 
Oklahoma, telephone 918-270-2470. 
 
The Oklahoma Transportation Commission Meeting is open to the general public, but it is also 
available to watch through the link listed below:     
  

• To watch:   
 

Public access meeting link: http://www.ustream.tv/channel/odot-monthly-commission-meeting  
Make sure the volume on your PC (or other device) and the Ustream volume are turned up.  

  
  

This meeting will be electronically recorded and livestreamed from 200 NE 21st St., Oklahoma City, 
OK 73105 and the phone number is 405-522-8000. 
 
Public Access to complete Commission Packet: https://oklahoma.gov/odot/about/transportation-commission/commission-meetings.html 

 

 

  

http://www.ustream.tv/channel/odot-monthly-commission-meeting
https://oklahoma.gov/odot/about/transportation-commission/commission-meetings.html
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ITEMS TO BE PRESENTED BY COMMISSION CHAIRMAN 

Call to Order  

Roll Call – Commission Secretary 
 
ITEMS TO BE PRESENTED BY THE SECRETARY TO THE COMMISSION 
 
13.  Approval of the Minutes of the Transportation Commission Meeting of January 5, 2023 
 
CONSENT DOCKET TO BE PRESENTED BY COMMISSION CHAIRMAN 

    
14.  Programming of Federal Railroad Crossing Safety Funds - Section 130 Title 23 Funds - Mr. 
 Schwennesen  

 
a) Oklahoma County – Commission District VI 
 
In Jones, Construction funding for a signal and surface project which includes the installation of pedestal 
mounted flashing lights with gates and a 32’ concrete crossing surfaces at the intersection of 4th Street 
with SLWC’s mainline. Total cost is $324,819.00 

15.  Modification of Federal Railroad Crossing Safety Funds - Section 130 Title 23 Funds - Mr. 
 Schwennesen 
 

a) Washita County – Sentinel – JP34640(14) – FMRC - $8,560.00 – 1.55% 
b) Tulsa County – Tulsa – JP33960(28) – BNSF- $762,539.00 – 250.4% 

 
16. Speed Zone Revisions - Ms. January 
  

a) Commission District I – One Location 
 

1. Muskogee County – Along US-64 including the Town of Webbers Falls for 8.55 miles 
 

b) Commission District II – One Location 
 

1. LeFlore and Pushmataha County – Along US-271 including the Town of Albion for 20.93 
miles 
 

c) Commission District III – Two Locations 
 

1. Garvin County – Along SH-29 including the Town of Elmore City for 21.69 miles 
2. Garvin County – Along SH-74 including the Town of Elmore City for 21.30 miles 

 
d) Commission District IV – One Location 

 
1. Garfield and Kingfisher Counties – Along SH-132 including the Town of Drummond for 

18.94 miles. 
 

e) Commission District VII – Two Locations 
 

1. Cotton County – Along rural US-70 for 7.03 miles 
2. Jefferson County – Along SH-32 including the Town of Ryan for 1.08 miles 
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17. Safety Improvement Projects - Ms. January  
 

a) Installation of School Zone – Commission Districts III, VII, & VIII 
 
1. Pottawatomie County – District III - One location along SH-59B, in the Town of Macomb, to 

include school zone advanced warning signs with flashing beacons, and pavement marking 
improvements.  
 

2. Carter County – District VII - One location along US-70A, in the City of Wilson, to include 
school zone advanced warning signs with flashing beacons, and pavement marking 
improvements.  
 

3. Murray County – District VII - One location along SH-7, in the City of Sulphur, to include 
school zone advanced warning signs with flashing beacons, and pavement marking 
improvements.  
 

4. Stephens County – District VII - One location along SH-53 in the City of Comanche, to include 
2 sets of Rectangular Rapid Flashing Beacons (RRFBs), and pavement marking 
improvements. 
  

5. Creek County – District VIII - One location along SH-66 / SH-117A, in the City of Sapulpa, to 
include school zone advanced warning signs with flashing beacons, and pavement marking 
improvements.  

 
The equipment is estimated to cost $44,000.00 

18. Land Sales – Mr. Phillips 
 

a) Bryan County – District II – located at the northwest quadrant of the US-70 and US-69 & 75 
interchange on the south side of Durant, OK - $75,001.00 
 

b) Choctaw County – District II – located on the west side of US-271, approximately 500 feet north of 
SH-109 and 2.80 miles south of US-70 in Hugo, OK - $18,000.00 

 
c) Pottawatomie County – District III – located on the west side of SH-18, approximately 4.25 miles 

north of the I-40 and SH-18 interchange - $600.00 
 
d) Custer County – District V – located on the south side of SH-33 and on the west side of Custer City, 

OK - $3,003.33 
 
e) Washington County – District VIII - located on the north side of US-60, approximately 4.75 miles 

east of the US-60/75 intersection in Bartlesville, OK (Part of Parcel 16) - $6,750.00 
 
f) Washington County – District VIII – located on the north side of US-60, approximately 4.75 miles 

east of the US-60/75 intersection in Bartlesville, OK (Part of Parcel 19) - $32,000.00 
 

19. State Highway System Revisions – Mr. Planteen 
 

a) Removal of Shields Blvd. Ramp in Moore and transference to the City of Moore 
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20. Disclosure of Acquisition of Right-of-Way from an ODOT Employee – Mr. Blackwell 

Pottawatomie County – State Job No. 23288(05), SSP-163B(194)RW, Parcel No. 46.0, owned by 
Robert D. Gregg, ODOT Employee 

 Information Only; No Commission action required. 
 

END OF CONSENT DOCKET
 

ITEMS TO BE PRESENTED BY DIRECTOR OF ENGINEERING – Mr. Tegeler 
 

21.   Engineering Contracts    
  

a) Statewide – All Districts – Off-System Truss and Fracture Critical Bridge Inspections  
 

 CI-2415A Burgess & Niple, Inc. 
 CI-2415B CONSOR Engineers, LLC 
 
 Total Aggregate Not to Exceed Amount for these two (2) contracts is $3,525,330.00 
 

b) Statewide – All Districts – On-System Truss and Fracture Critical Bridge Inspections  
 

  CI-2416  Burgess & Niple, Inc.  $1,602,900.00 
 

c) Beaver County – District VI - to prepare construction plans for US-64: beginning approximately  
6.0 miles west of junction US-270, extending east approximately 6 miles (thru Forgan).  Project 
includes adding shoulders and new surface to an existing 2-lane rural highway. 
 

  CI-2404C Walter P. Moore and Associates, Inc $902,500.00 
 

d) Cimarron County – District VI – LLC to prepare construction plans for US-287: beginning  
approximately 13.28 miles north of Van Buren Street in Boise City, extending north approximately 
4.5 miles.  Project includes adding shoulders and new surface to an existing 2-lane rural highway. 
 

  CI-2405A Cowan Group Engineering, LLC $609,250.00 
 

e) Woodward County – District VI – to prepare construction plans for SH-34: beginning at the junction  
of US-60 in Vici, extending north approximately 8.0 miles, and SH-34: beginning approximately 8.0 
miles north of junction US-60, extending north approximately 4.2 miles.  Project includes adding 
shoulders and new surface to an existing 2-lane rural highway.    

 
  CI-2406A Smith Roberts Baldischwiler, LLC $2,289,168.00 
 

f) Grady County – District VII – to prepare construction plans for SH-4: from the H.E. Bailey Turnpike,  
north 5.26 miles to SH-37.  Project includes adding shoulders, 2 additional lanes and new surface 
to an existing 2-lane rural highway for a 4-lane divided highway. 
 

  CI-2405B CEC Corporation  $1,588,290.00 
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g) Grady County – District VII – to prepare construction plans for SH-92: from US-62, extending  
north 5 miles to County Road E1310 and SH-92: from County Road E1310, extending north 5.4 
miles to Section Line E1260.  Project includes adding shoulders and new surface to an existing  
2-lane rural highway. 
 

  CI-2406B TEIM Design, PLLC  $2,454,360.00 
 

h) Mayes County – District VIII – to provide preliminary engineering and prepare construction plans  
for SH-412B: at US-412 junction.  Project includes adding on and off ramps to an existing at grade 
intersection for a new fully controlled access interchange.   

 
  CI-2440  Garver, LLC  $3,500,000.00 
 
22. Engineering Contract Supplements    
  

a) Statewide – All District – On-Demand Bridge Assessment  
         
 CI-2381A Supplement 1  Burgess & Niple, Inc.  
 CI-2381B Supplement 1  CONSOR Engineers, LLC 
 CI-2381C Supplement 1  H W Lochner, Inc.    
 CI-2381D Supplement 1  Walter P. Moore and Associates, Inc. 
 
The total aggregate increase for these Contract supplements is $1,000,000.00 
 

b) Cherokee County – District l – this supplement is for additional engineering to develop final 
construction plans for SH-51 from Hulbert, east approximately 7.5 miles to Tahlequah. Project 
includes adding shoulders and new surface to an existing 2-lane rural highway. 
 
 EC-1914 Supplement 1 Tetra Tech, Inc.  $47,100.00 
 

c) Haskell County – District l – this supplement is for additional engineering to develop final 
construction plans for SH-71: over Longtown Creek, from 1.15 miles north of Pittsburg County line, 
north 0.3 miles.  Project includes replacing several inadequate cross drain pipes with a new bridge 
structure.     
 
 Cl-2261A Supplement 3 CONSORS Engineers, LLC $69,050.00 
 

d) Muskogee County – District l – this supplement is for final construction plans for US-62/SH-16/US-
64/SH-72 intersection (bridge over SH-72).  Project includes adding a bridge and modifying the 
intersection due to high accident counts. 
 
 CI-2264A Supplement 2 MKEC Engineering, Inc. $15,500.00 
 

e) Atoka County – District II – this supplement is for additional engineering to develop final construction 
plans for US-69: from 12 miles north of the Bryan County line, extending north approximately 2.5 
miles thru Tushka.  Project includes adding a center turn lane to an existing 4-lane urban highway. 
  
 CI-2222E Supplement 3  HNTB Corporation   $69,200.00 
 

f) Oklahoma County – District IV – this supplement is for additional engineering to develop final 
construction plans for I-35: over Waterloo Road at the Logan County line.  Project includes replacing 
a functionally obsolete bridge, increase traffic capacity and improve safety with a new interchange.   
   
 EC-1500N Supplement 6 Garver, LLC $271,547.00 
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g) Tulsa County – District VIII – this supplement is for additional engineering to develop final 
construction plans for US-75: over 81st Street South, northbound and southbound, 7 miles north of 
junction US-75/SH-67.  Project includes modifying existing interchange to increase capacity and 
improve safety. 
    
 EC-1847 Supplement 4 Benham Design, LLC $1,170,275.00 
 

h) Tulsa County – District VIII – this supplement is for additional engineering to develop final 
construction plans for I-44/US-75: interchange reconstruction from I-244 thru the Arkansas River 
(Work Packages #2 and #5).  Project includes multiple safety and operational improvements. 
    
 CI-2123A Supplement 3 Benham Design, LLC $1,917,111.00 
 

i) Tulsa County – District VIII – this supplement if for additional engineering to develop final 
construction plans for I-44/US-75: interchange reconstruction from I-244 thru the Arkansas River 
(Work Package #3).  Project includes multiple safety and operational improvements.   
   
 CI-2123B Supplement 5 Poe & Associates, Inc. $543,400.00 

 
ITEMS TO BE PRESENTED BY CONSTRUCTION DIVISION ENGINEER – Mr. Leonard 
 
23. Change Orders with Cumulative Total of $75,000.00 or Less – Information Only 

 
a) Bryan County - SH-78 - STP-207C(105)PM / 24088(04), $15,418.72, 0.16% 
b) Choctaw County - County Road - STP-212D(065)CI / 32893(04), $17,408.50, 1.71% 
c) Cleveland County - City Street - TAP-214E(102)AG / 33271(04), $65,740.57, 6.46% 
d) Craig County - SH-10 - SSR-218C(103)(102)SR / 34294(04), $51,636.03, 1.75% 
e) Creek County - SH-66 - SSR-219N(095)SR / 35451(04), $58,058.04, 2.29% 
f) Custer County - County Road - STP-120B(059)UR / STP-220B(087)UR / 19411(04),   
        $76,522.68, -1.19% Underrun 
g) Garfield County - US-81 - SSP-011N(114)SB / 33748(04), $71,325.55, 9.26% 
h) Garvin County - US-77 - STP-225C(085)PM / 29544(04), $2,480.00, 0.05% 
i) Garvin County - City Street - TAP-225F(101)TP / 34116(04), $2,628.96, 1.33% 
j) Hughes County - US-75 - STP-232B(062)PM / 29545(04), $66,548.23, 3.63% 
k) Jackson County - US-62 - SBR-020N(051)SB / 34757(04), $4,940.00, 0.28% 
l) Jefferson County - SH-89 - STP-234C(053)AD / 32946(04), $16,882.60, 6.46% 
m) Johnston County - SH-7 - STP-235C(053)PM / 29561(04), $312.34, 0.03% 
n) Johnston County - SH-48 - STP-235C(055)PM / 31052(04), $23,375.00, -2.77% Underrun 
o) Kay County - I-35 - NHPPI-3500-(072)PM / 24432(14), $62,568.07, 0.65% 
p) McCurtain County - SH-3 - NHPP-245N(006)PM / 24409(04), $63,801.21, 0.33% 
q) McCurtain County - County Road - STP-245C(070)CI / 29962(04), $33,498.26, 2.26% 
r) McCurtain County - County Road - STP-245C(065)CI / 31276(04), $6,938.64, 0.29% 
s) Muskogee County - US-62 - NHPP-251N(117)PM / SBR-251B(121)SB / 30416(04),          
 $19,837.54, 0.03% 
t) Muskogee County - County Road - STP-251D(136)CI / 33053(04), $0.00, 0.00% 
u) Oklahoma County - I-35 - NHPPI-3500-(132)FP / 29844(04), $21.37, -0.00% Underrun 
v) Oklahoma County - PALMER LOOP TRAIL - TAP-255D(326)AG / 31433(04), $6,772.45, 3.16% 
w) Oklahoma County - City Street - STP-255D(479)AG / 33124(04), #2, $6,000.00, 0.22% 
x) Oklahoma County - City Street - STP-255D(479)AG / 33124(04), #3, $6,900.00, 0.25% 
y) Oklahoma County - City Street - STP-255B(550)AG / 34166(04), $24,948.00, 0.23% 
z) Okmulgee County - US-62 / US-75 - EMC-256N(071)ES / 35467(04), $2,000.00, 0.16% 
aa) Ottawa County - SH-69A - STP-258B(089)PM / 32698(04), $8,154.08, 0.22% 
bb) Ottawa County - County Road - CIRB-258D(071)RB / CIRB-258C(072)RB / 33563(04),  
 $19,241.81, 0.89% 
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cc) Pittsburg County - County Road - STP-161D(198)CI / 23886(04), $14,029.99, 3.15% 
dd) Pontotoc County - County Road - STP-262C(043)CI / 28571(08), $29,451.38, 2.64% 
ee) Seminole County - SH-99A - MC-267C(095)MD / 35796(04), $7,701.69, 1.44% 
ff) Sequoyah County - SH-101 - STP-268C(084)PM / 29780(04), $9,456.25, 0.24% 
gg) Tillman County - SH-36 - STP-271C(077)PM / 31061(04), $39,000.00, 1.18% 
 
Total amount of presented Change Orders:  $633.759.86 
 

24. Change Orders with Cumulative Total Greater than $75,000.00 
 
a) Atoka County - US-69 - SSP-013N(202)PM / 34366(04), $143,125.00, 3.77% 
b) Blaine County - SH-3 - NHPP-017N(261)PM / 27913(11), $143,187.87, 1.24% 
c) Bryan County - US-69 - BSAP-207N(012)FM / BSAP-207C(102)FM / SSP-013N(182)PM /  
         25909(17), $4,050.00, 0.02% 
d) Canadian County - US-281 - STP-109B(154)PM / 26360(04), $108,668.00, 0.32% 
e) Cleveland County - SH-9 - STP-214B(103)PM / 20266(11), #7, $209,431.40, 1.33% 
f) Cleveland County - SH-9 - STP-214B(103)PM / 20266(11), #8, $98,943.24, 0.63% 
g) Ellis County - SH-15 - NHPP-019N(118)PM / 26497(04), $80,881.03, 1.26% 
h) Ellis County - County Road - STP-223D(022)CI / 31128(04), $9,049.70, 1.32% 
i) Grady County - SH-37 - STP-126C(063) / 20301(04), $495,691.51, 4.21% 
j) Harmon County - SH-30 - STP-229C(017)PM / 31825(04), $76,867.02, 3.96% 
k) Hughes County - US-75 - STP-232B(062)PM / 29545(04), $44,695.88, 2.44% 
l) Johnston County - SH-7 - STP-235C(037)PM / 29666(04), $45,417.12, 2.61% 
m) Kingfisher County - SH-51 - STP-237C(034)PM / 27945(04), $28,198.60, 0.23% 
n) Lincoln County - SH-66 - STP-241C(073)PM / 27947(04), $16,250.00, 0.23% 
o) Logan County - SH-33 - STP-242B(098)PM / 26996(04), $618,738.33, 6.21% 
p) Logan County - SH-74 - STP-242C(102)3P / 34327(04), $127,656.76, 4.33% 
q) Love County - I-35 - NHPPI-3500-(081)PM / 19576(05), $13,449.18, 0.04% 
r) McClain County - SH-59 - STP-244C(072)PM / 29459(04), $72,938.26, 2.11% 
s) McClain County - I-35 - NHPPI-3500(094)PM / 31045(04), $120,500.00, 0.98% 
t) Nowata County - US-169 - NHPP-030N(079)PM / 28892(04), #2, $0.00, 0.00% 
u) Nowata County - US-169 - NHPP-030N(079)PM / 28892(04), #3, $329,837.52, 6.25% 
v) Okfuskee County - SH-27 - SSR-254C(056)SR / 33767(04), $23,645.44, 1.92% 
w) Oklahoma County - I-235 - NHPPI-2350-(009)PM / 09033(27), $45,373.00, 0.04% 
x) Oklahoma County - I-40 - NHPPI-0040-5(394)129SS / NHPPI-4000-(095)PM / 23310(04),  
 $1,200,000.00, 1.60% 
y) Osage County - SH-99 - STP-257B(089)(088)3P / 33785(04), $203,808.51, 8.93% 
z) Ottawa County - US-60 - STP-258B(084)PM / 29687(04), $70,335.08, 1.83% 
aa) Pittsburg County - US-69 - NHPP-261N(084)PM / 14999(09), $12,225.00, 0.04% 
bb) Pittsburg County - SH-31 - STP-161C(205)PM / 24331(04), $82,200.00, 1.00% 
cc) Pittsburg County - US-69 - SSP-261N(092)PM / 34341(04), $641,522.09, -6.06% Underrun 
dd) Pottawatomie County - SH-39 - STP-163B(212)SS / 24240(07), $85,275.95, 1.23% 
ee) Seminole County - SH-3E - SBR-9595(004)SB / 29595(04), $229.00, 0.01% 
ff) Tillman County - SH-36 - STP-271C(077)PM / 31061(04), $92,029.51, 2.77% 
gg) Tulsa County - SH-20 - STP-172B(360)SS / 24346(04), $429,443.08, 2.78% 
hh) Tulsa County - I-444 - NHPPI-4440(009)PM / SBR-014N(112)SB / 28899(04), #5,  
 $192,180.87, 0.74% 
ii) Tulsa County - I-444 - NHPPI-4440(009)PM / SBR-014N(112)SB / 28899(04), #6,   
 $109,341.26, -0.42% Underrun 
jj) Tulsa County - County Road - CIRB-272D(303)CO / 33566(04), $45,147.02, 2.33% 
kk) Tulsa County - City Street - STP-272B(297)IG / 33958(04), $3,104.88, 0.18% 
ll) Woodward County - US-183 - NHPP-017N(206)(256)PM / 17457(54), $55,902.70, 0.27% 

 
 Total amount of presented Change Orders:  $4,577,613.11 
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ITEMS TO BE PRESENTED BY THE COMPTROLLER DIVISION 
 
25. Proposed Bid Openings – Mr. Hackney, Project Funding Manager 
 

a) Final March, 2023 Proposed Bid Opening 
b) Tentative April, 2023 Proposed Bid Opening 
c) Tentative May, 2023 Proposed Bid Opening 

 
ITEMS TO BE PRESENTED BY THE DIRECTOR OF OPERATIONS – Mr. Davis  
 
26.  Declaration of Emergency Bridge Repair Project 
  

McClain County – District III – I-35 SB & NB Bridges over SH-39 near the City of Purcell - $750,000.00  
 

Information Only; No Commission action required. 

ITEMS TO BE PRESENTED BY GENERAL COUNSEL DIVISION - Ms. Endres 

27. Amendments to Department Administrative Rules as required pursuant to the 
Administrative Procedures Act, 75 O.S. §303 

a) Approval to Add New Chapter 50. Size and Weight Permit Rules; OAC Rules 730:50-1-1 through 
730:50-9-1 with Attached Appendix A 

b) Approval to Revoke the OAC Rule No.: 730:1-5-5. Collection of damage claims 
c) Approval to Revoke Rules, OAC Rule No.: 730:30-9-2 through 730:30-9-16 and Appendices C, D & E 
d) Approval to Revoke the Highway Construction Materials Technician Certification Board Rules, Title 

318, Chapter 1, OAC Rule No.: 318-1-1-1 through 318:1-1-6; Title 318, Chapter 10, OAC Rule No. 
318:10-1-1 through 318:10-1-11; and Title 318 Chapter 20, OAC Rule No. 318:20-1-1 through 
318:20-1-16 

e) Approval to Amend the OAC Rule No.: 730:1-5-2. Personnel policies 
f) Approval to Amend the OAC Rule No.: 730:30-3-2. Standard specifications 
g) Approval to Amend the OAC Rule No.: 730:35-1-4. Maintenance responsibilities and 730:35-7-3. 

Traffic control responsibilities, 
h) Approval to Amend the OAC Rules No.: 730:35-13-1.  Freeway Signage Supplement Guide Signs; 

730:35-13-2. Criteria and limitations for traffic generator signs; 730:35-13-3.  Traffic generators that 
do not normally warrant signing; and 730:35-13-4. Tourist Oriented directional signs (TODS) with 
revoked Appendices D, E & F 

i) Approval to Amend the OAC Rule No.: 730: 45-1-3.  Administration and 730:45-1-4.  Use of funds 
 

The rules requested for approval are referenced and located in the Commission Materials associated with this 
Agenda Item.    

  
ITEMS TO BE PRESENTED BY LOCAL GOVERNMENT DIVISION ENGINEER – Ms. Williams 

28. Request for Final Approval of the County Designation Order for FY-2023 
In accordance with Title 69 O.S. § 636.3 Subsection B this Designation Order is prepared for use by 
the County Road Machinery & Equipment Revolving Fund and has been approved by the Department 
of Transportation County Advisory Board (CAB)  
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29. Municipal Road Drilling Activity Revolving Fund 
 

House Bill 3037 was recently signed into law creating the Municipal Road Drilling Activity Revolving 
Fund.  This legislation provides funding assistance to municipalities with populations less than 15,000 
who have experienced roadway damage due to increased oilfield activities.  

After reviewing requests for participation in funding, the Department recommends award of the 
Municipal Road Drilling Activity Funds totaling $5,000,000.  This award will assist 15 cities to repair or 
replace 16.67 miles of municipal roadways. 

 
ITEM TO BE PRESENTED BY THE OFFICE ENGINEER – Mr. Delce 
 
30. Awards 
 

a) Deferral from December 22, 2022 Bid Opening 
b) January 12, 2023 – Regular Bid Opening 
c) January 19, 2023 – Regular Bid Opening 

 
ITEM TO BE PRESENTED BY THE DIRECTOR – Mr. Gatz 
 
31.  Director’s Report 

  Information Only: No Commission action required. 
 
ITEM TO BE PRESENTED BY COMMISSION CHAIRMAN  
 
32. Adjournment Motion 

 
 

 
The Oklahoma Department of Transportation (ODOT) ensures that no person or groups of persons 
shall, on the grounds of race, color, sex, religion, national origin, age, disability, retaliation or genetic 
information, be excluded from participation in, be denied the benefits of, or be otherwise subjected to 
discrimination under any and all programs, services, or activities administered by ODOT, its 
recipients, sub-recipients, and contractors.  To request an accommodation please contact the ADA 
Coordinator at 405-521-4140 or the Oklahoma Relay Service at 1-800-722-0353.  If you have any 
ADA or Title VI questions email ODOT-ada-titlevi@odot.org. 

mailto:ODOT-ada-titlevi@odot.org


   
 

   
 

 
FOR PRESENTATION AT COMMISSION MEETING OF FEBUARY 6, 2023 

 
 
AGENDA ITEM NO.:  14      
 
SUBJECT:     Programming of Federal Railroad Crossing Safety Funds-Section 130 

Title 23 Funds  
   
COUNTIES:     Oklahoma 
 
COMMISSIONER DISTRICT:    IV 
 
 
Item(s) below qualify for safety improvements in Oklahoma under Section 130 of the Highway Safety Act.  These 
railroad crossing improvements could include signal installations, signal preemption improvements, surface 
installation, concrete median installation, crossing elimination by closure, lens upgrades, crossbucks, advance 
warning signs, pavement markings and clearing of sight obstructions at grade crossings. 

 
a) Oklahoma County – Commission District IV 

In Jones, Construction funding for a signal and surface project which includes the installation of pedestal 
mounted flashing lights with gates and a 32’concrete crossing surface at the intersection of 4th St.  with 
SLWC’s mainline. Total cost is $324,819.00.  100% Federal-aid grade crossing funds. 

 
 
   COMMISSION APPROVAL IS RECOMMENDED. 



   
 

   
 

 



 
FOR PRESENTATION AT COMMISSION MEETING OF FEBUARY 6, 2023 

 
 
AGENDA ITEM NO.:  15      
 
SUBJECT:     Modification of Federal Railroad Crossing Safety Funds-Section 130 Title 

23 Funds  
   
COUNTIES:     Tulsa, Washita  
 
COMMISSIONER DISTRICTS:   V, VIII 
 
 
Item(s) below qualify for safety improvements in Oklahoma under Section 130 of the Highway Safety Act.  These 
railroad crossing improvements could include signal installations, signal preemption improvements, surface 
installation, concrete median installation, crossing elimination by closure, lens upgrades, crossbucks, advance 
warning signs, pavement markings and clearing of sight obstructions at grade crossings. 
 

 
a) Washita County – Sentinel- JP 34640(14) FMRC -$8,650.00 – 1.55% 

In Sentinel, at the crossing of SH-55 and the Farmrail Corportation mainline, additional funding for the 
signal/surface project that was originally commissioned on January 3, 2020. The additional authorization 
is being requested due to additional surface costs resulting in additional labor charges during construction 
at a total of $8,560.00.  The revised total cost of the project is $559,654.00. 
 

b) Tulsa County – Tulsa- JP 33960(28) BNSF -$762,539.00 – 250.4% 
In Tulsa, at the crossing of Southwest Boulevard and the BNSF mainline, addition funding to the 
signal/surface project that was originally commissioned on March 4, 2019. The additional authorization 
is being requested due to an unforeseen drainage issue adjacent to the crossing under the I-244 bridge over 
the Arkansas River.  Drainage construction and the raise 240’ of track for a total of $762,539.00.   The 
revised total cost of the project is $1,067,011.00. 
 
 
 
 
 
 
 
 
 
 

 
COMMISSION APPROVAL IS RECOMMENDED.  



 



FOR PRESENTATION AT COMMISSION MEETING OF FEBRUARY 6, 2023 
 
 
AGENDA ITEM NO: 16   
 
 
SUBJECT: Speed Zone Revisions 
 
 

a) One Location – Commission District I 
 

1. Along US-64 in Muskogee County including the Town of Webbers Falls   Length 
 

 
65 MPH Beginning at a point 0.51 miles east of 7th Ave, extending 

   easterly 6.68 miles to a point 0.08 miles west of the SH-351 
SB offramp. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)                    6.68 miles 
 

 
55 MPH Beginning at a point 0.08 miles west of the SH-351 SB  

offramp, extending northeasterly 1.87 miles to the US-64 &  
SH-100 intersection. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (CHANGE)                     1.87 miles 

 
 
                       ========= 

 
TOTAL APPROXIMATE LENGTH ZONED            8.55 miles 
 
 

b) One Location – Commission District II 
 

1. Along US-271 in LeFlore and Pushmataha County including the Town of Albion     Length 
 

65 MPH  Beginning at the US 271 & SH 2 junction, extending  
  easterly 13.00 miles to a point 0.82 mile west of Hansford 
  Avenue (North CR 4460 Road) 

 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)                     13.00 miles 
 
 
 



 
60 MPH  Beginning at a point 0.82 mile west of Hansford Road 
  (North CR 4460 Road), extending easterly 0.22 mile to a 
  point 0.60 mile west of Hansford Avenue (North CR 4460 Road) 

 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 55 MPH (NO CHANGE)                                   0.22 mile 
 
 

50 MPH  Beginning at a point 0.60 mile west of Hansford Avenue 
  (North CR 4460 Road), extending easterly 0.11 mile to a  
  point 0.49 mile west of Hansford Avenue (North CR 4460 Road) 

 
PRESENTLY ZONED 50, 60 MPH 
PRESENTLY POSTED 50 MPH (CHANGE)                             0.11 mile 

 
40 MPH  Beginning at a point 0.49 mile west of Hansford Avenue 
  (North CR 4460 Road), extending easterly 0.60 mile to a  
  point 0.11 mile east Hansford Avenue (North CR 4460 Road) 
 

30 MPH  SCHOOL ZONE (0.18 mile) 
(School)  Beginning at a point 0.12 mile west of South  
  CR N4580 Road, extending easterly 0.19 mile 
  to a point 0.07 mile east of South CR N4580 Road 
   

Effective only on regular school days, 
From 7:00 am to 8:00 am and 
from 3:00 pm to 4:00 pm 

 
PRESENTLY ZONED 40, 50, 65 MPH 
 SCHOOL ZONE PRESENTLY NOT ZONED 
PRESENTLY POSTED 40, 50, 60 MPH (CHANGE)                       0.60 mile 
 
 

50 MPH  Beginning at a point 0.11 mile east of Hansford Avenue 
  (North CR 4460 Road), extending easterly 0.11 mile to a  
  point 0.22 mile east of Hansford Avenue (North CR 4460 Road) 

 
PRESENTLY ZONED 65 MPH 
PRESENTLY POSTED 60 MPH (ZONING CHANGE)             0.11 mile 
 
 

60 MPH  Beginning at a point 0.22 mile east of Hansford Avenue 
  (North CR 4460 Road), extending easterly 0.30 mile to a  
  point 0.52 mile east of Hansford Avenue (North CR 4460 Road) 

 
PRESENTLY NOT ZONED  
PRESENTLY POSTED 65 MPH (CHANGE)              0.30 mile 



 
65 MPH  Beginning at a point 0.52 east of Hansford Avenue 
  (North CR 4460 Road), extending easterly 2.50 mile to 
  the Pushmataha & LeFlore County Line 

 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)                       2.50 miles 
 
 

65 MPH  Beginning at the Pushmataha & LeFlore County Line, 
  extending easterly 4.09 miles to a point 0.41 mile south  
  of the US 271 & SH 63 junction  

 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)                       4.09 miles 

                       ========= 
 
TOTAL APPROXIMATE LENGTH ZONED          20.93 miles 
 
 

 
c) Two Locations – Commission District III 

 
1. Along SH-29 in Garvin County including the Town of Elmore City   Length 

 
 
65 MPH Beginning at the Stephens and Garvin County line, extending 

   easterly 8.98 miles to a point 0.60 miles west of the SH-29 & SH-74 
intersection. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)                   8.98 miles 
 
 

55 MPH Beginning at a point 0.60 miles west of the SH-29 & SH-74 
intersection, extending easterly 0.18 miles to a point 0.42 miles  
west of the SH-29 & SH-74 intersection. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 55 MPH (ZONING CHANGE)                    0.18 miles 
 
 

45 MPH Beginning at a point 0.42 miles west of the SH-29 & SH-74 
intersection, extending easterly 0.20 miles to a point 0.22 miles  
west of the SH-29 & SH-74 intersection. 
 
PRESENTLY ZONED 45 MPH 



PRESENTLY POSTED 45 MPH (NO CHANGE)                              0.20 miles 
35 MPH Beginning at a point 0.22 miles west of the SH-29 & SH-74 

intersection, extending easterly 0.17 miles to a point 0.05 miles  
west of the SH-29 & SH-74 intersection. 
 
PRESENTLY ZONED 35 MPH 
PRESENTLY POSTED 35 MPH (NO CHANGE)                              0.17 miles 
 

 
25 MPH  Beginning at a point 0.05 miles west of the SH-29 & SH-74 

intersection, extending easterly 0.37 miles to a point 0.18 miles  
west of Haskell St. 

 
 20 MPH SCHOOL ZONE (0.18 Mile) 
 (School) Beginning at a point 0.10 miles west of Muse Ave,  

extending easterly 0.18 miles to a point 0.08 miles east  
of Muse Ave. 

 
   Effective only on regular school days, 
   From 7:15 AM to 8:15 AM and 
   From 2:45 PM to 3:30 PM 
 

 
PRESENTLY ZONED 25, 35 MPH 

SCHOOL ZONE PRESENTLY NOT ZONED 
POSTED 25 & 25 SZ MPH (CHANGE)                                         0.37 miles 
 

 
35 MPH Beginning at a point 0.18 miles west of Haskell St, extending  

easterly 0.09 miles to a point 0.09 miles east of Haskell St. 
 
PRESENTLY 35 MPH 
PRESENTLY POSTED 35 MPH (NO CHANGE)                              0.09 miles 

 
 
45 MPH Beginning at a point 0.09 miles east of Haskell St, extending  

easterly 0.40 miles to a point 0.31 miles east of Haskell St. 
 

PRESENTLY ZONED 45 MPH 
PRESENTLY POSTED 45 MPH (NO CHANGE)                           0.40 miles 
 
 

55 MPH Beginning at a point 0.31 miles east of Haskell St, extending  
easterly 0.17 miles to a point 0.48 miles east of Haskell St. 

 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 55 MPH (ZONING CHANGE)                 0.17 miles 
 
 

 



 
65 MPH Beginning at a point 0.48 miles east of Haskell St, extending  

northeasterly 9.66 miles to a point 0.28 miles west of the 
I-35 SB Ramps. 

 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)                 9.66 miles 
 

 
55 MPH Beginning at a point 0.28 miles west of the I-35 SB ramps,  

extending easterly 1.47 miles to the US-77 & SH-29 intersection. 
 
PRESENTLY NOT ZONED, 55 MPH 
PRESENTLY POSTED 55 MPH (ZONING CHANGE)                 1.47 miles 
 

                       ========= 
 
TOTAL APPROXIMATE LENGTH ZONED          21.69 miles 

 
 
 

2. Along SH-74 in Garvin County including the Town of Elmore City   Length 

 
65 MPH Beginning at the Carter and Garvin County line, extending 

   northerly 7.19 miles to a point 0.32 miles south of the E1655 Rd 
& N3140 Rd intersection. 

 
PRESENTLY NOT ZONED, 50 MPH 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)                 7.19 miles 
 

 
55 MPH Beginning at a point 0.32 miles south of the E1655 Rd &  

N3140 Rd intersection, extending northerly 0.12 miles to a  
point 0.20 miles south of the E1655 Rd & N3140 Rd intersection. 
 
PRESENTLY ZONED 50 MPH 
PRESENTLY POSTED 55 MPH (ZONING CHANGE)                 0.12 miles 
 
 

45 MPH Beginning at a point 0.20 miles south of the E1655 Rd &  
N3140 Rd intersection, extending northerly then easterly  
0.60 miles to Arkansas St. 

 
PRESENTLY ZONED 45 MPH 
PRESENTLY POSTED 55 MPH (ZONING CHANGE)                 0.60 miles 
 

 



 
35 MPH Beginning at Arkansas St, extending easterly then northerly 

0.32 miles to a point 0.26 miles south of the SH-29 & SH-74  
intersection. 
 
PRESENTLY ZONED 35 MPH 
PRESENTLY POSTED 35 MPH (NO CHANGE)                           0.32 miles 

 
 
25 MPH  Beginning at a point 0.26 miles south of the SH-29 & SH-74 

intersection, extending northerly 0.61 miles to a point 0.05  
miles north of Shirley St. 

 
 20 MPH SCHOOL ZONE (0.14 Mile) 
 (School) Beginning at a point 0.09 miles north of the SH-29  
   & SH-74 intersection, extending northerly 0.14 miles  

to a point 0.07 miles south of Shirley St. 
 
   Effective only on regular school days, 
   From 7:15 AM to 8:15 AM and 
   From 2:45 PM to 3:30 PM 
 

 
PRESENTLY ZONED 35, 25 MPH 

SCHOOL ZONE PRESENTLY NOT ZONED 
POSTED 35, 25, & 25 SZ MPH (CHANGE)                                         0.61 miles 
 
 

35 MPH Beginning a point 0.05 miles north of Shirley St, extending 
northerly 0.12 miles to a point 0.17 miles north of Shirley St. 
 
PRESENTLY ZONED 35, 45 MPH 
PRESENTLY POSTED 35 MPH (ZONING CHANGE)                 0.12 miles 
 
 

45 MPH Beginning a point 0.17 miles north of Shirley St, extending 
northwesterly 0.60 miles to a point 0.24 miles northwest of N3145 Rd. 
 
PRESENTLY ZONED 35, 45 MPH 
PRESENTLY POSTED 45 MPH (ZONING CHANGE)                 0.60 miles 

 
 
55 MPH Beginning a point 0.24 miles northwest of N3145 Rd, extending 

northwesterly 0.18 miles to a point 0.42 miles northwest of N3145 Rd. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 55 MPH (ZONING CHANGE)                 0.18 miles 
 
 

 



 
65 MPH Beginning a point 0.42 miles northwest of N3145 Rd, extending 

northerly 11.56 miles to a point 0.75 miles south of the SH-19 
& SH-74 intersection. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)               11.56 miles 
 

      ========= 
 
TOTAL APPROXIMATE LENGTH ZONED          21.30 miles 
 

 
d) One Location – Commission District IV 

 
1. Along SH-132 in Garfield and Kingfisher Counties including the Town of Drummond 

Length 
 
65 MPH  Beginning at the SH-51 & SH-132 intersection, extending 
  north 12.02 miles to a point 0.49 miles south of Otoe St.  
 

PRESENTLY NOT ZONED 
POSTED 65 MPH (ZONING CHANGE)                  12.02 miles 
 
 

 
55 MPH  Beginning at a point 0.49 miles south of Otoe St, extending 
  north 0.13 miles to a point 0.36 miles south of Otoe St.  
 

PRESENTLY NOT ZONED 
POSTED 55 MPH (ZONING CHANGE)                    0.13 miles 
 
 

 
45 MPH  Beginning at a point 0.36 miles south of Otoe St, extending 
  north 0.11 miles to a point 0.25 miles south of Otoe St.  
 

PRESENTLY NOT ZONED 
POSTED 45 MPH (ZONING CHANGE)                    0.11 miles 
 
 

 
 
 
 
 
 
 
 
 
 



 
35 MPH  Beginning at a point 0.25 miles south of Otoe St, extending 
  north 0.73 miles to a point 0.07 miles north of Cheyenne St. 
 
 25 MPH SCHOOL ZONE (0.26 Mile) 
 (School) Beginning at a point 0.18 miles south of Otoe St, 
   extending north 0.26 miles to a point 0.08 miles 
   north of Otoe St. 
 
   Effective only on regular school days, 
   From 7:30 AM to 8:15 AM and 
   From 3:00 PM to 3:45 PM 
 

PRESENTLY NOT ZONED 
SCHOOL ZONE PRESENTLY NOT ZONED 

POSTED 35, 25 SZ MPH (CHANGE)                            0.73 miles 
 
 
 

45 MPH  Beginning at a point 0.07 miles north of Cheyenne St,  
extending north 0.21 miles to a point 0.28 miles north of  
Cheyenne St.  

 
PRESENTLY NOT ZONED 
POSTED 45 MPH (ZONING CHANGE)                    0.21 miles 
 
 
 

55 MPH  Beginning at a point 0.28 miles north of Cheyenne St,  
extending north 0.20 miles to a point 0.48 miles north of  
Cheyenne St.  

 
PRESENTLY NOT ZONED 
POSTED 55 MPH (ZONING CHANGE)                    0.20 miles 
 
 

 
65 MPH  Beginning at a point 0.48 miles north of Cheyenne St,  

extending north 5.54 miles to the US-60/412 & SH-132 intersection.   
 

PRESENTLY NOT ZONED 
POSTED 65 MPH (ZONING CHANGE)                    5.54 miles 

 
                       ========= 

 
TOTAL APPROXIMATE LENGTH ZONED          18.94 miles 

 
 
 
 
 
 
 
 



 
e) Two Locations – Commission District VII 

 
1. Along US-70 in Cotton County       Length 

 
65 MPH Beginning at E19550 Rd, extending southeasterly 5.12 miles  

to a point 0.35 miles west of the I-44 overpass. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)                    5.12 miles 
 

 
55 MPH Beginning at a point 0.35 miles west of the I-44 overpass,  

extending easterly 0.77 miles to a point 0.42 miles east of the 
I-44 overpass. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (CHANGE)                     0.77 miles 

 
 
65 MPH Beginning at a point 0.42 miles east of the I-44 overpass,  

extending easterly 1.14 miles to a point 0.17 miles west 
of 12th St. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 65 MPH (ZONING CHANGE)                 1.14 miles 

 
 

                       ========= 
 
TOTAL APPROXIMATE LENGTH ZONED            7.03 miles 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

2. Along SH-32 in Jefferson County including the Town of Ryan    Length 

 
35 MPH  Beginning at the US-81 & SH-32 intersection, extending 

northeasterly 0.73 miles to a point 0.17 miles southwest of N 2830 Rd. 
 
 25 MPH SCHOOL ZONE (0.15 Mile) 
 (School) Beginning at a point 0.02 miles southwest of 12th St, 
   extending northeasterly 0.15 miles to a point 0.04 miles  

northeast of 13th St. 
 
   Effective only on regular school days, 
   From 7:30 AM to 8:15 AM and 
   From 3:00 PM to 4:00 PM 
 

 
PRESENTLY ZONED 35 MPH 

SCHOOL ZONE PRESENTLY NOT ZONED 
POSTED 35 & 25 SZ MPH (CHANGE)                                         0.73 miles 
 

 
45 MPH Beginning at a point 0.17 miles southwest of N 2830 Rd, extending 

   northeasterly 0.20 miles to a point 0.03 miles east of N 2830 Rd. 
 
PRESENTLY ZONED 45 MPH 
PRESENTLY POSTED 45 MPH (NO CHANGE)                     0.20 miles 

 
 
55 MPH Beginning at a point 0.03 miles east of N 2830 Rd, extending  

easterly 0.15 miles to a point 0.18 miles east of N 2810 Rd. 
 
PRESENTLY NOT ZONED 
PRESENTLY POSTED 55 MPH (ZONING CHANGE)                 0.15 miles 

 
 

                       ========= 
 
TOTAL APPROXIMATE LENGTH ZONED            1.08 miles 

 
 
Engineering studies have been conducted at these locations in accordance with current Department of 
Transportation Rules, Regulations, and Policies. 
 
Commission Approval is Recommended 
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FOR PRESENTATION AT COMMISSION MEETING OF FEBRUARY 6, 2023 
 
   
AGENDA ITEM NO: 17 
 
SUBJECT:   Safety Improvement Project 
 
 
a)  Installation of School Zone - Commission District III, VII, VIII 
 
We have received requests from the District III, VII, & VIII Engineers for the purchase of solar powered 
equipment for the installation of new school zone at the following locations: 
 
 

1) One location along SH-59B, in the Town of Macomb, Pottawatomie County in District III, to include 
school zone advanced warning signs with flashing beacons, and pavement marking improvements. 
Estimated Cost $8,000.00 

 
 
2) One location along US-70A, in the City of Wilson, Carter County in District VII, to include school 

zone advanced warning signs with flashing beacons, and pavement marking improvements. 
Estimated Cost $8,000.00 

 
 

3) One location along SH-7, in the City of Sulphur, Murray County in District VII, to include school 
zone advanced warning signs with flashing beacons, and pavement marking improvements. 
Estimated Cost $8,000.00 
 

4) One location along SH-53, in the City of Comanche, Stephens County in District VII, to include 2 
sets of Rectangular Rapid Flashing Beacons (RRFBs), and pavement marking improvements. 
Estimated Cost $12,000.00 
 
 

5) One location along SH-66 / SH-117A, in the City of Sapulpa, Creek County in District VIII, to include 
school zone advanced warning signs with flashing beacons, and pavement marking improvements. 
Estimated Cost $8,000.00 

 
 
The equipment is estimated to cost $44,000.00 and will be funded with 100% Federal Safety funds utilized 
by the Traffic Engineering Division on an annual basis for safety projects. The plans will be prepared by the 
Department and the installation will be completed by district maintenance forces. 

 
Commission approval is recommended. 
 



FOR PRESENTATION AT THE FEBRUARY 6, 2023 COMMISSION MEETING 

AGENDA ITEM NO.: 

SUBJECT: 

LOCATION: 

18(a)

Land Sale, District II, 18847(10), Part of Parcels 38 & 39, 
Part of the W/2 NE/4, Section 1, T7S, R9E, Bryan County. 

Located at the northwest quadrant of the US-70 and US-69 & 
75 interchange on the south side of Durant, OK. 

In 2007, the Oklahoma Department of Transportation acquired in fee as a partial taking of 
11.38 acres of right-of-way and access rights on the above referenced project. 

The Department received a request from Demilade Oloyede, asking the Department to 
dispose of any excess portion of Parcels 38 & 39 on the above-referenced project. Demilade 
Oloyede is requesting the property for future development. The Department has 
determined that the 2.50 acres of Parcels 38 & 39 is surplus to the Department’s needs. 

Bid packets were prepared and sent out with the minimum bid based on the current fair market 
value of $65,250.00 for the 2.50 acres of property.  On January 12, 2023 the Department received 
and opened two (2) bids.  The Department accepted the high bid of $75,001.00 for the 2.50 acres 
from Vision Bank. 

We recommend approval of this sale. 



:�"� Ol(LAHOMA LOCATION MAP
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FOR PRESENTATION AT THE FEBRUARY 6, 2023 COMMISSION MEETING 

AGENDA ITEM NO.: 

SUBJECT: 

LOCATION: 

18(b)

Land Sale, District II, SAP-12(12), Part of Parcel 51, 
Part of the SE/4 SE/4, Section 9, T7S, R17E, 
Choctaw County. 

Located on the west side of US-271, approximately 500 feet 
north of SH-109 and 2.80 miles south of US-70 in Hugo, OK. 

In 1967, the Oklahoma Department of Transportation acquired in fee as a total taking of 1.65 
acres of right-of-way and access rights on the above referenced project. 

The Department received a request from Rickey Butler, asking the Department to dispose of 
any excess portion of Parcel 51 on the above-referenced project. Rickey But ler  is 
requesting the property to incorporate into his abutting property. The Department has 
determined that the 1.06 acres of Parcel 51 is surplus to the Department’s needs. 

Bid packets were prepared and sent out with the minimum bid based on the current fair market 
value of $5,300.00 for the 1.06 acres of property.  On January 12, 2023 the Department received 
and opened two (2) bids.  The Department accepted the high bid of $18,000.00 for the 1.06 acres 
from Knobhill Holdings, LLC. 

We recommend approval of this sale. 





FOR PRESENTATION AT THE FEBRUARY 6, 2023 COMMISSION MEETING 

AGENDA ITEM NO.: 

SUBJECT: 

18(c)

Land Sale, District III, 05859(14), Part of Parcel 50, 
Part of Lots 12 & 15, Block 2, Hansmeyer Addition, 
Section 7, T11N, R4E, Pottawatomie County. 

LOCATION: Located on the west side of SH-18, approximately 4.25 miles 
north of the I-40 and SH-18 interchange. 

In 2004, the Oklahoma Department of Transportation acquired in fee as a total taking of 0.30 
acres of right-of-way on the above referenced project. 

The Department received a request from Jerry Brown, asking the Department to dispose of 
any excess portion of Parcel 50 on the above-referenced project. Jerry  Brown is 
requesting that part of the property to incorporate into his abutting property. The 
Department has determined that the 0.06 acres of Parcel 50 is surplus to the 
Department’s needs. 

Jack Romine has accepted the Department’s individual offer for the 0.06 acres of property, 
based on the current fair market value, of $600.00. 

We recommend approval of this sale. 





FOR PRESENTATION AT THE FEBRUARY 6, 2023 COMMISSION MEETING 

AGENDA ITEM NO.: 

SUBJECT:  

LOCATION: 

18(d)

Land Sale, District V, 00125(05), Part of Parcel 22, Part of Lots 
1 to 12, inclusive, Block 4, Evans Addition to the City of Custer 
City, Custer County. 

Located on the south side of SH-33 and on the west side of 
Custer City, OK. 

In 1998, the Oklahoma Department of Transportation acquired in fee 0.82 acres of right-of-
way on the above referenced project. 

The Department received a request from Jeffery Pinion, asking the Department to dispose 
of any portion of Parcel 22 on the above-referenced project.  Jeffery Pinion is an abutting 
property owner.  The Department has now determined that the 0.49 acres of Parcel 22 is 
surplus to the Department’s needs.  

Bid packets were prepared and sent out with the minimum bid based on the current fair 
market value of $2,750.00 for the 0.49 acres of property.  On January 12, 2023 the 
Department received and opened two (2) bids.  The Department accepted the high bid of 
$3,000.33 for the 0.49 acres from Nicole Ford and Naomi D. Stevenson. 

We recommend approval of this sale. 





FOR PRESENTATION AT THE FEBRUARY 6, 2023 COMMISSION MEETING 

AGENDA ITEM NO.: 

SUBJECT: 

LOCATION: 

18(e)

Land Sale, District VIII, 24242(05), Part of Parcel 16, 
Part of the SE/4 SE/4, Section 18, T26N, R14E, Washington 
County 

Located on the north side of US-60, approximately 4.75 
miles east of the US-60/75 intersection in Bartlesville, OK, 

In 2014, the Oklahoma Department of Transportation acquired in fee as a total taking of 
1.00 acre of right-of-way on the above referenced project. 

The Department received a request from the Burl Estes, asking the Department to 
dispose of a portion of Parcel 16 on the above-referenced project.  Burl Estes is 
requesting the property to reclaim for his family.  The Department has now determined 
that the 0.78 acres of Parcel 16 is surplus to the Department’s needs. 

Bid packets were prepared and sent out with the minimum bid based on the current fair 
market value of $4,700.00 for the 0.78 acres of property.  On January 12, 2023 the 
Department received and opened two (2) bids.  The Department accepted the high bid of 
$6,750.00 for the 0.78 acres from Moon Park, LLC. 

We recommend approval of this sale. 





FOR PRESENTATION AT THE FEBRUARY 6, 2023 COMMISSION MEETING 

AGENDA ITEM NO.: 

SUBJECT: 

18(f)

Land Sale, District VIII, 24242(05), Part of Parcel 19, 
Part of the SE/4 SE/4 SE/4, Section 18, T26N, R14E, 
Washington County 

LOCATION: Located on the north side of US-60, approximately 4.75 miles 
east of the US-60/75 intersection in Bartlesville, OK, 

In 2014, the Oklahoma Department of Transportation acquired in fee as a total taking of 
4.26 acres of right-of-way on the above referenced project. 

The Department received a request from the Genghis Toker, asking the Department to 
dispose of a portion of Parcel 19 on the above-referenced project.  Genghis Toker is 
requesting the property to build a residence.  The Department has now determined that 
the 2.66 acres of Parcel 19 is surplus to the Department’s needs. 

Bid packets were prepared and sent out with the minimum bid based on the current fair 
market value of $16,000.00 for the 2.66 acres of property.  On January 12, 2023 the 
Department received and opened two (2) bids.  The Department accepted the high bid of 
$32,000.00 for the 2.66 acres from Gary & Kaylene Glick. 

We recommend approval of this sale. 





 FOR PRESENTION AT THE COMMISSION MEETING ON FEBRUARY 6th, 2023 
    
 
AGENDA ITEM NO.: 19 
 
SUBJECT: State Highway System Revision 

a) Removal of Shields Blvd Ramp in Moore and transference to 
the City of Moore 

 
 
COUNTY: Cleveland 
 
 
This item is necessitated to honor the agreement between ODOT and the City of Moore. 
 

A portion of the Shields Boulevard Ramp in Moore, Oklahoma will be 
removed from the State Highway System, from a point 400 feet South of the 
center of Moore Avenue extending North along Shields Boulevard. All the 
right-of-way of this segment will remain with ODOT until transferred to the 
City for operation as a Municipal street.  

 
 

This revision will become effective upon approval by the State Transportation 
Commission. 
 
The Department recommends approval of this item. 
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FOR PRESENTATION AT THE COMMISSION MEETING ON FEBRUARY 6, 2023 
 
AGENDA ITEM NO:   20        
 
SUBJECT: DISCLOSURE OF ACQUISITION OF RIGHT-OF-WAY FROM AN 

OKLAHOMA DEPARTMENT OF TRANSPORTATION EMPLOYEE, State 
Job No. 23288(05), SSP-163B(194)RW, Pottawatomie County, Parcel 
No. 46.0, owned by Robert D. Gregg, ODOT Employee.  

                                                            
 
In the course of normal acquisition of right-of-way for the above-referenced highway 
improvement project located on SH-9, from SH-102 extending east approximately 5.5 
miles to the west side of Tecumseh. It has become necessary to acquire the above parcel 
from the above-named owner.  Mr. Robert Gregg, is currently employed in District 3 at 
the Tecumseh Maintenance Office in Pottawatomie County. 
 
In order to comply with existing policies and procedures relating to the acquisition of right-
of-way from Department employees, it was first necessary to secure written approvals of 
this acquisition from the Director and the Chairman of the Transportation Commission.  
The acquisition is then disclosed to the Transportation Commission. 
 
The owner of the subject parcel was contacted by an agent from our Right-of-Way 
Division regarding the purchase of the necessary right-of-way required for the eventual 
construction of this project. The fair market value (FMV) for all interests in this parcel as 
established by our Chief Appraiser is $29,900.00. A breakdown of the $29,900.00 FMV 
offer is as follows: $3,480.00 is for 0.29 acres of permanent right-of-way, $7,000.00 for 
replacement of a septic system, $19,392.00 for proximity damages to the residence, 
rounded to $29,900.00.   
 
The owner declined to accept the Department’s offer and submitted a counter offer in the 
amount of $33,500.00. The Department has agreed to this amount as an administrative 
settlement to avoid litigation through a condemnation action which would be more 
expensive to the Department and potentially delay right of entry.  
 
This 0.29 acres is part of a 1.67 acre tract utilized as his home site which he has occupied 
since November of 2017. The location of this parcel is part of the SE 1/4 of Section 8, 
Township 9 North, Range 3 East, in Pottawatomie County, Oklahoma.  
 
Director Gatz and Chairman McKown (prior to his resignation) have both approved, in 
writing, this conveyance and immediately subsequent to this public disclosure the 
Department will conclude negotiations as outlined above. 
 
 
CONSENT DOCKET - INFORMATION ITEM ONLY 
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FOR PRESENTATION AT THE COMMISSION MEETING ON FEBRUARY 6, 2023 
 
 
AGENDA ITEM NO:  21 
 
SUBJECT: Engineering Contracts 
 
 
 
a) Statewide – All Districts – Off-System Truss and Fracture Critical Bridge 

Inspections (CI-2415) 
 
The Department has selected two (2) firms to provide Off-System Truss and Fracture Critical 
Bridge Inspection services.  
 
 CI-2415A Burgess & Niple, Inc. 
 CI-2415B CONSOR Engineers, LLC  
 
The aggregate not to exceed amount for these two (2) contracts is $3,525,330.00 
 
 
b) Statewide – All Districts - On-System Truss and Fracture Critical Bridge 

Inspections (CI-2416) 
 
The Department has selected Burgess & Niple, Inc. to provide On-System Truss and Fracture 
Critical Bridge Inspection services.   
 
 CI-2416 Burgess & Niple, Inc.  
 
The not to exceed amount for this contract is $1,602,900.00 
 
 
c) Beaver County – District VI (CI-2404C) 
 
The Department has selected Walter P. Moore and Associates, Inc. to prepare construction plans 
for US-64: beginning approximately 6.0 miles west of junction US-270, extending east 
approximately 6 miles (thru Forgan). Project includes adding shoulders and new surface to an 
existing 2-lane rural highway.  Services to include geotechnical investigations, pavement design, 
utilities, preliminary and final design and will culminate in the submittal of plans, specifications 
and estimates, (PS&E). 
 
 CI-2404C Walter P. Moore and Associates, Inc. 
 
 Total Not to Exceed Amount  $902,500.00 
 
Project JP-34962(04) is included in the 8-year construction work plan with a scheduled let date in 
FFY 2028.  The total estimate for construction of this project is $13,400,000.00. 
 
 
 
 
 



 
 
d) Cimarron County – District VI (CI-2405A) 
 
The Department has selected Cowan Group Engineering, LLC to prepare construction plans for 
US-287: beginning approximately 13.28 miles north of Van Buren Street in Boise City, extending 
north approximately 4.5 miles. Project includes adding shoulders and new surface to an existing 
2-lane rural highway.  Services to include survey, geotechnical investigations, pavement design, 
utilities, preliminary and final design and will culminate in the submittal of plans, specifications 
and estimates, (PS&E). 
 
 CI-2405A Cowan Group Engineering, LLC 
 
 Total Not to Exceed Amount  $609,250.00  
 
Project JP-13337(23) is included in the 8-year construction work plan with a scheduled let date in 
FFY 2026.  The total estimate for construction of this project is $11,200,000.00. 
 
e) Woodward County – District VI (CI-2406A) 
 
The Department has selected Smith Roberts Baldischwiler, LLC to prepare construction plans for 
SH-34: beginning at the junction of US-60 in Vici, extending north approximately 8.0 miles. 
Services to include geotechnical investigations, pavement design, utilities, preliminary and final 
design and will culminate in the submittal of plans, specifications and estimates, (PS&E) and SH-
34: beginning approximately 8.0 miles north of junction US-60, extending north approximately 4.2 
miles.  Project includes adding shoulders and new surface to an existing 2-lane rural highway.  
Services to include survey, geotechnical investigations, pavement design, utilities, preliminary 
and final design and will culminate in the submittal of plans, specifications and estimates, (PS&E). 
 
 CI-2406A Smith Roberts Baldischwiler, LLC 
 
 Total Not to Exceed Amount  $2,289,168.00     
    
Project JP-34270(04) is included in the 8-year construction work plan with scheduled let date in 
FFY 2027 and JP-34967(04) is included in the 8-year construction work plan with scheduled let 
date in FFY 2028.  The total estimate for construction of these two projects is $23,600,000.00. 
 
f) Grady County – District VII (CI-2405B) 
 
The Department has selected CEC Corporation to prepare construction plans for SH-4: from the 
H.E. Bailey Turnpike, north 5.26 miles to SH-37.  Project includes adding shoulders, 2 additional 
lanes and new surface to an existing 2-lane rural highway for a 4-lane divided highway.  Services 
to include survey, environmental, geotechnical investigations, pavement design, utilities, 
preliminary and final design and will culminate in the submittal of plans, specifications and 
estimates, (PS&E). 
 
 CI-2405B CEC Corporation 
 
 Total Not to Exceed Amount  $1,588,290.00  
  
Project JP-35161(04) is included in the 8-year construction work plan with a scheduled let date 
in FFY 2027.  The total estimate for construction of this project is $21,915,329.00.  



 
g) Grady County – District VII (CI-2406B) 
 
The Department has selected TEIM Design, PLLC to prepare construction plans for SH-92: from 
US-62, extending north 5 miles to County Road E1310 and SH-92: from County Road E1310, 
extending north 5.4 miles to Section Line E1260.  Project includes adding shoulders and new 
surface to an existing 2-lane rural highway.  Services to include survey, environmental, 
geotechnical investigations, pavement design, utilities, preliminary and final design and will 
culminate in the submittal of plans, specifications and estimates, (PS&E). 
 
 CI-2406B TEIM Design, PLLC 
 
 Total Not to Exceed Amount  $2,454,360.00 
 
Project JP-35170(04) is included in the 8-year construction work plan with scheduled let date in 
FFY 2028 and JP-35170(07) is included in the 8-year construction work plan with scheduled let 
date in FFY 2029.  The total estimate for construction of these two projects is $39,851,160.00. 
 
h) Mayes County – District VIII (CI-2440) 
 
The Department has selected Garver, LLC to provide preliminary engineering and prepare 
construction plans for SH-412B: at US-412 junction.  Project includes adding on and off ramps to 
an existing grade intersection for a new fully controlled access interchange.  Services to include 
preliminary engineering, survey, geotechnical investigations, pavement design, utilities, 
preliminary and final design and will culminate in the submittal of plans, specifications and 
estimates, (PS&E). 
 
 CI-2440 Garver, LLC 
 
 Total Not to Exceed Amount  $3,500,000.00 
 
Project JP-35050(04) is included in the 8-year construction work plan with a scheduled let date in 
FFY 2024.  The total estimate for construction of this project is $30,000,000.00. 
 
 
APPROVAL IS RECOMMENDED 
 
  



FOR PRESENTATION AT THE COMMISSION MEETING ON FEBRUARY 6, 2023 
 
 
AGENDA ITEM NO:  22 
 
 
SUBJECT: Engineering Contract Supplements 
 
 

a) Statewide – All Districts - On-Demand Bridge Assessment (CI-2381, Supplement 1) 
 
The Department previously selected four (4) consulting firms to provide Bridge Assessments. 
   
 CI-2381A Burgess & Niple, Inc.  
 CI-2381B CONSOR Engineers, LLC 
 CI-2381C H W Lochner, Inc.  
 CI-2381D Walter P. Moore and Associates, Inc. 
   
The total aggregate increase for these Contract supplements is $1,000,000.00. 

The aggregate not to exceed amount for these four (4) contracts is $2,000,000.00 and will be task 
driven for the on-call services and agreed upon by the Consulting Firm and Department as 
needed. 
 
b) Cherokee County – District I (EC-1914, Supplement 1) 

The Department previously authorized Tetra Tech, Inc. to perform preliminary engineering and 
prepare construction plans for SH-51 from Hulbert, east approximately 7.5 miles to Tahlequah.  
Project includes adding shoulders and new surface to an existing 2-lane rural highway. This 
supplement is for additional engineering to develop final construction plans. 
 
 EC-1914     Tetra Tech, Inc. 

 Supplement Not to Exceed Amount  $47,100.00 

This brings the total engineering contract cost, including this supplement to $807,400.00. 

JP-30553(04) is included in the 8-year construction work plan with a scheduled let date in FFY 
2024.  Total estimate for construction of this project is $12,257,144.00. 
 
 
 
 
 
 
 
 
 
 
 



 

c) Haskell County – District I (CI-2261A, Supplement 3) 

The Department previously authorized CONSOR Engineers, LLC to prepare construction plans 
for SH-71: over Longtown Creek, from 1.15 miles north of Pittsburg County line, north 0.3 miles. 
Project includes replacing several inadequate cross drain pipes with a new bridge structure.  This 
supplement is for additional engineering to develop final construction plans. 
 
 CI-2261A     CONSORS Engineers, LLC 

 Supplement Not to Exceed Amount  $69,050.00 

This brings the total engineering contract cost, including this supplement to $529,385.00. 

JP-32824(04) is included in the 8-year construction work plan with a scheduled let date in FFY 
2027.  Total estimate for construction of this project is $2,700,000.00. 
 
d) Muskogee County – District I (CI-2264A, Supplement 2) 

The Department previously authorized MKEC Engineering, Inc. to prepare construction plans for 
US-62/SH-16/US-64/SH-72 intersection (bridge over SH-72).  Project includes adding a bridge 
and modifying the intersection due to high accident counts.  This supplement is for additional 
engineering to develop final construction plans. 
 
 CI-2264A     MKEC Engineering, Inc. 

 Supplement Not to Exceed Amount  $15,500.00 

This brings the total engineering contract cost, including this supplement to $586,218.00. 

JP-32823(04) is included in the 8-year construction work plan with a scheduled let date in FFY 
2028.  Total estimate for construction of this project is $7,761,000.00. 
 
e) Atoka County – District II (CI-2222E, Supplement 3) 

The Department previously authorized HNTB Corporation to prepare construction plans for US-
69: from 12 miles north of the Bryan County line, extending north approximately 2.5 miles thru 
Tushka.  Project includes adding a center turn lane to an existing 4-lane urban highway.  This 
supplement is for additional engineering to develop final construction plans. 
 
 CI-2222E     HNTB Corporation 

 Supplement Not to Exceed Amount  $69,200.00 

This brings the total engineering contract cost, including this supplement to $978,289.00. 

JP-30410(04) is included in the 8-year construction work plan with a scheduled let date in FFY 
2026.  Total estimate for construction of this project is $25,776,000.00. 
 
 
 



 
f) Oklahoma County – District IV (EC-1500N, Supplement 6) 

The Department previously authorized Garver, LLC to perform preliminary engineering and 
prepare construction plans for I-35: over Waterloo Road at the Logan County line.  Project 
includes replacing a functionally obsolete bridge, increase traffic capacity and improve safety with 
a new interchange.  This supplement is for additional engineering to develop final construction 
plans. 
 
 EC-1500N     Garver, LLC 

 Supplement Not to Exceed Amount  $271,547.00 

This brings the total engineering contract cost, including this supplement to $2,815,497.00. 

JP-29843(04) is included in the 8-year construction work plan with a scheduled let date in FFY 
2025.  Total estimate for construction of this project is $54,546,869.00. 
 
g) Tulsa County – District VIII (EC-1847, Supplement 4) 

The Department previously authorized Benham Design, LLC to perform preliminary engineering 
and prepare construction plans for US-75: over 81st Street South, northbound and southbound, 
7 miles north of junction US-75/SH-67. Project includes modifying existing interchange to increase 
capacity and improve safety.  This supplement is for additional engineering to develop final 
construction plans. 
 
 EC-1847     Benham Design, LLC 

 Supplement Not to Exceed Amount  $1,170,275.00 

This brings the total engineering contract cost, including this supplement to $1,963,375.00. 

JP-30374(04) is included in the 8-year construction work plan with a scheduled let date in FFY 
2025.  Total estimate for construction of this project is $19,247,814.00.  
 
h) Tulsa County – District VIII (CI-2123A, Supplement 3) 

The Department previously authorized Benham Design, LLC to prepare construction plans for I-
44/US-75: interchange reconstruction from I-244 thru the Arkansas River (Work Packages #2 and 
#5).  Project includes multiple safety and operational improvements.  This supplement is for 
additional engineering to develop final construction plans. 
 
 CI-2123A     Benham Design, LLC 

 Supplement Not to Exceed Amount  $1,917,111.00 

This brings the total engineering contract cost, including this supplement to $9,181,771.00. 

JP-33788(08) is included in the 8-year construction work plan with a scheduled let date in FFY 
2023 and JP-33788(11) is included in the 8-year construction work plan with a scheduled let date 
in FFY 2024. Total estimate for construction of these two projects is $147,421,400.00.  
 



 

i) Tulsa County – District VIII (CI-2123B, Supplement 5) 

The Department previously authorized Poe & Associates, Inc. to prepare construction plans for I-
44/US-75: interchange reconstruction from I-244 thru the Arkansas River (Work Package #3).  
Project includes multiple safety and operational improvements. This supplement is for additional 
engineering to develop final construction plans. 
 
 CI-2123B     Poe & Associates, Inc. 

 Supplement Not to Exceed Amount  $543,400.00 

This brings the total engineering contract cost, including this supplement to $4,297,722.00. 

JP-33788(09) is included in the 8-year construction work plan with a scheduled let date in FFY 
2023.  Total estimate for construction of this project is $54,800,000.00.  
 

APPROVAL IS RECOMMENDED 
 

 
 
 



Change Orders with Cumulative Total of $75,000 or Less (Information Only)

FEBRUARY 06, 2023 Commission Meeting

CONTRACT
CHANGE

ORDER UNDER/ OVER RUN ITEM COUNTY
FED 

OVERPROJECT NUMBER JPN

$15,418.720032408804210129¨STP-207C(105)PMBRYAN23A

$17,408.500013289304220284¨STP-212D(065)CICHOCTAW23B

$65,740.570023327104220120¨TAP-214E(102)AGCLEVELAND23C

$51,636.030023429404220015¨SSR-218C(103)SR / 

SSR-218C(102)SR

CRAIG23D

$58,058.040013545104220216¨SSR-219N(095)SRCREEK23E

-$76,522.680021941104220188¨STP-120B(059)UR / 

STP-220B(087)UR

CUSTER23F

$71,325.550033374804220184¨SSP-011N(114)SBGARFIELD23G

$2,480.000012954404210206¨STP-225C(085)PMGARVIN23H

$2,628.960013411604220250¨TAP-225F(101)TPGARVIN23I

$66,548.230022954504200065¨STP-232B(062)PMHUGHES23J

$4,940.000023475704210314¨SBR-020N(051)SBJACKSON23K

$16,882.600013294604220125¨STP-234C(053)ADJEFFERSON23L

$312.340022956104210019¨STP-235C(053)PMJOHNSTON23M

-$23,375.000013105204210110¨STP-235C(055)PMJOHNSTON23N

$62,568.070012443214210316¨NHPPI-3500-(072)PMKAY23O

$63,801.210012440904220254¨NHPP-245N(006)PMMCCURTAIN23P

$33,498.260032996204220078¨STP-245C(070)CIMCCURTAIN23Q

$6,938.640023127604200317¨STP-245C(065)CIMCCURTAIN23R

$19,837.540013041604220075¨NHPP-251N(117)PM / 

SBR-251B(121)SB

MUSKOGEE23S

$0.000013305304220132¨STP-251D(136)CIMUSKOGEE23T

-$21.370012984404220228¨NHPPI-3500-(132)FPOKLAHOMA23U

$6,772.450013143304220172¨TAP-255D(326)AGOKLAHOMA23V

$6,000.000023312404220044¨STP-255D(479)AGOKLAHOMA23W

$6,900.000033312404220044¨STP-255D(479)AGOKLAHOMA23X

$24,948.000023416604210280¨STP-255B(550)AGOKLAHOMA23Y

$2,000.000013546704220358¨EMC-256N(071)ESOKMULGEE23Z

$8,154.080013269804220265¨STP-258B(089)PMOTTAWA23AA

$19,241.810013356304210256¨CIRB-258D(071)RB / 

CIRB-258C(072)RB

OTTAWA23BB

$14,029.990012388604210335¨STP-161D(198)CIPITTSBURG23CC

$29,451.380022857108190255¨STP-262C(043)CIPONTOTOC23DD

$7,701.690033579604220116¨MC-267C(095)MDSEMINOLE23EE

$9,456.250012978004220301¨STP-268C(084)PMSEQUOYAH23FF

$39,000.000023106104220071¨STP-271C(077)PMTILLMAN23GG

$633,759.86 33



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23A
Dec. 12, 2022

210129

CO APPROVAL:STP-207C(105)PM

Contract ID:

Project

Number: 

 24088(04)Job Piece No.:

SH-78Highway No.:

L & N BRIDGE, LLCContractor :

SMITH, ROBERTS, & BALDISCHWILER, LLC.Designer: 02 / BRYANDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE  SH-78: FROM 0.3 MILES NORTH OF THE SH-91 

JUNCTION,  EXTEND NORTH IN ACHILLE.  PROJECT LENGTH = 4.183 MILES

$9,778,751.06 Funds Available: Funds Paid(%) :Contract Amount:  57%$9,797,420.14

Original Time Used: Revised Time Used:Change Order  3  103% 103%

Change Order No. 3 approves a supplemental agreement and an additional appropriation in the amount of 

$15,418.72.

Engineering:  This change provides payment for the additional work required to re-lay the pipe for Structures 

No. 40, 41, and 42 at longer lengths after discovering the specified length of pipe was inadequate to facilitate 

the specified concrete end treatments.  This change extends the contract time four days to complete this 

additional work.

NEW ITEMS  $8,838.72

$35.64Relaying Culvert Pipe (24" Round)  152.00 /LFLF $5,417.28

$35.64Relaying Culvert Pipe (30" Round)  96.00 /LFLF $3,421.44

OVERRUN ITEMS  $6,580.00

$40.0024" Corr. Galv. Steel Pipe  88.00 /LFLF $3,520.00

$45.0030" Corr. Galv. Steel Pipe  68.00 /LFLF $3,060.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$3,250.36 $3,250.36 $3,250.36 1  0.03%  0.03%  0.03%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$15,418.72 $15,418.72 $8,838.72 3  0.16%  0.16%  0.09%

$0.00 $0.00 $0.00 4  0.00%  0.00%  0.00%

$18,669.08 $18,669.08 $12,089.08TOTAL  0.19%  0.19%  0.12%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23B
Jan. 03, 2023

220284

CO APPROVAL:STP-212D(065)CI

Contract ID:

Project

Number: 

 32893(04)Job Piece No.:

COUNTY ROADHighway No.:

L & N BRIDGE, LLCContractor :

CED #3Designer: 02 / CHOCTAWDiv. / County.:

Description: BRIDGE AND APPROACHES COUNTY ROAD (EW-209): OVER ROCK CREEK, 7.2 MILES 

EAST OF THE US-271 JUNCTION NEAR SAWYER. PROJECT LENGTH = 0.151 MILE

$1,018,771.33 Funds Available: Funds Paid(%) :Contract Amount:  31%$1,036,179.83

Original Time Used: Revised Time Used:Change Order  1  23% 23%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$17,408.50.

Site Requirement:  This change provides payment for the overrun of the drilled shafts pay item required to 

raise the drilled shafts 4-feet higher to keep the column joint above the water; for the additional work 

required to install curb and gutter near the driveway at Station 16+91 to provide adequate drainage in lieu of 

constructing a side drain as planned due to minimal right-of-way and V-bottom ditches; and for the additional 

work required to relocate a private water line discovered during construction to be in conflict with the 

proposed ditches.  This change extends the contract time three days to complete this additional work.

NEW ITEMS  $19,338.50

$61.12Combined Curb & Gutter (6" Barrier)  200.00 /LFLF $12,224.00

$7,114.50Water Line Relocation  1.00 /LSLS $7,114.50

OVERRUN ITEM  $12,800.00

$1,600.00Drilled Shafts 48" Diameter  8.00 /LFLF $12,800.00

UNDERRUN ITEMS  -$14,730.00

$35.0018" HDPE Pipe -196.00 /LFLF -$6,860.00

$1,500.00Junction Box (Special) -2.00 /EAEA -$3,000.00

$3,000.00Type A4 Culvert End Treatment -1.00 /EAEA -$3,000.00

$1,300.00Class A Concrete -0.90 /CYCY -$1,170.00

$1.75Reinforcing Steel -400.00 /LBLB -$700.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$17,408.50 $17,408.50 $17,408.50 1  1.71%  1.71%  1.71%

$17,408.50 $17,408.50 $17,408.50TOTAL  1.71%  1.71%  1.71%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23C
Dec. 19, 2022

220120

CO APPROVAL:TAP-214E(102)AG

Contract ID:

Project

Number: 

 33271(04)Job Piece No.:

CITY STREETHighway No.:

SAC SERVICES, INC. SAC SERVICES, INCContractor :

FREESE & NICHOLSDesigner: 03 / CLEVELANDDiv. / County.:

Description: PEDESTRIAN IMPROVEMENTS (SIDEWALKS) CITY STREET (CONSTITUTION STREET): 

FROM JENKINS AVENUE, EXTEND EAST IN NORMAN. PROJECT LENGTH = 1.040 MILES

$1,017,981.00 Funds Available: Funds Paid(%) :Contract Amount:  47%$1,092,841.57

Original Time Used: Revised Time Used:Change Order  2  61% 61%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$65,740.57.

Site Requirement:  This change provides payment for the ornamental fence pay item required to replace an 

existing custom iron gate at the Jimmie Austin Golf Club in lieu of the chain link fence pay item as planned 

due to this work not being addressed in the contract; and for the additional work required to construct paved 

ditches and a junction box due to the original ditch design being in conflict with existing utilities.  This 

change extends the contract time twenty days to complete the additional ditch work.  Funding for the paved 

ditches and junction boxes will be non-participating in nature.

NEW ITEM  $50,963.04

$117.97Ornamental Fence  432.00 /LFLF $50,963.04

NEW ITEMS  (NON-PARTICIPATING) $37,657.53

$454.91Class C Concrete  63.00 /CYCY $28,659.33

$99.98Junction Boxes  90.00 /CFCF $8,998.20

UNDERRUN ITEM  -$22,880.00

$65.00Fence-Style CLF (6' High, Class A) -352.00 /LFLF -$22,880.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$9,120.00 $9,120.00 $9,120.00 1  0.90%  0.90%  0.90%

$65,740.57 $65,740.57 $65,740.57 2  6.46%  6.46%  6.46%

$74,860.57 $74,860.57 $74,860.57TOTAL  7.35%  7.35%  7.35%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23D
Jan. 12, 2023

220015

CO APPROVAL:SSR-218C(103)SR / SSR-218C(102)SR

Contract ID:

Project

Number: 

 34294(04)Job Piece No.:

SH-10Highway No.:

APAC-CENTRAL, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 08 / CRAIGDiv. / County.:

Description: RESURFACE (ASPHALT) SH-10:  FROM THE SH-2 JUNCTION, EXTEND WEST NEAR 

WELCH. PROJECT LENGTH = 13.740 MILES

$2,952,006.44 Funds Available: Funds Paid(%) :Contract Amount:  92%$3,003,642.47

Original Time Used: Revised Time Used:Change Order  2  78% 78%

Change Order No. 2 approves an additional appropriation in the amount of $51,636.03.

Site Requirement:  This change provides payment for the pavement smoothness incentive earned by the 

contractor for exceptionally smooth asphalt pavement as defined in the contract.

NEW ITEM  $51,636.03

$51,636.03Pavement / Bridge Smoothness Adjustment  1.00 /LSLS $51,636.03

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$51,636.03 $51,636.03 $0.00 2  1.75%  1.75%  0.00%

$51,636.03 $51,636.03 $0.00TOTAL  1.75%  1.75%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23E
Dec. 19, 2022

220216

CO APPROVAL:SSR-219N(095)SR

Contract ID:

Project

Number: 

 35451(04)Job Piece No.:

SH-66Highway No.:

SHERWOOD CONSTRUCTION CO., INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 08 / CREEKDiv. / County.:

Description: RESURFACE (ASPHALT) SH-66: FROM THE SH-117 JUNCTION,  EXTEND EAST IN 

SAPULPA. PROJECT LENGTH = 4.16 MILES

$2,530,020.83 Funds Available: Funds Paid(%) :Contract Amount:  98%$2,588,078.87

Original Time Used: Revised Time Used:Change Order  1  65% 65%

Change Order No. 1 approves an additional appropriation in the amount of $58,058.04.

Engineering:  This change provides payment for the overrun of the multi-polymer traffic striping pay item 

due to a miscalculation of the plan quantity; and for the overrun of the loop detector wire pay item due to four 

locations being inadvertently omitted from the plans.

OVERRUN ITEMS  $58,058.04

$3,579.63Loop Detector Wire  4.00 /EAEA $14,318.52

$0.76Traffic Stripe (Multi-Poly.)(6" Wide)  57,552.00 /LFLF $43,739.52

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$58,058.04 $58,058.04 $0.00 1  2.29%  2.29%  0.00%

$58,058.04 $58,058.04 $0.00TOTAL  2.29%  2.29%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23F
Jan. 13, 2023

220188

CO APPROVAL:STP-120B(059)UR / STP-220B(087)UR

Contract ID:

Project

Number: 

 19411(04)Job Piece No.:

COUNTY ROADSHighway No.:

SAC SERVICES, INC. SAC SERVICES, INCContractor :

MYERS ENGINEERING CONSULTINGDesigner: 05 / CUSTERDiv. / County.:

Description: GRADE, DRAIN, AND SURFACE COUNTY ROADS (LYLE ROAD/LAWTER ROAD): LYLE 

ROAD, FROM THE INTERSECTION OF DAVIS AVENUE EXTEND NORTH IN 

WEATHERFORD. LAWTER ROAD, FROM THE INTERSECTION OF LYLE ROAD EXTEND 

EAST IN WEATHERFORD. PROJECT LENGTH = 1.642 MILES

$6,454,068.49 Funds Available: Funds Paid(%) :Contract Amount:  0%$6,454,068.49

Original Time Used: Revised Time Used:Change Order  2  0% 0%

Change Order No. 2 approves a supplemental agreement resulting in an underrun to the contract in the 

amount of $76,522.68.

Scope:  This change provides for the utilization of corrugated polypropylene pipe to complete portions of the 

stormwater drainage system throughout this project in lieu of the reinforced concrete pipe specified due to a 

request made by the Contractor and approved by the Department and the City of Weatherford.

NEW ITEMS  $1,319,030.20

$65.9518" Corrugated Polypropylene Pipe  960.00 /LFLF $63,312.00

$81.7024" Corrugated Polypropylene Pipe  715.00 /LFLF $58,415.50

$93.2530" Corrugated Polypropylene Pipe  356.00 /LFLF $33,197.00

$129.2542" Corrugated Polypropylene Pipe  832.00 /LFLF $107,536.00

$161.0048" Corrugated Polypropylene Pipe  1,695.00 /LFLF $272,895.00

$261.5060" Corrugated Polypropylene Pipe  316.00 /LFLF $82,634.00

$80.0030" Corrugated Polypropylene Pipe  802.52 /LFLF $64,201.60

$225.3560" Corrugated Polypropylene Pipe  2,826.00 /LFLF $636,839.10

UNDERRUN ITEMS  -$1,395,552.88

$74.9518" R. C. Pipe Class III -960.00 /LFLF -$71,952.00

$90.7024" R. C. Pipe Class III -715.00 /LFLF -$64,850.50

$102.2530" R. C. Pipe Class III -356.00 /LFLF -$36,401.00

$138.2542" R. C. Pipe Class III -832.00 /LFLF -$115,024.00

$170.0048" R. C. Pipe Class III -1,695.00 /LFLF -$288,150.00

$270.5060" R. C. Pipe Class III -316.00 /LFLF -$85,478.00

$89.0030" R. C. Pipe Class III -802.52 /LFLF -$71,424.28

$234.3560" R. C. Pipe Class III -2,826.00 /LFLF -$662,273.10

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

-$76,522.68 $0.00 $0.00 2 -1.19%  0.00%  0.00%

-$76,522.68 $0.00 $0.00TOTAL -1.19%  0.00%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23G
Dec. 14, 2022

220184

CO APPROVAL:SSP-011N(114)SB

Contract ID:

Project

Number: 

 33748(04)Job Piece No.:

US-81Highway No.:

HASKELL LEMON GROUP, LLCContractor :

FREESE & NICHOLS, INC.Designer: 04 / GARFIELDDiv. / County.:

Description: BRIDGE REHABILITATION US-81: OVER UNNAMED CREEK, 1.1 MILES  SOUTH OF THE 

US-412 JUNCTION IN ENID. PROJECT LENGTH = 0.029 MILE

$770,195.70 Funds Available: Funds Paid(%) :Contract Amount:  61%$841,521.25

Original Time Used: Revised Time Used:Change Order  3  46% 46%

Change Order No. 3 approves an additional appropriation in the amount of $71,325.55.

Site Requirement:  This change provides payment for the overrun of multiple pay items required to replace 

additional sections of concrete pavement at both approaches to the project due to being more deteriorated 

than expected; and for the overrun of the pay items required to construct a suitable base under the approach 

slabs due to the quantities for these areas being inadvertently omitted from the plans.

OVERRUN ITEMS  $71,325.55

$156.50Aggregate Base Type A  116.00 /CYCY $18,154.00

$15.90Subgrade, Method B  464.94 /SYSY $7,392.55

$37.60Separator Fabric  535.00 /SYSY $20,116.00

$43.10P. C. Concrete Pavement (Placement)  230.00 /SYSY $9,913.00

$250.00P. C. Concrete for Pavement  63.00 /CYCY $15,750.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$71,325.55 $71,325.55 $0.00 3  9.26%  9.26%  0.00%

$71,325.55 $71,325.55 $0.00TOTAL  9.26%  9.26%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23H
Dec. 14, 2022

210206

CO APPROVAL:STP-225C(085)PM

Contract ID:

Project

Number: 

 29544(04)Job Piece No.:

US-77Highway No.:

SEWELL BROS., INC.Contractor :

TETRA TECHDesigner: 03 / GARVINDiv. / County.:

Description: BRIDGE AND APPROACHES US-77: OVER WASHITA RIVER OVERFLOW AND UNNAMED 

CREEK, 1.4 MILES AND 1.6 MILES SOUTHEAST OF THE SH-29 JUNCTION NEAR 

WYNNEWOOD. PROJECT LENGTH = 0.995 MILE

$5,070,787.45 Funds Available: Funds Paid(%) :Contract Amount:  97%$5,073,267.45

Original Time Used: Revised Time Used:Change Order  1  94% 94%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$2,480.00.

Engineering:  This change provides payment for the pavement marking removal pay item required to remove 

portions of the existing traffic stripe throughout the project as specified due to this pay item being 

inadvertently omitted from the plans.

NEW ITEM  $2,480.00

$0.31Pavement Marking Removal (Traffic Stripe)  8,000.00 /LFLF $2,480.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$2,480.00 $2,480.00 $2,480.00 1  0.05%  0.05%  0.05%

$2,480.00 $2,480.00 $2,480.00TOTAL  0.05%  0.05%  0.05%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23I
Jan. 17, 2023

220250

CO APPROVAL:TAP-225F(101)TP

Contract ID:

Project

Number: 

 34116(04)Job Piece No.:

CITY STREETHighway No.:

RUDY CONSTRUCTION CO.Contractor :

FREESE AND NICHOLSDesigner: 03 / GARVINDiv. / County.:

Description: PEDESTRIAN IMPROVEMENTS (SIDEWALKS) CITY STREET (N. MISSOURI STREET): 

FROM THE SH-29 JUNCTION, EXTEND NORTH IN ELMORE CITY. PROJECT LENGTH = 

0.146 MILE

$197,105.00 Funds Available: Funds Paid(%) :Contract Amount:  0%$199,733.96

Original Time Used: Revised Time Used:Change Order  1  0% 0%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$2,628.96.

Scope:  This change provides payment for the reclassification of the regulatory or warning sign assembly pay 

item required to power the signs by solar in lieu of wired electrical as specified due to a request made by 

Traffic Division.

NEW ITEM  $52,628.96

$13,157.24Regulatory or Warning Sign Assembly (Reclassified)(Solar)  4.00 /EAEA $52,628.96

UNDERRUN ITEM  -$50,000.00

$12,500.00Regulatory or Warning Sign Assembly -4.00 /EAEA -$50,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$2,628.96 $2,628.96 $2,628.96 1  1.33%  1.33%  1.33%

$2,628.96 $2,628.96 $2,628.96TOTAL  1.33%  1.33%  1.33%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23J
Dec. 14, 2022

200065

CO APPROVAL:STP-232B(062)PM

Contract ID:

Project

Number: 

 29545(04)Job Piece No.:

US-75Highway No.:

TREAS CONSTRUCTION INCContractor :

DEWBERRY DESIGN GROUP, INC.Designer: 03 / HUGHESDiv. / County.:

Description: BRIDGE AND APPROACHES US-75:  OVER SALT CREEK, 5.7 MILES SOUTH OF THE US-270 

JUNCTION NEAR CALVIN. PROJECT LENGTH = 0.159 MILE

$1,832,059.37 Funds Available: Funds Paid(%) :Contract Amount:  96%$1,898,607.60

Original Time Used: Revised Time Used:Change Order  2  147% 147%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$66,548.23.

Site Requirement:  This change provides payment for the portable traffic signal system pay item required to 

maintain one lane of traffic through the project after heavy rains washed out a portion of the detour; for the 

excelsior mat pay item required to provide additional erosion control on the channel banks due to a request 

made by ODEQ; for receiving separator fabric into District III warehouse stock; and for the overrun of the 

asphalt surfacing and silt fence pay items due to an underestimation of the contract amounts.  This change 

imposes a unit price reduction for the silt fence pay item due to the significant overrun of this item.  Funding 

for the warehouse stock pay item will be non-participating in nature.  This change extends the contract time 

fifty-four days due to various delays experienced by the contractor during construction.

NEW ITEMS  $45,320.75

$6.74Excelsior Mat  800.00 /SYSY $5,392.00

$5.85Temporary Silt Fence (Reclassified)  875.00 /LFLF $5,118.75

$295.00Portable Traffic Signal System  118.00 /SDSD $34,810.00

NEW ITEM  (NON-PARTICIPATING) $6,883.13

$6,883.13Material Taken Into Warehouse Stock (Separator Fabric)  1.00 /LSLS $6,883.13

OVERRUN ITEMS  $14,344.35

$6.18Temporary Silt Fence  25.00 /LFLF $154.50

$123.39Superpave, Type S4 (PG 70-28 OK)  115.00 /TONTON $14,189.85

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$66,548.23 $66,548.23 $52,203.88 2  3.63%  3.63%  2.85%

$44,695.88 $44,695.88 $0.00 3  2.44%  2.44%  0.00%

$111,244.11 $111,244.11 $52,203.88TOTAL  6.07%  6.07%  2.85%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23K
Dec. 08, 2022

210314

CO APPROVAL:SBR-020N(051)SB

Contract ID:

Project

Number: 

 34757(04)Job Piece No.:

US-62Highway No.:

B & B CONSTRUCTION SERVICE J.T., INC.Contractor :

RHOMBICDesigner: 05 / JACKSONDiv. / County.:

Description: BRIDGE REHABILITATION US-62: OVER NORTH FORK RED RIVER AND BNSF RAILROAD,  

13.1 MILES AND 14.0 MILES EAST OF THE US-283 JUNCTION NEAR HEADRICK. PROJECT 

LENGTH = 0.00 MILE

$1,763,596.68 Funds Available: Funds Paid(%) :Contract Amount:  76%$1,774,828.08

Original Time Used: Revised Time Used:Change Order  2  100% 100%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$4,940.00.

Site Requirement:  This change provides payment for the additional work required to repair a guardrail end 

treatment on Bridge B due to being struck and damaged by an unknown vehicle during Phase II of 

construction.

NEW ITEM  $4,940.00

$4,940.00Construction Miscellaneous (GET Repair)  1.00 /LSLS $4,940.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$6,291.40 $6,291.40 $6,291.40 1  0.36%  0.36%  0.36%

$4,940.00 $4,940.00 $4,940.00 2  0.28%  0.28%  0.28%

$11,231.40 $11,231.40 $11,231.40TOTAL  0.64%  0.64%  0.64%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23L
Dec. 23, 2022

220125

CO APPROVAL:STP-234C(053)AD

Contract ID:

Project

Number: 

 32946(04)Job Piece No.:

SH-89Highway No.:

SCHIRALLI CONSTRUCTION CORP.Contractor :

MACARTHUR ASSOCIATED CONSULTANTSDesigner: 07 / JEFFERSONDiv. / County.:

Description: PEDESTRIAN IMPROVEMENTS (SIDEWALKS) SH-89: FROM 0.2 MILES NORTH OF THE 

US-70 JUNCTION, EXTEND NORTH IN RINGLING. PROJECT LENGTH = 0.307 MILE

$261,400.94 Funds Available: Funds Paid(%) :Contract Amount:  90%$278,283.54

Original Time Used: Revised Time Used:Change Order  1  98% 98%

Change Order No. 1 approves an additional appropriation in the amount of $16,882.60.

Site Requirement:  This change provides payment for the overrun of the solid slab sodding pay item required 

to provide adequate permanent erosion control on all disturbed areas due to an underestimation of the 

contract amount.  A unit price reduction for that portion in excess of 125% of the contract amount due to the 

overrun of this major item will be applied on Change Order No. 2.

OVERRUN ITEM  $16,882.60

$8.68Solid Slab Sodding  1,945.00 /SYSY $16,882.60

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$16,882.60 $16,882.60 $0.00 1  6.46%  6.46%  0.00%

-$1,558.39 $0.00 $0.00 2 -0.60%  0.00%  0.00%

$15,324.21 $16,882.60 $0.00TOTAL  5.86%  6.46%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23M
Dec. 22, 2022

210019

CO APPROVAL:STP-235C(053)PM

Contract ID:

Project

Number: 

 29561(04)Job Piece No.:

SH-7Highway No.:

C3 CONSTRUCTION, INC.Contractor :

CHIANG, PATEL & YERBY, INC.Designer: 03 / JOHNSTONDiv. / County.:

Description: BRIDGE REHABILITATION SH-7: OVER KEEL CREEK, 3.8 MILES WEST OF THE US-377 

JUNCTION NEAR WAPANUCKA. PROJECT LENGTH = 0.198 MILE

$1,181,139.14 Funds Available: Funds Paid(%) :Contract Amount:  85%$1,181,451.48

Original Time Used: Revised Time Used:Change Order  2  106% 106%

Change Order No. 2 approves an additional appropriation in the amount of $312.34.

Site Requirement:  This change provides payment for the overrun of the unclassified excavation pay item 

required to remove an area of unsuitable subgrade material discovered during construction.  This change 

extends the contract time eleven days for delays resulting from a miscommunication between the Residency 

and paving/subgrade subcontractor during an onsite meeting on 12-14-2022.

OVERRUN ITEM  $312.34

$6.39Unclassified Excavation  48.88 /CYCY $312.34

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$312.34 $312.34 $0.00 2  0.03%  0.03%  0.00%

$312.34 $312.34 $0.00TOTAL  0.03%  0.03%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23N
Dec. 22, 2022

210110

CO APPROVAL:STP-235C(055)PM

Contract ID:

Project

Number: 

 31052(04)Job Piece No.:

SH-48Highway No.:

B & B CONSTRUCTION SERVICE J.T., INC.Contractor :

CONSOR ENGINEER, LLC.Designer: 03 / JOHNSTONDiv. / County.:

Description: BRIDGE AND APPROACHES SH-48:  OVER SANDY CREEK, 0.5 MILES NORTH  OF THE SH-7 

JUNCTION NEAR WAPANUCKA. PROJECT LENGTH = 0.113 MILE

$845,014.27 Funds Available: Funds Paid(%) :Contract Amount:  89%$845,014.27

Original Time Used: Revised Time Used:Change Order  1  74% 74%

Change Order No. 1 approves a supplemental agreement resulting in an underrun to the contract in the 

amount of $23,375.00.

Site Requirement:  This change provides for the utilization of riprap required to provide adequate permanent 

erosion control in the ditch bottoms in lieu of concrete paved ditches as planned due to maintenance 

concerns.

NEW ITEM  $42,075.00

$55.00Type I Plain Riprap  765.00 /TONTON $42,075.00

UNDERRUN ITEM  -$65,450.00

$350.00Class C Concrete -187.00 /CYCY -$65,450.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

-$23,375.00 $0.00 $0.00 1 -2.77%  0.00%  0.00%

-$23,375.00 $0.00 $0.00TOTAL -2.77%  0.00%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23O
Dec. 16, 2022

210316

CO APPROVAL:NHPPI-3500-(072)PM

Contract ID:

Project

Number: 

 24432(14)Job Piece No.:

I-35Highway No.:

OBC, INC.Contractor :

BENHAM DESIGNDesigner: 04 / KAYDiv. / County.:

Description: BRIDGE AND APPROACHES I-35: OVER US-60, 8.0 MILES SOUTH OF SH-11 NEAR 

TONKAWA. PROJECT LENGTH = 0.374 MILE

$9,693,648.80 Funds Available: Funds Paid(%) :Contract Amount:  45%$9,756,216.87

Original Time Used: Revised Time Used:Change Order  1  47% 47%

Change order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$62,568.07.

Site Requirement:  This change provides payment for the additional work required to relocate an overhead 

power line due to conflicts with demolition, pile driving, and the placement of new beams.

NEW ITEM  $62,568.07

$62,568.07Construction Miscellaneous (Power Line Relocation, Bored)  1.00 /LSLS $62,568.07

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$62,568.07 $62,568.07 $62,568.07 1  0.65%  0.65%  0.65%

$62,568.07 $62,568.07 $62,568.07TOTAL  0.65%  0.65%  0.65%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23P
Dec. 15, 2022

220254

CO APPROVAL:NHPP-245N(006)PM

Contract ID:

Project

Number: 

 24409(04)Job Piece No.:

SH-3Highway No.:

BRIDGECO CONTRACTORS, INC.Contractor :

MACARTHUR ASSOCIATES CONSULTANTDesigner: 02 / MCCURTAINDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE SH-3: FROM 0.2 MILES NORTHWEST OF THE 

SH-98 JUNCTION, EXTEND SOUTHEAST NEAR BROKEN BOW. PROJECT LENGTH = 1.877 

MILES

$19,357,492.62 Funds Available: Funds Paid(%) :Contract Amount:  7%$19,421,293.83

Original Time Used: Revised Time Used:Change Order  1  0% 0%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$63,801.21.

Site Requirement:  This change provides payment for the utilization of multi-polymer traffic striping in lieu 

of thermoplastic as planned due to its longer lasting properties when placed on concrete pavement; and for 

the utilization of precast concrete for Structures No. 1A, 1B, 1, 3, and 19 in lieu of corrugated galvanized 

steel as planned due to longevity and maintenance concerns of these cross drains.

NEW ITEMS  $158,414.60

$145.1624" R. C. Pipe Class III  447.00 /LFLF $64,886.52

$3,785.0024" Prefab. Culvert End Sec., Round  10.00 /EAEA $37,850.00

$0.96Traffic Stripe (Multi-Poly.)(6" Wide)  47,658.00 /LFLF $45,751.68

$2.20Traffic Stripe (Multi-Poly.)(8" Wide)  571.00 /LFLF $1,256.20

$3.30Traffic Stripe (Multi-Poly)(12" Wide)  1,694.00 /LFLF $5,590.20

$27.50Traffic Stripe (Multi-Poly.)(24" Wide)  52.00 /LFLF $1,430.00

$137.50Traffic Stripe (Multi-Poly.)(Arrows)  12.00 /EAEA $1,650.00

UNDERRUN ITEMS  -$94,613.39

$0.75Traffic Stripe (Plastic)(4" Wide) -47,658.00 /LFLF -$35,743.50

$2.16Traffic Stripe (Plastic)(8" Wide) -571.00 /LFLF -$1,233.36

$3.24Traffic Stripe (Plastic)(12" Wide) -1,694.00 /LFLF -$5,488.56

$27.00Traffic Stripe (Plastic)(24" Wide) -52.00 /LFLF -$1,404.00

$135.00Traffic Stripe (Plastic)(Arrows) -12.00 /EAEA -$1,620.00

$68.5124" Corr. Galv. Steel Pipe -447.00 /LFLF -$30,623.97

$1,850.00Type B4 Culvert End Treatment -10.00 /EAEA -$18,500.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$63,801.21 $63,801.21 $63,801.21 1  0.33%  0.33%  0.33%

$63,801.21 $63,801.21 $63,801.21TOTAL  0.33%  0.33%  0.33%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23Q
Jan. 12, 2023

220078

CO APPROVAL:STP-245C(070)CI

Contract ID:

Project

Number: 

 29962(04)Job Piece No.:

COUNTY ROADHighway No.:

HASKELL LEMON CONSTRUCTION CO.Contractor :

MKEC ENGINEERINGDesigner: 02 / MCCURTAINDiv. / County.:

Description: BRIDGE AND APPROACHES COUNTY ROAD (D-1756): OVER ROCK CREEK,  1.0 MILE 

EAST OF US-259 NEAR SMITHVILLE. PROJECT LENGTH = 0.303 MILE

$1,483,561.60 Funds Available: Funds Paid(%) :Contract Amount:  98%$1,518,379.86

Original Time Used: Revised Time Used:Change Order  3  125% 125%

Change Order No. 3 approves an additional appropriation in the amount of $33,498.26.

Site Requirement:  This change provides payment for the overrun of the solid slab sodding pay item required 

to provide adequate permanent erosion control on all disturbed areas of the project due to an underestimation 

of the contract amount; and for the overrun of the unclassified borrow pay item required to replace an area of 

unsuitable subgrade material discovered during construction.

OVERRUN ITEMS  $33,498.26

$12.90Unclassified Borrow  1,119.18 /CYCY $14,437.42

$2.70Solid Slab Sodding  7,059.57 /SYSY $19,060.84

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$1,320.00 $1,320.00 $1,320.00 1  0.09%  0.09%  0.09%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$33,498.26 $33,498.26 $0.00 3  2.26%  2.26%  0.00%

$34,818.26 $34,818.26 $1,320.00TOTAL  2.35%  2.35%  0.09%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23R
Jan. 12, 2023

200317

CO APPROVAL:STP-245C(065)CI

Contract ID:

Project

Number: 

 31276(04)Job Piece No.:

COUNTY ROADHighway No.:

HUB CONSTRUCTION, INC.Contractor :

MKEC ENGINEERING CONSULTANTSDesigner: 02 / MCCURTAINDiv. / County.:

Description: BRIDGE AND APPROACHES  COUNTY ROAD (NS-461): OVER EAST FORK GLOVER RIVER,  

1.7 MILES NORTHWEST OF US-259 NEAR BATTIEST.  PROJECT LENGTH = 0.511 MILE

$2,416,717.41 Funds Available: Funds Paid(%) :Contract Amount:  96%$2,423,656.05

Original Time Used: Revised Time Used:Change Order  2  131% 131%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$6,938.64.

Site Requirement:  This change provides payment for the additional work required to replace a recently 

constructed section of guardrail due to being damaged in a vehicular accident prior to completion of the 

project.  Funding for this change will be non-participating in nature.

NEW ITEMS  (NON-PARTICIPATING) $6,938.64

$3,500.00Guardrail End Treatment (31")  1.00 /EAEA $3,500.00

$3,438.64Mobilization (Remobilization)  1.00 /LSLS $3,438.64

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$6,938.64 $6,938.64 $6,938.64 2  0.29%  0.29%  0.29%

$6,938.64 $6,938.64 $6,938.64TOTAL  0.29%  0.29%  0.29%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23S
Dec. 12, 2022

220075

CO APPROVAL:NHPP-251N(117)PM / SBR-251B(121)SB

Contract ID:

Project

Number: 

 30416(04)Job Piece No.:

US-62Highway No.:

JENSEN CONSTRUCTION CO. / MANHATTAN 

ROAD & BRIDGE COMPANY JV

Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 01 / MUSKOGEEDiv. / County.:

Description: BRIDGE AND APPROACHES AND BRIDGE REHABILITATION US-62:  OVER ARKANSAS 

RIVER, OG&E RAILROAD  AND CITY STREET (55TH STREET):  0.5 MILES  AND 1.3 MILES 

EAST OF THE SH-165 INTERCHANGE  IN MUSKOGEE AND FORT GIBSON. PROJECT 

LENGTH = 1.516 MILES

$74,738,814.36 Funds Available: Funds Paid(%) :Contract Amount:  9%$74,758,651.90

Original Time Used: Revised Time Used:Change Order  1  8% 8%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$19,837.54.

Site Requirement:  This change provides payment for the additional work required to separate and remove 

one of the approach slabs from the backwall on Bridge A and B due to discovering during construction that 

they were originally poured monolithically.

NEW ITEMS  $19,837.54

$9,918.77Removal of Bridge Items (Bridge A)(Additional)  1.00 /EAEA $9,918.77

$9,918.77Removal of Bridge Items (Bridge B)(Additional)  1.00 /EAEA $9,918.77

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$19,837.54 $19,837.54 $19,837.54 1  0.03%  0.03%  0.03%

$19,837.54 $19,837.54 $19,837.54TOTAL  0.03%  0.03%  0.03%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23T
Dec. 13, 2022

220132

CO APPROVAL:STP-251D(136)CI

Contract ID:

Project

Number: 

 33053(04)Job Piece No.:

COUNTY ROADHighway No.:

PARADIGM CONSTRUCTION & 

ENGINEERING, INC

Contractor :

HOLLOWAY, UPDIKE, AND BELLEN, INC.Designer: 01 / MUSKOGEEDiv. / County.:

Description: BRIDGE AND APPROACHES COUNTY ROAD (NS-409): OVER SALT CREEK, 2.1 MILES  

NORTH OF THE SH-16 JUNCTION NEAR HASKELL. PROJECT LENGTH = 0.284 MILE

$792,920.20 Funds Available: Funds Paid(%) :Contract Amount:  90%$792,920.20

Original Time Used: Revised Time Used:Change Order  1  73% 73%

Change Order No. 1 approves a supplemental agreement resulting in no additional cost to the contract.

Engineering:  This change provides payment for the additional work required to install gates at a field 

entrance due to this work being inadvertently omitted from the plans.  This change documents the underrun of 

the Class C concrete due to it not being necessary to complete the project.

NEW ITEM  $3,000.00

$1,500.00Gate, Galvanized Steel  2.00 /EAEA $3,000.00

UNDERRUN ITEM  -$3,000.00

$300.00Class C Concrete -10.00 /CYCY -$3,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00TOTAL  0.00%  0.00%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23U
Jan. 10, 2023

220228

CO APPROVAL:NHPPI-3500-(132)FP

Contract ID:

Project

Number: 

 29844(04)Job Piece No.:

I-35Highway No.:

MANHATTAN ROAD & BRIDGE COMPANYContractor :

OLSSON ASSOCIATESDesigner: 04 / OKLAHOMADiv. / County.:

Description: BRIDGE AND APPROACHES I-35: OVER 63RD STREET, AT THE I-44 INTERCHANGE IN THE 

CITY OF OKLAHOMA CITY. PROJECT LENGTH = 1.872 MILES

$60,356,411.00 Funds Available: Funds Paid(%) :Contract Amount:  2%$60,356,411.00

Original Time Used: Revised Time Used:Change Order  1  0% 0%

Change Order No. 1 approves a supplemental agreement resulting in an underrun to the contract in the 

amount of $21.37.

Engineering:  This change reclassifies the F-Shaped parapet pay item to better track the materials required to 

construct the parapet barriers with or without a moment slab due to both types being required throughout the 

project and the plans stating the moment slab was to be included in the price.

NEW ITEMS  $2,876,955.59

$84.1842" F-Shaped Parapet (Reclassified)  18,856.00 /LFLF $1,587,298.08

$331.65Class AA Concrete (Reclassified)(Moment Slab)  3,888.61 /CYCY $1,289,657.51

OVERRUN ITEM  $799,943.04

$1.60Reinforcing Steel  499,964.40 /LBLB $799,943.04

UNDERRUN ITEM  -$3,676,920.00

$195.0042" F-Shaped Parapet -18,856.00 /LFLF -$3,676,920.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

-$21.37 $0.00 $0.00 1  0.00%  0.00%  0.00%

-$21.37 $0.00 $0.00TOTAL  0.00%  0.00%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23V
Dec. 23, 2022

220172

CO APPROVAL:TAP-255D(326)AG

Contract ID:

Project

Number: 

 31433(04)Job Piece No.:

PALMER LOOP TRAILHighway No.:

RUDY CONSTRUCTION CO.Contractor :

R.L. SHEARSDesigner: 04 / OKLAHOMADiv. / County.:

Description: PEDESTRIAN IMPROVEMENTS (TRAIL CONSTRUCTION) PALMER LOOP TRAIL 

ELEMENTARY SCHOOL CONNECTOR: FROM MIDWEST BOULEVARD, EXTEND EAST IN 

THE CITY OF MIDWEST CITY. PROJECT LENGTH = 0.070 MILE

$214,477.20 Funds Available: Funds Paid(%) :Contract Amount:  81%$221,249.65

Original Time Used: Revised Time Used:Change Order  1  72% 72%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$6,772.45.

Site Requirement:  This change provides payment for the overrun of the solid slab sodding pay item required 

to provide adequate permanent erosion control on all disturbed areas of the project due to more areas being 

disturbed than anticipated; for the utilization of a 6-foot tall fence along the trail in lieu of the 4-foot tall 

fence planned to match the adjacent existing 6-foot tall fence; and for the sheet aluminum sign pay item 

required to adjust a mast arm mounted sign due to a request made by the City of Midwest City.  Funding for 

the sheet aluminum sign pay item will be non-participating in nature.  This change imposes a unit price 

reduction for that portion of the solid slab sodding pay item in excess of 125% of the contract amount due to 

the significant overrun of this item of work.  This change documents the underrun of the separator fabric and 

geogrid reinforcement pay items due to not being needed on the project after discovering the existing soil was 

in better condition than expected.

NEW ITEMS  $4,100.74

$81.28Fence-Style CLF (6' High, Class A)  55.00 /LFLF $4,470.13

-$1.70Solid Slab Sodding (Unit Price Reduction)  217.29 /SYSY -$369.39

NEW ITEM  (NON-PARTICIPATING) $1,500.03

$71.43Sheet Aluminum Signs  21.00 /SFSF $1,500.03

OVERRUN ITEM  $5,347.69

$17.00Solid Slab Sodding  314.57 /SYSY $5,347.69

UNDERRUN ITEMS  -$4,176.00

$3.00Separator Fabric -100.00 /SYSY -$300.00

$6.00Geogrid Reinforcement -100.00 /SYSY -$600.00

$60.00Fence-Style CLF (4' High, Class A) -54.60 /LFLF -$3,276.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$6,772.45 $6,772.45 $5,600.77 1  3.16%  3.16%  2.61%

$6,772.45 $6,772.45 $5,600.77TOTAL  3.16%  3.16%  2.61%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23W
Dec. 21, 2022

220044

CO APPROVAL:STP-255D(479)AG

Contract ID:

Project

Number: 

 33124(04)Job Piece No.:

CITY STREETHighway No.:

SAC SERVICES, INC. SAC SERVICES, INCContractor :

GUY ENGINEERINGDesigner: 04 / OKLAHOMADiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE CITY STREET (EAST RENO AVENUE): FROM 

MIDWEST  BOULEVARD, EXTEND EAST IN MIDWEST CITY. PROJECT LENGTH = 1.214 

MILES

$2,707,534.56 Funds Available: Funds Paid(%) :Contract Amount:  60%$2,720,434.56

Original Time Used: Revised Time Used:Change Order  2  79% 79%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$6,000.00.

Engineering:  This change provides payment for the painted traffic striping pay item required to provide 

temporary delineation throughout the project during construction due to this work being inadvertently 

omitted from the plans.

NEW ITEM  $6,000.00

$0.30Constr. Traffic Str. (Paint)(4" Wide)  20,000.00 /LFLF $6,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$6,000.00 $6,000.00 $6,000.00 2  0.22%  0.22%  0.22%

$6,900.00 $6,900.00 $6,900.00 3  0.25%  0.25%  0.25%

$12,900.00 $12,900.00 $12,900.00TOTAL  0.48%  0.48%  0.48%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23X
Dec. 28, 2022

220044

CO APPROVAL:STP-255D(479)AG

Contract ID:

Project

Number: 

 33124(04)Job Piece No.:

CITY STREETHighway No.:

SAC SERVICES, INC. SAC SERVICES, INCContractor :

GUY ENGINEERINGDesigner: 04 / OKLAHOMADiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE CITY STREET (EAST RENO AVENUE): FROM 

MIDWEST  BOULEVARD, EXTEND EAST IN MIDWEST CITY. PROJECT LENGTH = 1.214 

MILES

$2,707,534.56 Funds Available: Funds Paid(%) :Contract Amount:  60%$2,720,434.56

Original Time Used: Revised Time Used:Change Order  3  79% 79%

Change Order No. 3 approves a supplemental agreement and an additional appropriation in the amount of 

$6,900.00.

Site Requirement:  This change provides payment for the removable pavement marking tape pay item 

required to facilitate traffic shifts during the final phases of construction without grinding on the top layer of 

asphalt; and for the pavement marking removal pay item required to remove the original existing striping 

throughout the project due to this item being inadvertently omitted from the plans.

NEW ITEMS  $6,900.00

$1.55Removable Pavement Marking Tape (4" Wide)  3,000.00 /LFLF $4,650.00

$0.30Pavement Marking Removal (Traffic Stripe)  7,500.00 /LFLF $2,250.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$6,000.00 $6,000.00 $6,000.00 2  0.22%  0.22%  0.22%

$6,900.00 $6,900.00 $6,900.00 3  0.25%  0.25%  0.25%

$12,900.00 $12,900.00 $12,900.00TOTAL  0.48%  0.48%  0.48%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23Y
Jan. 12, 2023

210280

CO APPROVAL:STP-255B(550)AG

Contract ID:

Project

Number: 

 34166(04)Job Piece No.:

MULTIPLE LOCATIONSHighway No.:

TRAFFIC & LIGHTING SYSTEMS, LLCContractor :

KIMLEY HORN & ASSOCIATES, INC.Designer: 04 / OKLAHOMADiv. / County.:

Description: ITS CORRIDOR CITY STREETS (15TH STREET/33RD STREET/ KELLY AVENUE/SANTA FE 

AVENUE): AT  MULTIPLE LOCATIONS IN THE CITY OF EDMOND. PROJECT LENGTH = 

10.964 MILES

$10,626,458.80 Funds Available: Funds Paid(%) :Contract Amount:  37%$10,651,406.80

Original Time Used: Revised Time Used:Change Order  2  59% 59%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$24,948.00.

Scope:  This change provides payment for the additional work required to install an extra power supply to 

twenty-two traffic signal cabinets due to a request made by the City of Edmond to prevent similar power 

issues they’ve had on previous projects.  Funding for this change will be non-participating in nature.

NEW ITEM  (NON-PARTICIPATING) $24,948.00

$1,134.00Construction Miscellaneous (Traffic Signal Power Supplies)  22.00 /EAEA $24,948.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$24,948.00 $24,948.00 $24,948.00 2  0.23%  0.23%  0.23%

$24,948.00 $24,948.00 $24,948.00TOTAL  0.23%  0.23%  0.23%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23Z
Dec. 12, 2022

220358

CO APPROVAL:EMC-256N(071)ES

Contract ID:

Project

Number: 

 35467(04)Job Piece No.:

US-62 / US-75Highway No.:

K & R BUILDERS, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 01 / OKMULGEEDiv. / County.:

Description: BRIDGE REPAIR US-62/US-75: OVER BNSF RAILROAD, 2.3 MILES SOUTH  OF THE SH-56 

JUNCTION NEAR OKMULGEE. PROJECT LENGTH = 0.00 MILE

$1,247,853.70 Funds Available: Funds Paid(%) :Contract Amount:  13%$1,249,853.70

Original Time Used: Revised Time Used:Change Order  1  4% 4%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$2,000.00.

Engineering:  This change provides payment for the temporary silt fence pay item required to provide 

adequate temporary erosion control where the existing slope wall was removed due to this work being 

inadvertently omitted from the plans.

NEW ITEM  $2,000.00

$4.00Temporary Silt Fence  500.00 /LFLF $2,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$2,000.00 $2,000.00 $2,000.00 1  0.16%  0.16%  0.16%

$2,000.00 $2,000.00 $2,000.00TOTAL  0.16%  0.16%  0.16%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23AA
Jan. 17, 2023

220265

CO APPROVAL:STP-258B(089)PM

Contract ID:

Project

Number: 

 32698(04)Job Piece No.:

SH-69AHighway No.:

BECCO CONTRACTORS, INC.Contractor :

POE & ASSOCIATESDesigner: 08 / OTTAWADiv. / County.:

Description: INTERSECTION MODIFICATION SH-69A: AT THE INTERSECTION OF SH-10 IN MIAMI. 

PROJECT LENGTH = 0.509 MILE

$3,657,000.00 Funds Available: Funds Paid(%) :Contract Amount:  0%$3,665,154.08

Original Time Used: Revised Time Used:Change Order  1  0% 0%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$8,154.08.

Site Requirement:  This change provides payment for the reclassification of the mast arm mounted signs pay 

items required to adjust the location of where the signs are attached due to conflicting with the required 

spacing of the signal heads.

NEW ITEM  $26,634.08

$151.33Mast Arm Mounted Signs (Alum.)(Reclassified)  176.00 /SFSF $26,634.08

UNDERRUN ITEM  -$18,480.00

$105.00Mast Arm Mounted Signs (Alum.) -176.00 /SFSF -$18,480.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$8,154.08 $8,154.08 $8,154.08 1  0.22%  0.22%  0.22%

$8,154.08 $8,154.08 $8,154.08TOTAL  0.22%  0.22%  0.22%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23BB
Jan. 03, 2023

210256

CO APPROVAL:CIRB-258D(071)RB / CIRB-258C(072)RB

Contract ID:

Project

Number: 

 33563(04)Job Piece No.:

COUNTY ROADHighway No.:

EMERY SAPP & SONS, INC.Contractor :

GUY ENGINEERINGDesigner: 08 / OTTAWADiv. / County.:

Description: RESURFACE (ASPHALT) COUNTY ROAD (E40 ROAD/E60 ROAD): E40 ROAD, FROM US69A 

EXTEND EAST NEAR QUAPAW. E60 ROAD, FROM 0.5 MILES WEST OF THE US-69 

JUNCTION EXTEND WEST NEAR COMMERCE. PROJECT LENGTH = 7.754 MILES

$2,170,275.00 Funds Available: Funds Paid(%) :Contract Amount:  90%$2,189,516.81

Original Time Used: Revised Time Used:Change Order  1  99% 99%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$19,241.81.

Site Requirement:  This change provides payment for the additional work required to remobilize to the 

project and seal cracks in the recently laid asphalt due to an area of unsuitable subgrade.

NEW ITEMS  $19,241.81

$6.56Crack Sealing Asphalt Pavement  2,242.00 /LFLF $14,707.52

$4,534.29Mobilization (Remobilization)  1.00 /LSLS $4,534.29

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$19,241.81 $19,241.81 $19,241.81 1  0.89%  0.89%  0.89%

$19,241.81 $19,241.81 $19,241.81TOTAL  0.89%  0.89%  0.89%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23CC
Dec. 12, 2022

210335

CO APPROVAL:STP-161D(198)CI

Contract ID:

Project

Number: 

 23886(04)Job Piece No.:

COUNTY ROADHighway No.:

BRIGHT LIGHTING, INC. DBA BL TOWER 

CONSTRUCTION

Contractor :

BENHAM DESIGNDesigner: 02 / PITTSBURGDiv. / County.:

Description: BRIDGE AND APPROACHES COUNTY ROAD (EW-129):  OVER  UNNAMED CREEK, 1.4 

MILES WEST  OF US-69 NEAR CROWDER. PROJECT LENGTH = 0.113 MILE

$444,968.94 Funds Available: Funds Paid(%) :Contract Amount:  94%$458,998.93

Original Time Used: Revised Time Used:Change Order  1  117% 117%

Change Order No. 1 approves an additional appropriation in the amount of $14,029.99.

Site Requirement:  This change provides payment for the final estimate due to the overrun of multiple pay 

items.  Additional quantities of these items were required to complete this project as specified due to various 

unforeseen site conditions experienced by the contractor during construction.

The cost of this change is partially offset by the underrun of other items of work.

OVERRUN ITEMS  $14,083.88

$24.00Construction Barricades (Type III)  143.00 /SDSD $3,432.00

$4.00Solid Slab Sodding  1,422.06 /SYSY $5,688.24

$38.00Piles, Furnished (HP 10 x 42)  10.25 /LFLF $389.50

$42.00Piles, Furnished (HP 12 x 53)  13.67 /LFLF $574.14

$400.00Pile Splice, H-Pile (Non-Biddable)  10.00 /EAEA $4,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$14,029.99 $14,029.99 $0.00 1  3.15%  3.15%  0.00%

$14,029.99 $14,029.99 $0.00TOTAL  3.15%  3.15%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23DD
Dec. 08, 2022

190255

CO APPROVAL:STP-262C(043)CI

Contract ID:

Project

Number: 

 28571(08)Job Piece No.:

COUNTY ROADHighway No.:

BRIDGECO CONTRACTORS, INC.Contractor :

CARDINAL ENVIRONMENTAL, INC.Designer: 03 / PONTOTOCDiv. / County.:

Description: BRIDGE AND APPROACHES COUNTY ROAD (EW-151):  OVER LITTLE SANDY CREEK, 2.4 

MILES EAST OF THE US-377 JUNCTION NEAR ADA. PROJECT LENGTH = 0.171 MILE

$1,114,835.75 Funds Available: Funds Paid(%) :Contract Amount:  94%$1,180,374.13

Original Time Used: Revised Time Used:Change Order  2  36% 100%

Change Order No. 2 approves an additional appropriation in the amount of $29,451.38.

Site Requirement:  This change provides payment for the final estimate due to the overrun of the asphalt 

removal and asphalt surfacing pay items.  Additional quantities of these items were required to extend the 

beginning of project due to the existing pavement being more deteriorated than expected.

The cost of this change is partially offset by the underrun of other items of work.

OVERRUN ITEMS  $31,109.95

$91.05Superpave, Type S3 (PG 64-22 OK)  100.94 /TONTON $9,190.59

$125.56Superpave, Type S4 (PG 64-22 OK)  102.76 /TONTON $12,902.55

$5.40Removal of Asphalt Pavement  1,669.78 /SYSY $9,016.81

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$36,087.00 $36,087.00 $0.00 1  3.24%  3.24%  0.00%

$29,451.38 $29,451.38 $0.00 2  2.64%  2.64%  0.00%

$0.00 $0.00 $0.00 3  0.00%  0.00%  0.00%

-$5,000.00 $0.00 $0.00 4 -0.45%  0.00%  0.00%

$60,538.38 $65,538.38 $0.00TOTAL  5.43%  5.88%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23EE
Jan. 03, 2023

220116

CO APPROVAL:MC-267C(095)MD

Contract ID:

Project

Number: 

 35796(04)Job Piece No.:

SH-99AHighway No.:

ROSSCON, LLCContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / SEMINOLEDiv. / County.:

Description: RESURFACE (ASPHALT) SH-99A: FROM THE SH-99 JUNCTION, EXTEND EAST NEAR 

SEMINOLE. PROJECT LENGTH = 3.970 MILES

$535,598.19 Funds Available: Funds Paid(%) :Contract Amount:  95%$595,726.14

Original Time Used: Revised Time Used:Change Order  3  32% 32%

Change Order No. 3 approves an additional appropriation in the amount of $7,701.69.

Site Requirement:  This change provides payment for the pavement smoothness incentive earned by the 

contractor for exceptionally smooth asphalt pavement as defined in the contract.

NEW ITEM  $7,701.69

$1.00Pavement / Bridge Smoothness Adjustment  7,701.69 /EAEA $7,701.69

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$52,426.26 $52,426.26 $0.00 2  9.79%  9.79%  0.00%

$7,701.69 $7,701.69 $0.00 3  1.44%  1.44%  0.00%

$60,127.95 $60,127.95 $0.00TOTAL  11.23%  11.23%  0.00%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23FF
Jan. 05, 2023

220301

CO APPROVAL:STP-268C(084)PM

Contract ID:

Project

Number: 

 29780(04)Job Piece No.:

SH-101Highway No.:

TREAS CONSTRUCTION INCContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 01 / SEQUOYAHDiv. / County.:

Description: BRIDGE AND APPROACHES SH-101: OVER BIG SKIN BAYOU, 7.6 MILES  EAST OF THE 

US-59 JUNCTION NEAR SALLISAW. PROJECT LENGTH = 0.527 MILE

$3,927,507.94 Funds Available: Funds Paid(%) :Contract Amount:  6%$3,936,964.19

Original Time Used: Revised Time Used:Change Order  1  10% 10%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$9,456.25.

Engineering:  This change provides payment for the 4-foot chain link fencing pay item required to install 

fencing between station 408+75 and 410+00 Left due to this work being inadvertently omitted from the 

plans.

NEW ITEM  $9,456.25

$75.65Fence-Style CLF (4' High, Class A)  125.00 /LFLF $9,456.25

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$9,456.25 $9,456.25 $9,456.25 1  0.24%  0.24%  0.24%

$9,456.25 $9,456.25 $9,456.25TOTAL  0.24%  0.24%  0.24%



Change Orders with Cumulative Total of $75,000 or Less (Information Only)
February 06, 2023 Commission Meeting

AGENDA ITEM

23GG
Dec. 21, 2022

220071

CO APPROVAL:STP-271C(077)PM

Contract ID:

Project

Number: 

 31061(04)Job Piece No.:

SH-36Highway No.:

SEWELL BROS., INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 05 / TILLMANDiv. / County.:

Description: BRIDGE AND APPROACHES SH-36: OVER TRIBUTARIES OF LITTLE DEEP RED CREEK  

AND UNNAMED CREEK, 3.5 MILES, 3.7 MILES AND  3.2 MILES NORTH OF THE US-70 

JUNCTION NEAR GRANDFIELD. PROJECT LENGTH = 0.616 MILE

$3,318,879.61 Funds Available: Funds Paid(%) :Contract Amount:  98%$3,357,879.61

Original Time Used: Revised Time Used:Change Order  2  79% 79%

Change Order No. 2 approves an additional appropriation in the amount of $39,000.00.

Site Requirement:  This change provides payment for the early completion incentive earned by the contractor 

for achieving substantial completion on this project prior to the time allowed in the contract.  This change 

extends the contract time four days due to inadvertently charging time after substantial completion had been 

achieved.

NEW ITEM  $39,000.00

$39,000.00Incentive for Early Completion  1.00 /LSLS $39,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$39,000.00 $39,000.00 $0.00 2  1.18%  1.18%  0.00%

$92,029.51 $92,029.51 $0.00 3  2.77%  2.77%  0.00%

$131,029.51 $131,029.51 $0.00TOTAL  3.95%  3.95%  0.00%



Change Orders with Cumulative Total Greater than $75,000
FEBRUARY 06, 2023 Commission Meeting

CONTRACT
CHANGE

ORDER UNDER/ OVER RUN ITEM COUNTY
FED 

OVERPROJECT NUMBER JPN

$143,125.000023436604220079¨SSP-013N(202)PMATOKA24A

$143,187.870032791311200339¨NHPP-017N(261)PMBLAINE24B

$4,050.000102590917200340¨BSAP-207N(012)FM / 

BSAP-207C(102)FM / 

SSP-013N(182)PM

BRYAN24C

$108,668.000012636004210307¨STP-109B(154)PMCANADIAN24D

$209,431.400072026611210045¨STP-214B(103)PMCLEVELAND24E

$98,943.240082026611210045¨STP-214B(103)PMCLEVELAND24F

$80,881.030062649704210133¨NHPP-019N(118)PMELLIS24G

$9,049.700023112804210273¨STP-223D(022)CIELLIS24H

$495,691.510042030104180355¨STP-126C(063)GRADY24I

$76,867.020013182504220023¨STP-229C(017)PMHARMON24J

$44,695.880032954504200065¨STP-232B(062)PMHUGHES24K

$45,417.120062966604190081¨STP-235C(037)PMJOHNSTON24L

$28,198.600042794504210025¨STP-237C(034)PMKINGFISHER24M

$16,250.000092794704210111¨STP-241C(073)PMLINCOLN24N

$618,738.330052699604210177¨STP-242B(098)PMLOGAN24O

$127,656.760013432704220167¨STP-242C(102)3PLOGAN24P

$13,449.180091957605190363¨NHPPI-3500-(081)PMLOVE24Q

$72,938.260072945904210082¨STP-244C(072)PMMCCLAIN24R

$120,500.000093104504210030¨NHPPI-3500(094)PMMCCLAIN24S

$0.000022889204220066¨NHPP-030N(079)PMNOWATA24T

$329,837.520032889204220066¨NHPP-030N(079)PMNOWATA24U

$23,645.440023376704220067¨SSR-254C(056)SROKFUSKEE24V

$45,373.000320903327180359¨NHPPI-2350-(009)PMOKLAHOMA24W

$1,200,000.000212331004200241¨NHPPI-0040-5(394)129SS / 

NHPPI-4000-(095)PM

OKLAHOMA24X

$203,808.510013378504220102¨STP-257B(088)3P / STP-257B(089)3POSAGE24Y

$70,335.080022968704210238¨STP-258B(084)PMOTTAWA24Z

$12,225.000121499909200291¨NHPP-261N(084)PMPITTSBURG24AA

$82,200.000012433104210086¨STP-161C(205)PMPITTSBURG24BB

-$641,522.090053434104200208¨SSP-261N(092)PMPITTSBURG24CC

$85,275.950042424007200077¨STP-163B(212)SSPOTTAWATOMIE24DD

$229.000112959504200356¨SBR-9595(004)SBSEMINOLE24EE

$92,029.510033106104220071¨STP-271C(077)PMTILLMAN24FF

$429,443.080092434604200092¨STP-172B(360)SSTULSA24GG

$192,180.870052889904210090¨NHPPI-4440(009)PM / 

SBR-014N(112)SB

TULSA24HH

-$109,341.260062889904210090¨NHPPI-4440(009)PM / 

SBR-014N(112)SB

TULSA24II

$45,147.020053356604210259¨CIRB-272D(303)COTULSA24JJ



$3,104.880033395804200088¨STP-272B(297)IGTULSA24KK

$55,902.700071745754190379¨NHPP-017N(206)PM / 

NHPP-017N(256)PM

WOODWARD24LL

$4,577,613.11 38



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24A
 

220079

SSP-013N(202)PM

Contract ID:

Project

Number: 

 34366(04)Job Piece No.:

US-69Highway No.:

BUILT RIGHT CONSTRUCTION, LLCContractor :

TRIAD DESIGN GROUPDesigner: 02 / ATOKADiv. / County.:

Description: PAVEMENT REHABILITATION (P.C. CONCRETE PATCHING) US-69: FROM 1.3 MILES 

NORTH OF THE SH-3 JUNCTION,  EXTEND NORTH IN ATOKA. PROJECT LENGTH = 8.440 

MILES

$3,793,314.25 Funds Available: Funds Paid(%) :Contract Amount:  90%$3,801,014.25

Original Time Used: Revised Time Used:Change Order  2  103% 103%

Request approval of Change Order No. 2 for a supplemental agreement and an additional appropriation in the 

amount of $143,125.00.

Site Requirement:  This change provides payment for the additional work required to replace both approach 

slabs on the southbound US-69 bridge over the Union Pacific Railroad at the Atoka / Pittsburg County line 

due to significant settling of the existing approach slabs.  This change extends the contract time forty days to 

complete this additional work.  Funding for this work will be non-participating in nature.

NEW ITEMS  (NON-PARTICIPATING) $143,125.00

$325.00Approach Slab  275.00 /SYSY $89,375.00

$250.00CLSM Backfill  150.00 /CYCY $37,500.00

$25.00Deliver Portable Longitudinal Barrier  300.00 /LFLF $7,500.00

$5.00Relocation of Port. Longitudinal Barrier  300.00 /LFLF $1,500.00

$75.00Const. Zone Impact Atten.  30.00 /SDSD $2,250.00

$5,000.00Mobilization (Additional)  1.00 /LSLS $5,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$7,700.00 $7,700.00 $0.00 1  0.20%  0.20%  0.00%

$143,125.00 $143,125.00 $143,125.00 2  3.77%  3.77%  3.77%

$150,825.00 $150,825.00 $143,125.00TOTAL  3.98%  3.98%  3.77%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24B
 

200339

NHPP-017N(261)PM

Contract ID:

Project

Number: 

 27913(11)Job Piece No.:

SH-3Highway No.:

CORNELL CONSTRUCTION COMPANY, INC.Contractor :

TETRA TECHDesigner: 05 / BLAINEDiv. / County.:

Description: WIDEN AND RESURFACE SH-3:  FROM 5.0 MILES EAST OF THE US-270 JUNCTION, 

EXTEND EAST NEAR WATONGA. PROJECT LENGTH = 6.463 MILES

$11,583,458.26 Funds Available: Funds Paid(%) :Contract Amount:  0%$12,894,409.20

Original Time Used: Revised Time Used:Change Order  3  0% 0%

Request approval of Change Order No. 3 for an additional appropriation in the amount of $143,187.87.

Site Requirement:  This change provides payment for the pavement smoothness incentive earned by the 

contractor for exceptionally smooth asphalt pavement as provided for in the contract; and for the additional 

expense incurred by the contractor due to the increase of the fuel price index as provided for in the contract.

NEW ITEMS  $143,187.87

$41,158.76Fuel Price Adjustment  1.00 /LSLS $41,158.76

$102,029.11Pavement Smoothness (Non-Biddable)  1.00 /LSLS $102,029.11

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$1,310,950.94 $1,310,950.94 $11,002.40 1  11.32%  11.32%  0.09%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$143,187.87 $143,187.87 $0.00 3  1.24%  1.24%  0.00%

$1,454,138.81 $1,454,138.81 $11,002.40TOTAL  12.55%  12.55%  0.09%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24C
 

200340

BSAP-207N(012)FM / BSAP-207C(102)FM / 

SSP-013N(182)PM Contract ID:

Project

Number: 

 25909(17)Job Piece No.:

US-69 POEHighway No.:

OVERLAND CORPORATIONContractor :

CECDesigner: 02 / BRYANDiv. / County.:

Description: PORT OF ENTRY, GRADE, DRAIN, SURFACE AND RESURFACE  US-69: FROM 0.2 MILES 

SOUTH OF THE SH-91 INTERCHANGE,  EXTEND NORTH IN COLBERT.  PROJECT LENGTH 

= 2.496 MILES

$17,981,741.76 Funds Available: Funds Paid(%) :Contract Amount:  71%$18,389,041.50

Original Time Used: Revised Time Used:Change Order  10  104% 119%

Request approval of Change Order No. 10 for a supplemental agreement and an additional appropriation in 

the amount of $4,050.00.

Site Requirement:  This change provides payment for the tube channelizer pay item required to provide 

adequate delineation between head-to-head traffic during Phase 5 of construction in lieu of the cones 

indicated in the plans due to concerns for the safety of the traveling public, and to minimize maintenance 

during construction.

NEW ITEM  $4,050.00

$2.70Tube Channelizers  1,500.00 /SDSD $4,050.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$12,784.07 $12,784.07 $12,784.07 1  0.07%  0.07%  0.07%

-$66,218.40 $0.00 $0.00 2 -0.37%  0.00%  0.00%

$5,461.33 $5,461.33 $5,461.33 3  0.03%  0.03%  0.03%

$153,035.66 $153,035.66 $153,035.66 4  0.85%  0.85%  0.85%

$41,273.89 $41,273.89 $41,273.89 5  0.23%  0.23%  0.23%

-$23,474.48 $0.00 $0.00 6 -0.13%  0.00%  0.00%

$144,524.37 $144,524.37 $0.00 7  0.80%  0.80%  0.00%

$0.00 $0.00 $0.00 8  0.00%  0.00%  0.00%

$50,220.42 $50,220.42 $50,220.42 9  0.28%  0.28%  0.28%

$4,050.00 $4,050.00 $4,050.00 10  0.02%  0.02%  0.02%

$321,656.86 $411,349.74 $266,825.37TOTAL  1.79%  2.29%  1.48%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24D
 

210307

STP-109B(154)PM

Contract ID:

Project

Number: 

 26360(04)Job Piece No.:

US-281Highway No.:

OBC, INC.Contractor :

CP&YDesigner: 04 / CANADIANDiv. / County.:

Description: BRIDGE REHABILITATION US-281: OVER SOUTH CANADIAN RIVER, 2.2 MILES  

NORTHEAST OF THE I-40 JUNCTION NEAR HINTON. PROJECT LENGTH = 0.895 MILE

$33,690,197.51 Funds Available: Funds Paid(%) :Contract Amount:  22%$33,690,197.51

Original Time Used: Revised Time Used:Change Order  1  4% 4%

Request approval of Change Order No. 1 for a supplemental agreement and an additional appropriation in the 

amount of $108,668.00.

Site Requirement:  This change provides payment for the installation, relocation, and subsequent removal of 

eight 48-inch ductile iron pipe in the Canadian River overflow channel to maintain thirty-two feet of open 

flow under the work road as required by USFWS due to this work not being addressed in the contract.

NEW ITEM  $108,668.00

$271.6748" Ductile Iron Pipe  400.00 /LFLF $108,668.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$108,668.00 $108,668.00 $108,668.00 1  0.32%  0.32%  0.32%

$108,668.00 $108,668.00 $108,668.00TOTAL  0.32%  0.32%  0.32%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24E
 

210045

STP-214B(103)PM

Contract ID:

Project

Number: 

 20266(11)Job Piece No.:

SH-9Highway No.:

T.J. CAMPBELL CONSTRUCTION COMPANYContractor :

CECDesigner: 03 / CLEVELANDDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE  SH-9: FROM 72ND AVENUE, EXTEND EAST IN 

NORMAN.  PROJECT LENGTH = 3.042 MILES

$15,770,948.94 Funds Available: Funds Paid(%) :Contract Amount:  95%$17,398,749.82

Original Time Used: Revised Time Used:Change Order  7  103% 103%

Request approval of Change Order No. 7 for a supplemental agreement and an additional appropriation in the 

amount of $209,431.40.

Engineering:  This change provides payment for the additional work required to remove the existing 

pavement as specified due to discovering during construction that the asphalt is thicker than indicated in the 

plans; for the additional work required to install lighting at the 84th, 96th, and 108th Street intersections to 

provide better visibility for the traveling public at these locations; and for the additional work required to 

install centerline rumble strip throughout the project to provide additional safety for the traveling public and 

to match the adjacent sections of the SH-9 corridor.  This change extends the contract time forty-five days to 

complete the additional asphalt removal.

NEW ITEMS  $209,431.40

$6,637.80Service Pole  3.00 /EAEA $19,913.40

$0.50Rumble Strip-Centerline HMA-Con  37,000.00 /LFLF $18,500.00

$1.50Removal of Asphalt Pavement (Additional)  114,012.00 /SYSY $171,018.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$1,500.00 $1,500.00 $1,500.00 1  0.01%  0.01%  0.01%

$2,200.00 $2,200.00 $2,200.00 2  0.01%  0.01%  0.01%

$8,848.83 $8,848.83 $8,848.83 3  0.06%  0.06%  0.06%

$14,004.50 $14,004.50 $9,594.50 4  0.09%  0.09%  0.06%

$1,562.80 $1,562.80 $1,562.80 5  0.01%  0.01%  0.01%

$1,599,684.75 $1,599,684.75 $0.00 6  10.14%  10.14%  0.00%

$209,431.40 $209,431.40 $209,431.40 7  1.33%  1.33%  1.33%

$98,943.24 $98,943.24 $0.00 8  0.63%  0.63%  0.00%

$1,936,175.52 $1,936,175.52 $233,137.53TOTAL  12.28%  12.28%  1.48%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24F
 

210045

STP-214B(103)PM

Contract ID:

Project

Number: 

 20266(11)Job Piece No.:

SH-9Highway No.:

T.J. CAMPBELL CONSTRUCTION COMPANYContractor :

CECDesigner: 03 / CLEVELANDDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE  SH-9: FROM 72ND AVENUE, EXTEND EAST IN 

NORMAN.  PROJECT LENGTH = 3.042 MILES

$15,770,948.94 Funds Available: Funds Paid(%) :Contract Amount:  95%$17,398,749.82

Original Time Used: Revised Time Used:Change Order  8  103% 103%

Request approval of Change Order No. 8 for an additional appropriation in the amount of $98,943.24.

Site Requirement:  This change provides payment for the pavement smoothness incentive earned by the 

contractor for exceptionally smooth asphalt pavement as defined in the contract.

NEW ITEM  $98,943.24

$1.00Pavement / Bridge Smoothness Adjustment  98,943.24 /EAEA $98,943.24

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$1,500.00 $1,500.00 $1,500.00 1  0.01%  0.01%  0.01%

$2,200.00 $2,200.00 $2,200.00 2  0.01%  0.01%  0.01%

$8,848.83 $8,848.83 $8,848.83 3  0.06%  0.06%  0.06%

$14,004.50 $14,004.50 $9,594.50 4  0.09%  0.09%  0.06%

$1,562.80 $1,562.80 $1,562.80 5  0.01%  0.01%  0.01%

$1,599,684.75 $1,599,684.75 $0.00 6  10.14%  10.14%  0.00%

$209,431.40 $209,431.40 $209,431.40 7  1.33%  1.33%  1.33%

$98,943.24 $98,943.24 $0.00 8  0.63%  0.63%  0.00%

$1,936,175.52 $1,936,175.52 $233,137.53TOTAL  12.28%  12.28%  1.48%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24G
 

210133

NHPP-019N(118)PM

Contract ID:

Project

Number: 

 26497(04)Job Piece No.:

SH-15Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

TRIAD DESIGN GROUPDesigner: 06 / ELLISDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE  SH-15: FROM 5.5 MILES EAST OF THE US-283 

JUNCTION,  EXTEND NORTHEAST NEAR GAGE.  PROJECT LENGTH = 2.736 MILES

$6,403,700.61 Funds Available: Funds Paid(%) :Contract Amount:  100%$6,818,977.12

Original Time Used: Revised Time Used:Change Order  6  89% 114%

Request approval of Change Order No. 6 for a supplemental agreement and an additional appropriation in the 

amount of $80,881.03.

Site Requirement:  This change provides payment for the additional work required to construct an SMD and 

bore and jack a 12-inch steel casing pipe under the existing roadway near Station 262+88 due to drainage 

concerns after the mainline profile was raised as outlined on Change Order No. 3.

NEW ITEM  $80,881.03

$80,881.03Construction Miscellaneous (Bore & Jack 12" Pipe w/SMD)  1.00 /LSLS $80,881.03

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$4,500.00 $4,500.00 $4,500.00 2  0.07%  0.07%  0.07%

-$10,240.00 $0.00 $0.00 3 -0.16%  0.00%  0.00%

$113,008.77 $113,008.77 $113,008.77 4  1.76%  1.76%  1.76%

$297,767.74 $297,767.74 $0.00 5  4.65%  4.65%  0.00%

$80,881.03 $80,881.03 $80,881.03 6  1.26%  1.26%  1.26%

$485,917.54 $496,157.54 $198,389.80TOTAL  7.59%  7.75%  3.10%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24H
 

210273

STP-223D(022)CI

Contract ID:

Project

Number: 

 31128(04)Job Piece No.:

COUNTY ROADHighway No.:

LOPP CONSTRUCTION, LLCContractor :

ESTDesigner: 06 / ELLISDiv. / County.:

Description: BRIDGE AND APPROACHES COUNTY ROAD (NS-181): OVER OTTER CREEK, 0.7 MILES 

SOUTH OF THE HARPER COUNTY LINE. PROJECT LENGTH = 0.208 MILE

$686,855.80 Funds Available: Funds Paid(%) :Contract Amount:  95%$782,765.80

Original Time Used: Revised Time Used:Change Order  2  79% 88%

Request approval of Change Order No. 2 for a supplemental agreement and an additional appropriation in the 

amount of $9,049.70.

Site Requirement:  This change provides payment for the additional work required to place riprap at the wing 

walls of Bridge A due to discovering at the final inspection that these locations have experienced erosion.

NEW ITEM  $3,200.00

$3,200.00Mobilization (Remobilization)  1.00 /LSLS $3,200.00

OVERRUN ITEM  $5,849.70

$62.00Type I-A Plain Riprap  94.35 /TONTON $5,849.70

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$95,910.00 $95,910.00 $0.00 1  13.96%  13.96%  0.00%

$9,049.70 $9,049.70 $3,200.00 2  1.32%  1.32%  0.47%

$104,959.70 $104,959.70 $3,200.00TOTAL  15.28%  15.28%  0.47%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24I
 

180355

STP-126C(063)

Contract ID:

Project

Number: 

 20301(04)Job Piece No.:

SH-37Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 07 / GRADYDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE SH-37: FROM 0.7 MILES EAST OF THE US-81 

JUNCTION, EXTEND EAST NEAR MINCO. PROJECT LENGTH = 3.929 MILES

$11,770,834.83 Funds Available: Funds Paid(%) :Contract Amount:  100%$11,787,394.83

Original Time Used: Revised Time Used:Change Order  4  112% 112%

Request approval of Change Order No. 4 for an additional appropriation in the amount of $495,691.51.

Site Requirement:  This change provides payment for the additional expense incurred by the contractor due to 

the increase of the asphalt binder and fuel price indexes as provided for in the contract.  This change extends 

the contract time thirty-six days due to various additional work performed throughout the project, and 

COVID related delays.

NEW ITEMS  $495,691.51

$22,737.99Fuel Price Adjustment  1.00 /LSLS $22,737.99

$472,953.52Asphalt Binder Price Adjustment  1.00 /LSLS $472,953.52

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$16,560.00 $16,560.00 $0.00 2  0.14%  0.14%  0.00%

$495,691.51 $495,691.51 $0.00 4  4.21%  4.21%  0.00%

$512,251.51 $512,251.51 $0.00TOTAL  4.35%  4.35%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24J
 

220023

STP-229C(017)PM

Contract ID:

Project

Number: 

 31825(04)Job Piece No.:

SH-30Highway No.:

SEWELL BROS., INC.Contractor :

MKEC ENGINEERING, INC.Designer: 05 / HARMONDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND STRUCTURES SH-30: REPLACEMENT OF 13 ROADWAY 

STRUCTURES AT MULTIPLE LOCATIONS BETWEEN US-62 AND SH-9 NEAR HOLLIS. 

PROJECT LENGTH = 0.159 MILE

$1,939,045.70 Funds Available: Funds Paid(%) :Contract Amount:  91%$1,939,045.70

Original Time Used: Revised Time Used:Change Order  1  96% 96%

Request approval of Change Order No. 1 for a supplemental agreement and an additional appropriation in the 

amount of $76,867.02.

Engineering:  This change provides payment for the overrun of the construction traffic control pay items 

required to adjust the detour route to keep traffic within Oklahoma in lieu of crossing into Texas due this 

revision being omitted from the plans.

OVERRUN ITEMS  $76,867.02

$1.15Construction Signs 0 to 6.25 SF  47,256.00 /SDSD $54,344.40

$0.55Construction Signs 6.26 SF to 15.99 SF  9,246.00 /SDSD $5,085.30

$0.15Construction Signs 16.0 SF to 32.99 SF  956.00 /SDSD $143.40

$0.53Construction Barricades (Type III)  12,314.00 /SDSD $6,526.42

$0.53Warning Lights (Type A)  18,850.00 /SDSD $9,990.50

$10.50Port. Changeable Message Sign  74.00 /SDSD $777.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$76,867.02 $76,867.02 $0.00 1  3.96%  3.96%  0.00%

$76,867.02 $76,867.02 $0.00TOTAL  3.96%  3.96%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24K
 

200065

STP-232B(062)PM

Contract ID:

Project

Number: 

 29545(04)Job Piece No.:

US-75Highway No.:

TREAS CONSTRUCTION INCContractor :

DEWBERRY DESIGN GROUP, INC.Designer: 03 / HUGHESDiv. / County.:

Description: BRIDGE AND APPROACHES US-75:  OVER SALT CREEK, 5.7 MILES SOUTH OF THE US-270 

JUNCTION NEAR CALVIN. PROJECT LENGTH = 0.159 MILE

$1,832,059.37 Funds Available: Funds Paid(%) :Contract Amount:  96%$1,898,607.60

Original Time Used: Revised Time Used:Change Order  3  147% 147%

Request approval of Change Order No. 3 for an additional appropriation in the amount of $44,695.88.

Site Requirement:  This change provides payment for the overrun of the solid slab sodding pay item required 

to provide adequate permanent erosion control on all disturbed areas of the project due to more areas being 

disturbed than planned; and for the overrun of the asphalt surfacing pay item required to complete the project 

as specified due to an underestimation of the contract amount.  This change documents the underrun of the 

seeding and mulching pay items due to not being necessary to complete the project.

OVERRUN ITEMS  $47,219.38

$2.42Solid Slab Sodding  14,600.00 /SYSY $35,332.00

$110.57Superpave, Type S4 (PG 64-22 OK)  107.51 /TONTON $11,887.38

UNDERRUN ITEMS  -$2,523.50

$1,493.50Seeding Method B -1.00 /ACAC -$1,493.50

$1,030.00Vegetative Mulching -1.00 /ACAC -$1,030.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$66,548.23 $66,548.23 $52,203.88 2  3.63%  3.63%  2.85%

$44,695.88 $44,695.88 $0.00 3  2.44%  2.44%  0.00%

$111,244.11 $111,244.11 $52,203.88TOTAL  6.07%  6.07%  2.85%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24L
 

190081

STP-235C(037)PM

Contract ID:

Project

Number: 

 29666(04)Job Piece No.:

SH-7Highway No.:

TREAS CONSTRUCTION INCContractor :

C.H. GUERNSEY & COMPANYDesigner: 03 / JOHNSTONDiv. / County.:

Description: BRIDGE AND APPROACHES SH-7: OVER PECAN CREEK, 0.7 MILES EAST OF THE SH-99 

JUNCTION NEAR CONNERVILLE. PROJECT LENGTH = 0.642 MILE

$1,743,285.55 Funds Available: Funds Paid(%) :Contract Amount:  100%$2,059,041.71

Original Time Used: Revised Time Used:Change Order  6  89% 100%

Request approval of Change Order No. 6 for an additional appropriation in the amount of $45,417.12.

Site Requirement:  This change provides payment for the final estimate due to the overrun of the asphalt 

surfacing and warning lights pay items.  Additional quantity of asphalt was required to maintain the specified 

cross slope across the shoulders due to the existing slope being steeper than planned; and additional quantity 

of warning lights were required to provide adequate direction to the traveling public during construction of 

this project due to an underestimation of the contract amount.

The cost of this change is partially offset by the underrun of other items of work.

OVERRUN ITEMS  $59,950.16

$85.03Superpave, Type S4 (PG 64-22 OK)  373.48 /TONTON $31,757.00

$6.18Warning Lights (Type A)  4,562.00 /SDSD $28,193.16

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$74,897.74 $74,897.74 $7,508.69 1  4.30%  4.30%  0.43%

$140,934.26 $140,934.26 $140,934.26 2  8.08%  8.08%  8.08%

$99,924.16 $99,924.16 $0.00 3  5.73%  5.73%  0.00%

$45,417.12 $45,417.12 $0.00 6  2.61%  2.61%  0.00%

$361,173.28 $361,173.28 $148,442.95TOTAL  20.72%  20.72%  8.52%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24M
 

210025

STP-237C(034)PM

Contract ID:

Project

Number: 

 27945(04)Job Piece No.:

SH-51Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 04 / KINGFISHERDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE SH-51: FROM THE US-81 JUNCTION, EXTEND 

EAST NEAR HENNESSEY. PROJECT LENGTH = 6.984 MILES

$12,515,005.34 Funds Available: Funds Paid(%) :Contract Amount:  58%$12,565,098.81

Original Time Used: Revised Time Used:Change Order  4  76% 76%

Request approval of Change Order No. 4 for a supplemental agreement and an additional appropriation in the 

amount of $28,198.60.

Engineering:  This change provides payment for the 18-inch galvanized steel pipe pay item required to 

construct two driveways at 797+00 Left and 880+50 Left due to these drives being constructed after the plans 

were completed; and for the 24-inch and 28 x 20-inch corrugated steel pipe pay items required to extend 

Structures No. 28, 12, and 25 due to the driveway slopes being too steep to properly construct the concrete 

end treatments as planned.

NEW ITEMS  $28,198.60

$68.3518" Corr. Galv. Steel Pipe (Reclassified)  204.00 /LFLF $13,943.40

$121.7524" Corr. Galv. Steel Pipe (Reclassified)  40.00 /LFLF $4,870.00

$85.3228" x 20" Corr. Galv. Steel Pipe Arch (Reclassified)  110.00 /LFLF $9,385.20

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$15,593.47 $15,593.47 $15,593.47 2  0.12%  0.12%  0.12%

$34,500.00 $34,500.00 $0.00 3  0.28%  0.28%  0.00%

$28,198.60 $28,198.60 $28,198.60 4  0.23%  0.23%  0.23%

$78,292.07 $78,292.07 $43,792.07TOTAL  0.63%  0.63%  0.35%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24N
 

210111

STP-241C(073)PM

Contract ID:

Project

Number: 

 27947(04)Job Piece No.:

SH-66Highway No.:

HASKELL LEMON CONSTRUCTION CO.Contractor :

CHIANG, PATEL, & YERBY, INC.Designer: 03 / LINCOLNDiv. / County.:

Description: WIDEN AND RESURFACE  SH-66: FROM THE OKLAHOMA COUNTY LINE,  EXTEND EAST 

NEAR WELLSTON.  PROJECT LENGTH = 2.848 MILES

$6,999,820.00 Funds Available: Funds Paid(%) :Contract Amount:  43%$7,257,116.43

Original Time Used: Revised Time Used:Change Order  9  99% 106%

Request approval of Change Order No. 9 for a supplemental agreement and an additional appropriation in the 

amount of $16,250.00.

Engineering:  This change provides payment for the CLSM backfill pay item required to plug abandoned 

cross drains as specified due to a pay item for this work being inadvertently omitted from the plans.

NEW ITEM  $16,250.00

$250.00CLSM Backfill  65.00 /CYCY $16,250.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$20,900.00 $20,900.00 $20,900.00 2  0.30%  0.30%  0.30%

$15,468.79 $15,468.79 $15,468.79 3  0.22%  0.22%  0.22%

$1,200.00 $1,200.00 $1,200.00 4  0.02%  0.02%  0.02%

$12,644.36 $12,644.36 $12,644.36 5  0.18%  0.18%  0.18%

$177,443.28 $177,443.28 $177,443.28 6  2.53%  2.53%  2.53%

$29,640.00 $29,640.00 $29,640.00 7  0.42%  0.42%  0.42%

$16,250.00 $16,250.00 $16,250.00 9  0.23%  0.23%  0.23%

$273,546.43 $273,546.43 $273,546.43TOTAL  3.91%  3.91%  3.91%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24O
 

210177

STP-242B(098)PM

Contract ID:

Project

Number: 

 26996(04)Job Piece No.:

SH-33Highway No.:

T.J. CAMPBELL CONSTRUCTION COMPANYContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 04 / LOGANDiv. / County.:

Description: WIDEN AND RESURFACE SH-33: FROM 0.2 MILES WEST OF THE SH-74F JUNCTION, 

EXTEND EAST AND NORTHEAST NEAR CIMARRON CITY. PROJECT LENGTH = 3.806 

MILES

$9,958,101.90 Funds Available: Funds Paid(%) :Contract Amount:  100%$10,890,905.98

Original Time Used: Revised Time Used:Change Order  5  103% 103%

Request approval of Change Order No. 5 for an additional appropriation in the amount of $618,738.33.

Site Requirement:  This change provides payment for the overrun of the asphalt pay items required to correct 

the cross slope of the existing pavement, and to pave all driveways to the right-of-way line; for the overrun of 

the concrete and steel pay items due to quantities for one end section of an RCB being inadvertently omitted 

from the plans; and for the overrun of several other pay items due to various unforeseen site conditions.  This 

change provides for the utilization of stabilized subgrade in lieu of lime stabilization as planned due to soil 

test results.  This change documents the underrun of multiple pay items due to them not being necessary to 

complete the project.  This change extends the contract time six days to complete additional cold milling not 

accounted for in the contract.

OVERRUN ITEMS  $936,032.33

$1.85Solid Slab Sodding  18,897.00 /SYSY $34,959.45

$7.00Stabilized Subgrade  18,292.02 /SYSY $128,044.14

$2.50Tack Coat  9,995.00 /GALGAL $24,987.50

$74.00Superpave, Type S3 (PG 64-22 OK)  4,854.69 /TONTON $359,247.06

$90.00Superpave, Type S4 (PG 70-28 OK)  1,314.04 /TONTON $118,263.60

$80.00Superpave, Type S4 (PG 64-22 OK)  1,016.30 /TONTON $81,304.00

$30.00Structural Excavation Unclassified  20.09 /CYCY $602.70

$750.00Class AA Concrete  110.03 /CYCY $82,522.50

$1.00Reinforcing Steel  18,534.01 /LBLB $18,534.01

$78.0024" Corr. Galv. Steel Pipe  91.00 /LFLF $7,098.00

$3.50Removal of Asphalt Pavement  5,180.63 /SYSY $18,132.21

$0.50Construction Signs 0 to 6.25 SF  10,091.00 /SDSD $5,045.50

$2.50Construction Signs 6.26 SF to 15.99 SF  7,828.00 /SDSD $19,570.00

$2.00Construction Signs 16.0 SF to 32.99 SF  3,857.00 /SDSD $7,714.00

$0.50Construction Barricades (Type III)  1,724.00 /SDSD $862.00

$0.75Warning Lights (Type A)  10,435.00 /SDSD $7,826.25

$0.25Drums  1,209.00 /SDSD $302.25

$15.00Port. Changeable Message Sign  147.00 /SDSD $2,205.00

$0.48Traffic Stripe (Multi-Poly.)(6" Wide)  39,192.00 /LFLF $18,812.16

UNDERRUN ITEMS  -$317,294.00

$260.00Lime -362.00 /TONTON -$94,120.00

$3.25Lime Stabilized Subgrade -20,066.00 /SYSY -$65,214.50

$3.00Prime Coat -24,713.00 /GALGAL -$74,139.00

$2.50Fabric Reinforcement -14,657.00 /SYSY -$36,642.50



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

 

210177

STP-242B(098)PM

Contract ID:

Project

Number: 

UNDERRUN ITEMS  -$317,294.00

$6.50Bituminous Binder -2,932.00 /GALGAL -$19,058.00

$190.0048" R. C. Pipe Class III -148.00 /LFLF -$28,120.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$720,029.24 $720,029.24 $0.00 2  7.23%  7.23%  0.00%

$212,774.84 $212,774.84 $0.00 3  2.14%  2.14%  0.00%

$0.00 $0.00 $0.00 4  0.00%  0.00%  0.00%

$618,738.33 $618,738.33 $0.00 5  6.21%  6.21%  0.00%

$1,551,542.41 $1,551,542.41 $0.00TOTAL  15.58%  15.58%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24P
 

220167

STP-242C(102)3P

Contract ID:

Project

Number: 

 34327(04)Job Piece No.:

SH-74Highway No.:

T.J. CAMPBELL CONSTRUCTION COMPANYContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 04 / LOGANDiv. / County.:

Description: RESURFACE (ASPHALT) SH-74: FROM THE SH-33 JUNCTION,  EXTEND NORTH NEAR 

CRESCENT. PROJECT LENGTH = 5.240 MILES

$2,949,141.20 Funds Available: Funds Paid(%) :Contract Amount:  100%$2,949,141.20

Original Time Used: Revised Time Used:Change Order  1  52% 52%

Request approval of Change Order No. 1 for an additional appropriation in the amount of $127,656.76.

Site Requirement:  This change provides payment for the overrun of the cold milling and asphalt material pay 

items due to discovering during construction that the existing lanes were nearly thirteen feet wide in lieu of 

twelve feet wide as planned; and for the additional expense incurred by the contractor due to the increase of 

the asphalt binder price index as provided for in the contract.  This change extends the fixed completion date 

for this project fifty days from October 31, 2022 to December 20, 2022 due to waiting for an adjacent project 

on SH-33 that was closed to traffic to be completed before beginning this project to minimize impacts to the 

traveling public.

NEW ITEM  $8,771.20

$8,771.20Asphalt Binder Price Adjustment  1.00 /LSLS $8,771.20

OVERRUN ITEMS  $118,885.56

$109.00Superpave, Type S3 (PG 64-22 OK)  471.06 /TONTON $51,345.54

$3.25Cold Milling Pavement  1,396.93 /SYSY $4,540.02

$140.00Superpave, Type S4 (PG 70-28 OK)  450.00 /TONTON $63,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$127,656.76 $127,656.76 $0.00 1  4.33%  4.33%  0.00%

$127,656.76 $127,656.76 $0.00TOTAL  4.33%  4.33%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24Q
 

190363

NHPPI-3500-(081)PM

Contract ID:

Project

Number: 

 19576(05)Job Piece No.:

I-35Highway No.:

C3 CONSTRUCTION, INC.Contractor :

WHITE ENGINEERING, INC,Designer: 07 / LOVEDiv. / County.:

Description: BRIDGE AND APPROACHES I-35: OVER US-77 AND BNSF RAILROAD, 8.0 MILES  NORTH 

OF THE TEXAS STATE LINE  NEAR THACKERVILLE. PROJECT LENGTH = 0.984 MILE

$31,877,298.52 Funds Available: Funds Paid(%) :Contract Amount:  71%$31,943,109.90

Original Time Used: Revised Time Used:Change Order  9  74% 78%

Request approval of Change Order No. 9 for a supplemental agreement and an additional appropriation in the 

amount of $13,449.18.

Site Requirement:  This change provides payment for the additional work required to repair two newly 

constructed guardrail end treatments due to damage sustained by unknown vehicles prior to completion of the 

project.

NEW ITEM  $6,369.82

$3,184.91Construction Miscellaneous (Mobilization)(Additional)  2.00 /EAEA $6,369.82

OVERRUN ITEM  $7,079.36

$3,539.68Guardrail End Treatment (31")  2.00 /EAEA $7,079.36

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

-$60,826.88 $0.00 $0.00 1 -0.19%  0.00%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$15,645.28 $15,645.28 $15,645.28 3  0.05%  0.05%  0.05%

-$1,300.00 $0.00 $0.00 4  0.00%  0.00%  0.00%

-$21,203.91 $0.00 $0.00 5 -0.07%  0.00%  0.00%

$0.00 $0.00 $0.00 6  0.00%  0.00%  0.00%

$50,166.10 $50,166.10 $50,166.10 7  0.16%  0.16%  0.16%

-$5,743.29 $0.00 $0.00 8 -0.02%  0.00%  0.00%

$13,449.18 $13,449.18 $6,369.82 9  0.04%  0.04%  0.02%

-$9,813.52 $79,260.56 $72,181.20TOTAL -0.03%  0.25%  0.23%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24R
 

210082

STP-244C(072)PM

Contract ID:

Project

Number: 

 29459(04)Job Piece No.:

SH-59Highway No.:

SILVER STAR CONSTRUCTION COMPANY, 

INC.

Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / MCCLAINDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE  SH-59: FROM 5.6 MILES SOUTH OF THE SH-39 

JUNCTION,  EXTEND NORTH NEAR CRINER.  PROJECT LENGTH = 0.857 MILE

$3,455,100.00 Funds Available: Funds Paid(%) :Contract Amount:  100%$3,725,500.26

Original Time Used: Revised Time Used:Change Order  7  100% 118%

Request approval of Change Order No. 7 for an additional appropriation in the amount of $72,938.26.

Site Requirement:  This change provides payment for the overrun of the solid slab sodding pay item required 

to provide adequate permanent erosion control on all disturbed areas of the project due to more areas being 

disturbed than originally planned; and for the overrun of the unclassified excavation pay item required to 

clean out sediment from an existing drainage structure.  This change alters the method of measurement for the 

unclassified excavation pay item from measured to pay plan quantity.

OVERRUN ITEMS  $72,938.26

$2.50Solid Slab Sodding  29,000.00 /SYSY $72,500.00

$8.50Unclassified Excavation  51.56 /CYCY $438.26

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$135,156.14 $135,156.14 $135,156.14 3  3.91%  3.91%  3.91%

$0.00 $0.00 $0.00 4  0.00%  0.00%  0.00%

$9,905.92 $9,905.92 $9,905.92 5  0.29%  0.29%  0.29%

$125,338.20 $125,338.20 $0.00 6  3.63%  3.63%  0.00%

$72,938.26 $72,938.26 $0.00 7  2.11%  2.11%  0.00%

$343,338.52 $343,338.52 $145,062.06TOTAL  9.94%  9.94%  4.20%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24S
 

210030

NHPPI-3500(094)PM

Contract ID:

Project

Number: 

 31045(04)Job Piece No.:

I-35Highway No.:

IHC SCOTT, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / MCCLAINDiv. / County.:

Description: PAVEMENT REHABILITATION (A.C. AND P.C.)  I-35: FROM 1.1 MILES SOUTH OF THE SH-59 

JUNCTION, EXTEND  NORTH NEAR WAYNE.  PROJECT LENGTH = 2.102 MILES

$12,287,440.03 Funds Available: Funds Paid(%) :Contract Amount:  100%$13,414,216.20

Original Time Used: Revised Time Used:Change Order  9  102% 155%

Request approval of Change Order No. 9 for an additional appropriation in the amount of $120,500.00.

Site Requirement:  This change provides payment for the overrun of the solid slab sodding pay item required 

to provide adequate permanent erosion control on all disturbed areas of the project due to more areas being 

disturbed than originally planned.

OVERRUN ITEM  $120,500.00

$2.41Solid Slab Sodding  50,000.00 /SYSY $120,500.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$103,046.40 $103,046.40 $103,046.40 1  0.84%  0.84%  0.84%

$11,286.00 $11,286.00 $11,286.00 2  0.09%  0.09%  0.09%

$370,106.38 $370,106.38 $116,755.80 3  3.01%  3.01%  0.95%

$2,376.00 $2,376.00 $2,376.00 4  0.02%  0.02%  0.02%

$336,707.18 $336,707.18 $336,707.18 5  2.74%  2.74%  2.74%

$11,000.00 $11,000.00 $11,000.00 6  0.09%  0.09%  0.09%

$292,254.21 $292,254.21 $2,235.51 7  2.38%  2.38%  0.02%

$0.00 $0.00 $0.00 8  0.00%  0.00%  0.00%

$120,500.00 $120,500.00 $0.00 9  0.98%  0.98%  0.00%

$1,247,276.17 $1,247,276.17 $583,406.89TOTAL  10.15%  10.15%  4.75%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24T
 

220066

NHPP-030N(079)PM

Contract ID:

Project

Number: 

 28892(04)Job Piece No.:

US-169Highway No.:

BECCO CONTRACTORS, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 08 / NOWATADiv. / County.:

Description: PAVEMENT REHABILITATION (ASPHALT) US-169: FROM 2.9 MILES NORTH OF THE US-60 

JUNCTION, EXTEND NORTH NEAR DELAWARE. PROJECT LENGTH = 5.736 MILES

$5,277,000.00 Funds Available: Funds Paid(%) :Contract Amount:  98%$5,511,284.20

Original Time Used: Revised Time Used:Change Order  2  60% 60%

Request approval of Change Order No. 2 for a supplemental agreement resulting in no additional cost to the 

contract.

Site Requirement:  This change provides for the utilization of geogrid reinforcement to construct the shoulder 

widening throughout this project in lieu of the geotextile reinforcement indicated in the plans due to a request 

made by the contractor which will result in an equivalent pavement structure.

NEW ITEM  $1,758.00

$2.00Geogrid Reinforcement  879.00 /SYSY $1,758.00

UNDERRUN ITEM  -$1,758.00

$2.00Geotextile Reinforcement -879.00 /SYSY -$1,758.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$234,284.20 $234,284.20 $0.00 1  4.44%  4.44%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$329,837.52 $329,837.52 $0.00 3  6.25%  6.25%  0.00%

$564,121.72 $564,121.72 $0.00TOTAL  10.69%  10.69%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24U
 

220066

NHPP-030N(079)PM

Contract ID:

Project

Number: 

 28892(04)Job Piece No.:

US-169Highway No.:

BECCO CONTRACTORS, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 08 / NOWATADiv. / County.:

Description: PAVEMENT REHABILITATION (ASPHALT) US-169: FROM 2.9 MILES NORTH OF THE US-60 

JUNCTION, EXTEND NORTH NEAR DELAWARE. PROJECT LENGTH = 5.736 MILES

$5,277,000.00 Funds Available: Funds Paid(%) :Contract Amount:  98%$5,511,284.20

Original Time Used: Revised Time Used:Change Order  3  60% 60%

Request approval of Change Order No. 3 for an additional appropriation in the amount of $329,837.52.

Site Requirement:  This change provides payment for the additional expense incurred by the contractor due to 

the increase of the asphalt binder price index as provided for in the contract.

NEW ITEM  $329,837.52

$329,837.52Asphalt Binder Price Adjustment  1.00 /LSLS $329,837.52

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$234,284.20 $234,284.20 $0.00 1  4.44%  4.44%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$329,837.52 $329,837.52 $0.00 3  6.25%  6.25%  0.00%

$564,121.72 $564,121.72 $0.00TOTAL  10.69%  10.69%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24V
 

220067

SSR-254C(056)SR

Contract ID:

Project

Number: 

 33767(04)Job Piece No.:

SH-27Highway No.:

ROSSCON, LLCContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / OKFUSKEEDiv. / County.:

Description: RESURFACE (ASPHALT) SH-27: FROM 6.0 MILES SOUTH OF I-40/US-62, EXTEND NORTH 

NEAR OKEMAH. PROJECT LENGTH = 4.820 MILES

$1,233,315.21 Funds Available: Funds Paid(%) :Contract Amount:  99%$1,391,693.79

Original Time Used: Revised Time Used:Change Order  2  145% 145%

Request approval of Change Order No. 2 for an additional appropriation in the amount of $23,645.44.

Site Requirement:  This change provides payment for the pavement smoothness incentive earned by the 

contractor for exceptionally smooth asphalt pavement as defined in the contract.

NEW ITEM  $23,645.44

$1.00Pavement / Bridge Smoothness Adjustment  23,645.44 /EAEA $23,645.44

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$158,378.58 $158,378.58 $0.00 1  12.84%  12.84%  0.00%

$23,645.44 $23,645.44 $0.00 2  1.92%  1.92%  0.00%

$182,024.02 $182,024.02 $0.00TOTAL  14.76%  14.76%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24W
 

180359

NHPPI-2350-(009)PM

Contract ID:

Project

Number: 

 09033(27)Job Piece No.:

I-235Highway No.:

ALLEN CONTRACTING, INC.Contractor :

BENHAM DESIGN, LLC.Designer: 04 / OKLAHOMADiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE I-235: FROM THE NW 50TH INTERCHANGE, 

EXTEND NORTH IN OKLAHOMA CITY. PROJECT LENGTH = 0.957 MILE

$101,080,883.05 Funds Available: Funds Paid(%) :Contract Amount:  98%$114,593,984.39

Original Time Used: Revised Time Used:Change Order  32  79% 117%

Request approval of Change Order No. 32 for a supplemental agreement and an additional appropriation in 

the amount of $45,373.00.

Site Requirement:  This change provides payment for the riprap pay item required to provide adequate 

permanent erosion control around Abutment No. 1 of Bridges D1, D2, and D3 due to erosion that has 

occurred in these areas; and for the nylon erosion control mat pay item required to provide adequate 

permanent erosion control on the north bank of the Deep Fork River under Bridge K due to insufficient 

growth of sod at this location.

NEW ITEMS  $45,373.00

$163.76Type I Plain Riprap  250.00 /TONTON $40,940.00

$8.06Nylon Erosion Control Mat  550.00 /SYSY $4,433.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$24,133.76 $24,133.76 $24,133.76 1  0.02%  0.02%  0.02%

$135,340.50 $135,340.50 $41,363.10 2  0.13%  0.13%  0.04%

$291,507.80 $291,507.80 $0.00 3  0.29%  0.29%  0.00%

$14,100.92 $14,100.92 $14,100.92 4  0.01%  0.01%  0.01%

$61,159.00 $61,159.00 $61,159.00 5  0.06%  0.06%  0.06%

-$16,700.00 $0.00 $0.00 6 -0.02%  0.00%  0.00%

$43,620.70 $43,620.70 $43,620.70 7  0.04%  0.04%  0.04%

$35,817.97 $35,817.97 $35,817.97 8  0.04%  0.04%  0.04%

$4,366,472.77 $4,366,472.77 $4,366,472.77 9  4.32%  4.32%  4.32%

$59,485.80 $59,485.80 $8,662.50 10  0.06%  0.06%  0.01%

$1,383,529.05 $1,383,529.05 $119,605.74 11  1.37%  1.37%  0.12%

$8,885.23 $8,885.23 $0.00 12  0.01%  0.01%  0.00%

$51,846.00 $51,846.00 $51,846.00 13  0.05%  0.05%  0.05%

$1,260,000.00 $1,260,000.00 $0.00 14  1.25%  1.25%  0.00%

$280,437.86 $280,437.86 $269,669.66 15  0.28%  0.28%  0.27%

$59,901.00 $59,901.00 $59,901.00 16  0.06%  0.06%  0.06%

$0.00 $0.00 $0.00 17  0.00%  0.00%  0.00%

$266,213.61 $266,213.61 $6,853.92 18  0.26%  0.26%  0.01%

$268,028.92 $268,028.92 $0.00 19  0.27%  0.27%  0.00%

$1,308,488.72 $1,308,488.72 $0.00 20  1.29%  1.29%  0.00%

$208,799.84 $208,799.84 $0.00 21  0.21%  0.21%  0.00%

-$67,038.46 $0.00 $0.00 22 -0.07%  0.00%  0.00%

$251,670.72 $251,670.72 $0.00 23  0.25%  0.25%  0.00%

$301,607.39 $301,607.39 $0.00 24  0.30%  0.30%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

 

180359

NHPPI-2350-(009)PM

Contract ID:

Project

Number: 

(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 25  0.00%  0.00%  0.00%

$27,540.08 $27,540.08 $27,540.08 26  0.03%  0.03%  0.03%

$724,508.43 $724,508.43 $709,990.98 27  0.72%  0.72%  0.70%

$69,465.33 $69,465.33 $69,465.33 28  0.07%  0.07%  0.07%

$210,212.67 $210,212.67 $210,212.67 29  0.21%  0.21%  0.21%

-$188,464.08 $0.00 $0.00 30 -0.19%  0.00%  0.00%

$1,800,327.27 $1,800,327.27 $0.00 31  1.78%  1.78%  0.00%

$45,373.00 $45,373.00 $45,373.00 32  0.04%  0.04%  0.04%

$13,286,271.80 $13,558,474.34 $6,165,789.10TOTAL  13.14%  13.41%  6.10%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24X
 

200241

NHPPI-0040-5(394)129SS / NHPPI-4000-

(095)PM Contract ID:

Project

Number: 

 23310(04)Job Piece No.:

I-40Highway No.:

MANHATTAN ROAD & BRIDGE COMPANYContractor :

POE & ASSOCIATES, INC.Designer: 04 / OKLAHOMADiv. / County.:

Description: GRADE, DRAIN, SURFACE, BRIDGE AND APPROACHES I-40:  FROM 1.8 MILES 

SOUTHEAST OF THE I-35 INTERCHANGE, EXTEND SOUTHEAST IN DEL CITY AND 

MIDWEST CITY. PROJECT LENGTH = 1.492 MILES

$74,787,605.00 Funds Available: Funds Paid(%) :Contract Amount:  93%$75,525,056.05

Original Time Used: Revised Time Used:Change Order  21  81% 82%

Request approval of Change Order No. 21 for an additional appropriation in the amount of $1,200,000.00.

Site Requirement:  This change provides payment for the early completion incentive earned by the contractor 

for achieving substantial completion on the Time B Bid portion of this project prior to the time allowed in the 

contract.

NEW ITEM  $1,200,000.00

$1,200,000.00Milestone Incentive Compensation (Time B Bid)  1.00 /LSLS $1,200,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

-$242,917.51 $0.00 $0.00 1 -0.32%  0.00%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$44,382.64 $44,382.64 $44,382.64 3  0.06%  0.06%  0.06%

$383.10 $383.10 $383.10 4  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00 5  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00 6  0.00%  0.00%  0.00%

$0.03 $0.03 $0.03 7  0.00%  0.00%  0.00%

-$2,636.70 $0.00 $0.00 8  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00 9  0.00%  0.00%  0.00%

$300,000.00 $300,000.00 $0.00 10  0.40%  0.40%  0.00%

$0.00 $0.00 $0.00 11  0.00%  0.00%  0.00%

-$86,452.72 $0.00 $0.00 12 -0.12%  0.00%  0.00%

$42,055.58 $42,055.58 $42,055.58 13  0.06%  0.06%  0.06%

$2,411.32 $2,411.33 $0.00 14  0.00%  0.00%  0.00%

$20,721.23 $20,721.23 $20,721.23 15  0.03%  0.03%  0.03%

$0.00 $0.00 $0.00 16  0.00%  0.00%  0.00%

$18,955.36 $18,955.36 $18,955.36 17  0.03%  0.03%  0.03%

$8,541.78 $8,541.78 $8,541.78 18  0.01%  0.01%  0.01%

$300,000.00 $300,000.00 $0.00 19  0.40%  0.40%  0.00%

$1,200,000.00 $1,200,000.00 $0.00 21  1.60%  1.60%  0.00%

$1,605,444.11 $1,937,451.05 $135,039.72TOTAL  2.15%  2.59%  0.18%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24Y
 

220102

STP-257B(089)3P / STP-257B(088)3P

Contract ID:

Project

Number: 

 33785(04)Job Piece No.:

SH-99Highway No.:

APAC-CENTRAL, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 08 / OSAGEDiv. / County.:

Description: RESURFACE (ASPHALT) SH-99:  FROM 0.45 MILES NORTH OF THE US-60 JUNCTION, 

EXTEND NORTH NEAR PAWHUSKA. PROJECT LENGTH = 9.320 MILES

$2,281,111.63 Funds Available: Funds Paid(%) :Contract Amount:  100%$2,281,111.63

Original Time Used: Revised Time Used:Change Order  1  97% 97%

Request approval of Change Order No. 1 for an additional appropriation in the amount of $203,808.51.

Site Requirement:  This change provides payment for the additional expense incurred by the contractor due to 

the increase of the asphalt binder price index as provided for in the contract; and for the pavement 

smoothness incentive earned by the contractor for exceptionally smooth asphalt pavement as defined in the 

contract.

NEW ITEMS  $203,808.51

$56,174.87Asphalt Binder Price Adjustment JP#33786(04)  1.00 /LSLS $56,174.87

$120,322.46Asphalt Binder Price Adjustment JP#33785(04)  1.00 /LSLS $120,322.46

$27,311.18Pavement / Bridge Smoothness Adjustment  1.00 /LSLS $27,311.18

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$203,808.51 $203,808.51 $0.00 1  8.93%  8.93%  0.00%

$203,808.51 $203,808.51 $0.00TOTAL  8.93%  8.93%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24Z
 

210238

STP-258B(084)PM

Contract ID:

Project

Number: 

 29687(04)Job Piece No.:

US-60Highway No.:

PARADIGM CONSTRUCTION & 

ENGINEERING, INC

Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 08 / OTTAWADiv. / County.:

Description: BRIDGE AND APPROACHES US-60: OVER UNNAMED CREEKS, 3.5 MILES  SOUTHWEST 

AND 2.1 MILES NORTHEAST  OF THE SH-137 JUNCTION NEAR WYANDOTTE. PROJECT 

LENGTH = 0.217 MILE

$3,848,728.01 Funds Available: Funds Paid(%) :Contract Amount:  63%$3,875,659.86

Original Time Used: Revised Time Used:Change Order  2  75% 89%

Request approval of Change Order No. 2 for a supplemental agreement and an additional appropriation in the 

amount of $70,335.08.

Site Requirement:  This change provides payment for the removal of concrete with asphalt overlay pay item 

required to remove the existing roadway in lieu of the removal of asphalt pavement pay item as planned due 

to discovering during construction that there is concrete beneath the existing asphalt; for the portable 

longitudinal barrier pay item required to protect the traveling public from a dropoff at the joint line of Bridge 

A between construction phases due to safety concerns; and for the removal of concrete driveway pay item 

required to remove an existing driveway at Station 171+86 Left due to this work being inadvertently omitted 

from the plans.  This change extends the contract time eight days to complete this additional work.

NEW ITEMS  $91,208.41

$14.90Removal of Concrete Driveway  253.78 /SYSY $3,781.32

$20.42Removal of Conc. Pav. w/Asph. Overlay  3,478.89 /SYSY $71,038.93

$47.64Deliver Portable Longitudinal Barrier  344.00 /LFLF $16,388.16

UNDERRUN ITEM  -$20,873.34

$6.00Removal of Asphalt Pavement -3,478.89 /SYSY -$20,873.34

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$26,931.85 $26,931.85 $26,931.85 1  0.70%  0.70%  0.70%

$70,335.08 $70,335.08 $70,335.08 2  1.83%  1.83%  1.83%

$97,266.93 $97,266.93 $97,266.93TOTAL  2.53%  2.53%  2.53%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24AA
 

200291

NHPP-261N(084)PM

Contract ID:

Project

Number: 

 14999(09)Job Piece No.:

US-69 / CITY STREETHighway No.:

ALLEN CONTRACTING, INC./SHELL 

CONSTRUCTION CO., INC. (JV)

Contractor :

CRAIG & KEITHLINE, INC.Designer: 02 / PITTSBURGDiv. / County.:

Description: GRADE, DRAIN, SURFACE AND BRIDGE US-69/CITY STREET(VILLAGE ROAD):  FROM 1.9 

MILES SOUTH OF THE SH-31 INTERCHANGE, EXTEND NORTH IN MCALESTER. PROJECT 

LENGTH = 0.984 MILES

$32,101,986.16 Funds Available: Funds Paid(%) :Contract Amount:  91%$33,331,194.60

Original Time Used: Revised Time Used:Change Order  12  87% 88%

Request approval of Change Order No. 12 for a supplemental agreement and an additional appropriation in 

the amount of $12,225.00.

Site Requirement:  This change provides payment for receiving the precast drainage structure intended for 

Structure AA8 into District 2-Pittsburg County warehouse stock due to the existing structure being modified 

and used instead to avoid a utility conflict.  Funding for this item will be non-participating in nature.

NEW ITEM  (NON-PARTICIPATING) $12,225.00

$12,225.00Material Taken into Warehouse Stock (Structure No. AA8)  1.00 /LSLS $12,225.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

-$12,131.20 $0.00 $0.00 1 -0.04%  0.00%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00 3  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00 4  0.00%  0.00%  0.00%

$270,000.00 $270,000.00 $0.00 5  0.84%  0.84%  0.00%

$125,000.00 $125,000.00 $0.00 6  0.39%  0.39%  0.00%

$50,521.04 $50,521.04 $50,521.04 7  0.16%  0.16%  0.16%

$29,596.60 $29,596.60 $29,596.60 8  0.09%  0.09%  0.09%

$0.00 $0.00 $0.00 9  0.00%  0.00%  0.00%

$750,000.00 $750,000.00 $0.00 10  2.34%  2.34%  0.00%

$4,090.80 $4,090.80 $4,090.80 11  0.01%  0.01%  0.01%

$12,225.00 $12,225.00 $12,225.00 12  0.04%  0.04%  0.04%

$1,229,302.24 $1,241,433.44 $96,433.44TOTAL  3.83%  3.87%  0.30%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24BB
 

210086

STP-161C(205)PM

Contract ID:

Project

Number: 

 24331(04)Job Piece No.:

SH-31Highway No.:

ROBINSON CONSTRUCTION, LLCContractor :

MKEC ENGINEERING, LLC.Designer: 02 / PITTSBURGDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE  SH-31: FROM 1.7 MILES EAST OF THE US-270  

JUNCTION, EXTEND NORTEAST NEAR KREBS.  PROJECT LENGTH = 2.398 MILES

$8,253,127.68 Funds Available: Funds Paid(%) :Contract Amount:  97%$8,253,127.68

Original Time Used: Revised Time Used:Change Order  1  166% 166%

Request approval of Change Order No. 1 for an additional appropriation in the amount of $82,200.00.

Engineering:  This change provides payment for the overrun of the unclassified borrow pay item required to 

complete the project as specified due to a phasing error on the mass haul diagram, and to a lesser degree due 

to replacing areas of unsuitable subgrade material discovered under the shoulders during construction.  This 

change extends the contract time eighty-seven days (seventy-four days due to waiting on a utility relocation, 

and thirteen days to replace the unsuitable subgrade material).

OVERRUN ITEM  $82,200.00

$6.85Unclassified Borrow  12,000.00 /CYCY $82,200.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$82,200.00 $82,200.00 $0.00 1  1.00%  1.00%  0.00%

$82,200.00 $82,200.00 $0.00TOTAL  1.00%  1.00%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24CC
 

200208

SSP-261N(092)PM

Contract ID:

Project

Number: 

 34341(04)Job Piece No.:

US-69Highway No.:

DUIT CONSTRUCTION COMPANY, INC.Contractor :

CEC CORPORATIONDesigner: 02 / PITTSBURGDiv. / County.:

Description: PAVEMENT REHABILITATION (A.C. AND P.C.) AND CABLE BARRIER US-69:  FROM 0.8 

MILES NORTH OF THE SH-63 JUNCTION, EXTEND NORTH NEAR KIOWA. PROJECT 

LENGTH = 5.731 MILES

$10,591,877.73 Funds Available: Funds Paid(%) :Contract Amount:  91%$11,052,208.84

Original Time Used: Revised Time Used:Change Order  5  113% 113%

Request approval of Change Order No. 5 for a supplemental agreement resulting in an underrun to the 

contract in the amount of $641,522.09.

Site Requirement:  This change documents the underrun of the Class C Concrete pay item due to most of the 

proposed paved ditches not being required to provide adequate permanent erosion control in the roadway 

ditches.  This change provides for reclassification of the unit price for the Class C Concrete pay item due to 

the significant underrun of this major item of work; and for receiving corrugated polypropylene pipe into 

District 2 warehouse stock due to the contractor having ordered and delivered this material to the project 

before discovering that the contract amount will not be required.  This change extends the Milestone No. 1 

time sixty-nine days; and the contract time nineteen days due to various delays encountered by the contractor 

during construction.

NEW ITEMS  $263,964.51

$302.43Class C Concrete (Reclassified)  807.87 /CYCY $244,324.12

$19,640.39Material Taken Into Warehouse Stock (Polypropylene Pipe)  1.00 /LSLS $19,640.39

UNDERRUN ITEMS  -$905,486.60

$218.33Class C Concrete -3,920.00 /CYCY -$855,853.60

$38.0018" Corrugated Polypropylene Pipe -213.00 /LFLF -$8,094.00

$44.0024" Corrugated Polypropylene Pipe -591.00 /LFLF -$26,004.00

$65.0030" Corrugated Polypropylene Pipe -239.00 /LFLF -$15,535.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$21,200.00 $21,200.00 $21,200.00 1  0.20%  0.20%  0.20%

$184,140.93 $184,140.93 $184,140.93 2  1.74%  1.74%  1.74%

$59,103.00 $59,103.00 $59,103.00 3  0.56%  0.56%  0.56%

$181,588.00 $181,588.00 $181,588.00 4  1.71%  1.71%  1.71%

-$641,522.09 $0.00 $0.00 5 -6.06%  0.00%  0.00%

$14,299.18 $14,299.18 $14,299.18 6  0.14%  0.14%  0.14%

-$181,190.98 $460,331.11 $460,331.11TOTAL -1.71%  4.35%  4.35%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24DD
 

200077

STP-163B(212)SS

Contract ID:

Project

Number: 

 24240(07)Job Piece No.:

SH-39Highway No.:

OVERLAND CORPORATIONContractor :

C.H. GUERNSEY & COMPANYDesigner: 03 / POTTAWATOMIEDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE SH-39: FROM 3.0 MILES EAST OF THE SH-102 

JUNCTION, EXTEND EAST NEAR ASHER. PROJECT LENGTH = 2.880 MILES

$6,927,006.54 Funds Available: Funds Paid(%) :Contract Amount:  100%$7,662,109.86

Original Time Used: Revised Time Used:Change Order  4  107% 114%

Request approval of Change Order No. 4 for an additional appropriation in the amount of $85,275.95.

Site Requirement:  This change provides payment for the overrun of the solid slab sodding pay item required 

to provide adequate permanent erosion control throughout the project due to more areas being disturbed than 

estimated.

OVERRUN ITEM  $85,275.95

$1.80Solid Slab Sodding  47,375.53 /SYSY $85,275.95

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$92,930.36 $92,930.36 $0.00 2  1.34%  1.34%  0.00%

$642,172.96 $642,172.96 $24,336.93 3  9.27%  9.27%  0.35%

$85,275.95 $85,275.95 $0.00 4  1.23%  1.23%  0.00%

$820,379.27 $820,379.27 $24,336.93TOTAL  11.84%  11.84%  0.35%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24EE
 

200356

SBR-9595(004)SB

Contract ID:

Project

Number: 

 29595(04)Job Piece No.:

SH-3EHighway No.:

FRONTIER BRIDGE, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / SEMINOLEDiv. / County.:

Description: BRIDGE REHABILITATION SH-3E:  OVER LITTLE RIVER, 1.5 MILES SOUTH OF THE SH-59  

JUNCTION NEAR BOWLEGS. PROJECT LENGTH = 0.218 MILE

$2,192,308.74 Funds Available: Funds Paid(%) :Contract Amount:  100%$2,381,157.78

Original Time Used: Revised Time Used:Change Order  11  90% 108%

Request approval of Change Order No. 11 for an additional appropriation in the amount of $229.00.

Engineering:  This change provides payment for the final estimate due to an administrative error made on 

Change Order No. 10, the original final quantity change order, which requires additional compensation for 

the increase of the asphalt binder price index as provided for in the contract.

NEW ITEM  $229.00

$229.00Asphalt Binder Price Adjustment  1.00 /LSLS $229.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$14,355.24 $14,355.24 $5,000.00 3  0.65%  0.65%  0.23%

$7,392.00 $7,392.00 $7,392.00 4  0.34%  0.34%  0.34%

$5,170.00 $5,170.00 $5,170.00 5  0.24%  0.24%  0.24%

$87,291.01 $87,291.01 $0.00 6  3.98%  3.98%  0.00%

$0.00 $0.00 $0.00 7  0.00%  0.00%  0.00%

$29,158.74 $29,158.74 $25,074.14 8  1.33%  1.33%  1.14%

$34,297.80 $34,297.80 $0.00 9  1.56%  1.56%  0.00%

$11,184.25 $11,184.25 $6,685.80 10  0.51%  0.51%  0.30%

$229.00 $229.00 $0.00 11  0.01%  0.01%  0.00%

$189,078.04 $189,078.04 $49,321.94TOTAL  8.62%  8.62%  2.25%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24FF
 

220071

STP-271C(077)PM

Contract ID:

Project

Number: 

 31061(04)Job Piece No.:

SH-36Highway No.:

SEWELL BROS., INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 05 / TILLMANDiv. / County.:

Description: BRIDGE AND APPROACHES SH-36: OVER TRIBUTARIES OF LITTLE DEEP RED CREEK  

AND UNNAMED CREEK, 3.5 MILES, 3.7 MILES AND  3.2 MILES NORTH OF THE US-70 

JUNCTION NEAR GRANDFIELD. PROJECT LENGTH = 0.616 MILE

$3,318,879.61 Funds Available: Funds Paid(%) :Contract Amount:  98%$3,357,879.61

Original Time Used: Revised Time Used:Change Order  3  79% 79%

Request approval of Change Order No. 3 for an additional appropriation in the amount of $92,029.51.

Site Requirement:  This change provides payment for the additional expense incurred by the contractor due to 

the increase of the asphalt binder price index as provided for in the contract.

NEW ITEM  $92,029.51

$92,029.51Asphalt Binder Price Adjustment  1.00 /LSLS $92,029.51

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$39,000.00 $39,000.00 $0.00 2  1.18%  1.18%  0.00%

$92,029.51 $92,029.51 $0.00 3  2.77%  2.77%  0.00%

$131,029.51 $131,029.51 $0.00TOTAL  3.95%  3.95%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24GG
 

200092

STP-172B(360)SS

Contract ID:

Project

Number: 

 24346(04)Job Piece No.:

SH-20Highway No.:

APAC-CENTRAL, INC.Contractor :

PROFESSIONAL ENGINEERING 

CONSULTANTS

Designer: 08 / TULSADiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE SH-20: FROM 0.1 MILES EAST OF THE US-75 

JUNCTION, EXTEND EAST NEAR SKIATOOK. PROJECT LENGTH = 3.780 MILES

$15,450,000.00 Funds Available: Funds Paid(%) :Contract Amount:  98%$17,071,997.66

Original Time Used: Revised Time Used:Change Order  9  90% 178%

Request approval of Change Order No. 9 for an additional appropriation in the amount of $429,443.08.

Site Requirement:  This change provides payment for the additional expense incurred by the contractor due to 

the increase of the asphalt binder price index as provided for in the contract.

NEW ITEM  $429,443.08

$429,443.08Asphalt Binder Price Adjustment  1.00 /LSLS $429,443.08

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$22,492.40 $22,492.40 $0.00 2  0.15%  0.15%  0.00%

$1,121,141.52 $1,121,141.52 $1,121,141.52 3  7.26%  7.26%  7.26%

$211,703.48 $211,703.48 $133,103.48 4  1.37%  1.37%  0.86%

$246,251.57 $246,251.57 $0.00 5  1.59%  1.59%  0.00%

$20,408.69 $20,408.69 $0.00 6  0.13%  0.13%  0.00%

$0.00 $0.00 $0.00 7  0.00%  0.00%  0.00%

$429,443.08 $429,443.08 $0.00 9  2.78%  2.78%  0.00%

$2,051,440.74 $2,051,440.74 $1,254,245.00TOTAL  13.28%  13.28%  8.12%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24HH
 

210090

NHPPI-4440(009)PM / SBR-014N(112)SB

Contract ID:

Project

Number: 

 28899(04)Job Piece No.:

I-444Highway No.:

SHERWOOD CONSTRUCTION CO., INC.Contractor :

BKL, INC.Designer: 08 / TULSADiv. / County.:

Description: PAVEMENT REHABILITATION (P.C.) AND BRIDGE REHABILITATION I-444:  FROM THE 

SH-51 INTERCHANGE, EXTEND  NORTH IN TULSA. PROJECT LENGTH = 1.648 MILES

$26,055,969.84 Funds Available: Funds Paid(%) :Contract Amount:  80%$26,523,138.62

Original Time Used: Revised Time Used:Change Order  5  63% 63%

Request approval of Change Order No. 5 for a supplemental agreement and an additional appropriation in the 

amount of $192,180.87.

Engineering:  This change provides payment for the concrete median barrier removal, and the curb and gutter 

removal pay items required to complete the project as planned due to these pay items being inadvertently 

omitted from the plans; for the bridge deck repair pay item required to repair the joint between the approach 

slab and bridge deck on Bridge J due to being more deteriorated than expected; and for the rock excavation 

pay item required to install the edge drain as specified due to encountering areas of rock during construction.  

This change alters the method of measurement for the TBSC pay item from measured to plan quantity.

NEW ITEMS  $192,180.87

$227.86Rock Excavation  69.00 /CYCY $15,722.34

$1,389.42Class B Bridge Deck Repair  25.11 /SYSY $34,888.34

$8.91Removal of Curb and Gutter  6,370.00 /LFLF $56,756.70

$27.89Removal of Concrete Median Barrier  3,041.00 /LFLF $84,813.49

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$438,364.52 $438,364.52 $438,364.52 2  1.68%  1.68%  1.68%

$21,974.26 $21,974.26 $21,974.26 3  0.08%  0.08%  0.08%

$6,830.00 $6,830.00 $6,830.00 4  0.03%  0.03%  0.03%

$192,180.87 $192,180.87 $192,180.87 5  0.74%  0.74%  0.74%

-$109,341.26 $0.00 $0.00 6 -0.42%  0.00%  0.00%

$550,008.39 $659,349.65 $659,349.65TOTAL  2.11%  2.53%  2.53%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24II
 

210090

NHPPI-4440(009)PM / SBR-014N(112)SB

Contract ID:

Project

Number: 

 28899(04)Job Piece No.:

I-444Highway No.:

SHERWOOD CONSTRUCTION CO., INC.Contractor :

BKL, INC.Designer: 08 / TULSADiv. / County.:

Description: PAVEMENT REHABILITATION (P.C.) AND BRIDGE REHABILITATION I-444:  FROM THE 

SH-51 INTERCHANGE, EXTEND  NORTH IN TULSA. PROJECT LENGTH = 1.648 MILES

$26,055,969.84 Funds Available: Funds Paid(%) :Contract Amount:  80%$26,523,138.62

Original Time Used: Revised Time Used:Change Order  6  63% 63%

Request approval of Change Order No. 6 for a supplemental agreement resulting in an underrun to the 

contract in the amount of $109,341.26.

Scope:  This change provides for the value engineering proposal submitted by the contractor to rehabilitate 

the existing approach spans with a latex modified concrete overlay in lieu of full depth replacement as 

planned due to the excellent condition of the existing spans, high worker safety risks during replacement, and 

unaccounted additional work required for full replacement.  This change will lessen the impact to the 

traveling public, increase worker safety, and result in an estimated cost savings to the contract in the amount 

of $109,341.26.  The actual cost savings and value engineering proposal amount will be documented on a 

subsequent change order.

NEW ITEMS  $559,131.61

$186.73Hydrodemolition  1,145.00 /SYSY $213,805.85

$206.10Bridge Deck Concrete Overlay  1,145.00 /SYSY $235,984.50

$109,341.26Construction Miscellaneous (Value Engineering Proposal)  1.00 /EAEA $109,341.26

UNDERRUN ITEMS  -$668,472.87

$697.49Class AA Concrete -676.00 /CYCY -$471,503.24

$1.43Epoxy Coated Reinforcing Steel -137,741.00 /LBLB -$196,969.63

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$438,364.52 $438,364.52 $438,364.52 2  1.68%  1.68%  1.68%

$21,974.26 $21,974.26 $21,974.26 3  0.08%  0.08%  0.08%

$6,830.00 $6,830.00 $6,830.00 4  0.03%  0.03%  0.03%

$192,180.87 $192,180.87 $192,180.87 5  0.74%  0.74%  0.74%

-$109,341.26 $0.00 $0.00 6 -0.42%  0.00%  0.00%

$550,008.39 $659,349.65 $659,349.65TOTAL  2.11%  2.53%  2.53%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24JJ
 

210259

CIRB-272D(303)CO

Contract ID:

Project

Number: 

 33566(04)Job Piece No.:

COUNTY ROADHighway No.:

H & H BRIDGE COMPANYContractor :

OLSSON ASSOC.Designer: 08 / TULSADiv. / County.:

Description: BRIDGE AND APPROACHES COUNTY ROAD (NORTH 137TH EAST AVENUE): OVER 

HORSEPEN CREEK, 1.3 MILES NORTH OF US-169 NEAR COLLINSVILLE. PROJECT 

LENGTH = 0.198 MILE

$1,934,368.94 Funds Available: Funds Paid(%) :Contract Amount:  100%$2,137,529.47

Original Time Used: Revised Time Used:Change Order  5  100% 122%

Request approval of Change Order No. 5 for an additional appropriation in the amount of $45,147.02.

Site Requirement: This change provides payment for the overrun of the solid slab sodding pay item required 

to provide adequate permanent erosion control throughout the project due to more areas being disturbed than 

estimated; for the overrun of the asphalt pay items required to construct a smooth transition with the existing 

pavement at both ends of the project; for the overrun of the riprap and filter blanket pay items required to 

provide adequate permanent erosion control along the creek; for the overrun of the TBSC pay item required 

to complete the backfill due to more material being needed than planned; and for the overrun of the piles 

furnished pay item required to meet the specified bearing capacity.

OVERRUN ITEMS  $45,147.02

$4.95Solid Slab Sodding  4,896.87 /SYSY $24,239.51

$40.00Traffic Bound Surface Course Type E  80.53 /TONTON $3,221.20

$81.40Superpave, Type S3 (PG 64-22 OK)  19.56 /TONTON $1,592.18

$104.94Superpave, Type S4 (PG 64-22 OK)  78.46 /TONTON $8,233.59

$45.00Piles, Furnished (HP 10 x 42)  24.17 /LFLF $1,087.65

$44.00Type I-A Plain Riprap  109.81 /TONTON $4,831.64

$27.74Type I-A Filter Blanket  69.98 /TONTON $1,941.25

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$52,456.90 $52,456.90 $0.00 1  2.71%  2.71%  0.00%

$130,694.34 $130,694.34 $0.00 2  6.76%  6.76%  0.00%

$0.00 $0.00 $0.00 3  0.00%  0.00%  0.00%

$20,009.29 $20,009.29 $0.00 4  1.03%  1.03%  0.00%

$45,147.02 $45,147.02 $0.00 5  2.33%  2.33%  0.00%

$248,307.55 $248,307.55 $0.00TOTAL  12.84%  12.84%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24KK
 

200088

STP-272B(297)IG

Contract ID:

Project

Number: 

 33958(04)Job Piece No.:

CITY STREETHighway No.:

CROSSLAND HEAVY CONTRACTORS INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 08 / TULSADiv. / County.:

Description: INTERSECTION MODIFICATION CITY STREETS (EAST 61ST STREET): AT THE 

INTERSECTION OF SOUTH YALE AVENUE, IN THE CITY OF TULSA. PROJECT LENGTH = 

0.000 MILE

$1,747,000.00 Funds Available: Funds Paid(%) :Contract Amount:  100%$1,861,730.00

Original Time Used: Revised Time Used:Change Order  3  98% 102%

Request approval of Change Order No. 3 for an additional appropriation in the amount of $3,104.88.

Site Requirement:  This change provides payment for the final estimate due to the overrun of the concrete 

pavement removal pay item.  Additional quantities of this item were required due to more areas of the 

existing pavement needing patched than originally estimated.

The cost of this change is partially offset by the underrun of other items of work.

OVERRUN ITEM  $12,202.65

$13.50Removal of Concrete Pavement  903.90 /SYSY $12,202.65

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$114,730.00 $114,730.00 $0.00 1  6.57%  6.57%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$3,104.88 $3,104.88 $0.00 3  0.18%  0.18%  0.00%

$117,834.88 $117,834.88 $0.00TOTAL  6.74%  6.74%  0.00%



Change Orders with Cumulative Total Greater than $75,000
February 06, 2023 Commission Meeting

AGENDA ITEM

24LL
 

190379

NHPP-017N(206)PM / NHPP-017N(256)PM

Contract ID:

Project

Number: 

 17457(54)Job Piece No.:

US-183 / US-270Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

GARVER ENGINEERINGDesigner: 06 / WOODWARDDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE US-183/US-270: FROM 1.6 MILES NORTHWEST OF 

THE US-60 JUNCTION, EXTEND NORTHWEST NEAR SEILING. PROJECT LENGTH = 4.360 

MILES

$21,069,785.08 Funds Available: Funds Paid(%) :Contract Amount:  95%$21,178,421.79

Original Time Used: Revised Time Used:Change Order  7  119% 149%

Request approval of Change Order No. 7 for a supplemental agreement and an additional appropriation in the 

amount of $55,902.70.

Site Requirement:  This change provides payment for the unclassified excavation, TBSC, and riprap pay 

items required to replace an area of unsuitable subgrade material discovered during construction of Structure 

No. 19; and for the removal of existing structures pay item required to remove a metal cross drain near the 

US-183 junction due to its poor condition and this work being inadvertently omitted from the plans.  This 

change extends the contract time eighty days due to weather delays, utility conflicts, and additional work on 

this change order as well as previous change orders.

NEW ITEMS  $55,902.70

$17.10Unclassified Excavation (Reclassified)  235.00 /CYCY $4,018.50

$75.69Traffic Bound Surface Course Type D  244.65 /TONTON $18,517.56

$83.33Type I Plain Riprap (Reclassified)  373.77 /TONTON $31,146.25

$2,220.39Removal of Existing Structures  1.00 /EAEA $2,220.39

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$2,359.50 $2,359.50 $2,359.50 2  0.01%  0.01%  0.01%

$0.00 $0.00 $0.00 3  0.00%  0.00%  0.00%

$66,254.62 $66,254.62 $66,254.62 4  0.31%  0.31%  0.31%

$8,400.00 $8,400.00 $8,400.00 5  0.04%  0.04%  0.04%

$31,622.59 $31,622.59 $31,622.59 6  0.15%  0.15%  0.15%

$55,902.70 $55,902.70 $55,902.70 7  0.27%  0.27%  0.27%

$164,539.41 $164,539.41 $164,539.41TOTAL  0.78%  0.78%  0.78%



STATEMENT OF OVERRUNS AND UNDERRUNS
ON PROJECTS APPROVED BY THE CONSTRUCTION DIVISION

FOR FINAL PAYMENT THE MONTH OF DECEMBER, 2022

Project County Name Contract Amount Amount Paid Overrun Underrun Percent 
Overru
n 

Explanation of Overrun or 10% or more Underrun

NHPP-011N(113)3P CANADIAN $2,009,100.70 $1,924,140.68 $0.00 ($84,960.02) 0.00%
SBR-020N(048)(047)SB JACKSON $2,365,212.04 $2,387,142.55 $21,930.51 $0.00 0.93% Added abutment encasements
SBR-218C(074)SB CRAIG $745,245.43 $699,817.24 $0.00 ($45,428.19) 0.00%
SSP-264F(085)PM PUSHMATAHA $165,399.16 $126,885.83 $0.00 ($38,513.33) 0.00% Underrun sealer crack preparation and resin
STP-223C(019)CI ELLIS $842,047.83 $814,393.88 $0.00 ($27,653.95) 0.00%
STP-272F(276)3B TULSA $1,048,323.04 $929,905.28 $0.00 ($118,417.76) 0.00% Underrun two bridges joint seal and repair
STP-CRRS(020)PM PONTOTOC $1,160,326.66 $1,198,094.26 $37,767.60 $0.00 3.25% Overrun paving and asphalt binder
STPG-214F(118)AG CLEVELAND $443,535.00 $443,673.50 $138.50 $0.00 0.03% Overrun signs

$8,779,189.86 $8,524,053.22 $59,836.61 ($314,973.25) Underrun traffic controlGrand Total

THESE 8 PROJECTS RECEIVED FINAL APPROVAL BY THE CONSTRUCTION DIVISION DURING THE MONTH OF DECEMBER, 2022
THE ORIGINAL AMOUNT; OVERRUNS, UNDERRUNS AND THE AMOUNT PAID ON THE FINAL ESTIMATE ARE SHOWN



FOR PRESENTATION AT THE COMMISSION MEETING OF FEBRUARY 6, 2023 

AGENDA ITEM NO.  

SUBJECT:   

COUNTY:   

25 

PROPOSED BID OPENINGS 

STATEWIDE 

This item consists of the final March 2023 bid opening for $103,816,503, the 
tentative April 2023 bid opening for $133,078,681, and the tentative May 2023 
bid opening for $130,597,168. 

The Department recommends Commission approval of the final March 2023, 
tentative April 2023, and tentative May 2023 bid openings. 

PROJECTS AWARDED  PROJECTS AWARDED 

LETTING MONTH  TOTAL  LETTING MONTH  TOTAL 

JANUARY  2021   $     119,300,929   JANUARY  2022   $     105,912,002  

FEBRUARY  2021   $     71,838,974   FEBRUARY  2022   $     101,892,375  

MARCH  2021   $     115,701,751   MARCH  2022   $     138,078,068  

APRIL  2021   $     50,580,966   APRIL  2022   $     75,343,267  

MAY  2021   $     121,810,134   MAY  2022   $     70,083,891  

JUNE  2021   $     69,249,343   JUNE  2022   $     115,014,901  

JULY  2021   $     97,392,613   JULY  2022   $     175,682,771  

AUGUST  2021   $     43,622,988   AUGUST  2022   $     227,040,779  

SEPTEMBER  2021   $     52,452,432   SEPTEMBER  2022   $     279,553,047  

OCTOBER  2021   $     100,904,729   OCTOBER  2022   $     203,822,994  

NOVEMBER  2021   $     115,159,093   NOVEMBER  2022   $     82,714,369  

DECEMBER  2021   $     ‐   DECEMBER  2022   $     193,065,639  

TOTAL    $     958,013,951   TOTAL    $     1,768,204,103  



CD MILESHighway

OKLAHOMA DEPARTMENT OF TRANSPORTATION

11:49.28 JBP_LETTEMP_BID.rpt

Page 1 of 31/26/2023

Adv Con

FINAL MARCH 2023 BID OPENING

JobPiece   Federal State Other Total

6  0.560US064

US-64: FROM W 12TH TO W 4TH ST

A.D.A. PROJECTS FOR COMPLIANCE

ALFALFA

32908(04)  308,011.51  0.00  0.00  0.00  308,011.51

(CHEROKEE)

STP      -202C  (064)     AD

6  0.580US064

US-64:FROM W 12TH TO CO RD E0190

A.D.A. PROJECTS FOR COMPLIANCE

ALFALFA

35169(04)  810,475.92  0.00  0.00  0.00  810,475.92

(CHEROKEE OK)

STP      -202C  (067)     AD

5  1.900IS040B

I-40B: BEGIN .35 MI EAST OF THE SH-6 JCT AND EXT EAST 1.9 MI.

RESURFACE

BECKHAM

30405(04)  0.00  0.00  1,640,621.89  0.00  1,640,621.89

SSR      -205B  (106)     SR

5  3.400US270

US-270 & SH-3, BEGIN 2.45 M W OF THE US-270/SH-3 JCT IN WATONGA AND EXT

RESURFACE

BLAINE

36161(04)  0.00  0.00  1,932,584.32  0.00  1,932,584.32

 E 2.45 ON US-270 AND THEN EXT E ON SH-3 FOR .95 M.

SSR      -017N  (292)     SR

7  0.400US062

US-62: BEGIN 7.20 MI. E. OF JCT SH-9, EXT. N. 0.40 MILES (ANADARKO)

A.D.A. PROJECTS FOR COMPLIANCE

CADDO

33893(04)  652,263.77  0.00  0.00  0.00  652,263.77

NHPP     -208N  (115)     AD

7  0.490SH076

SH-76: FROM SH-70A WEST 0.49 MILES

RESURFACE

CARTER

32827(04)  316,813.60  0.00  0.00  0.00  316,813.60

STP      -210C  (100)     3P

7  7.350SH199

SH-199: FROM 0.07 MIS. E. OF SH-142, EXTEND E. 7.35 MIS. TO 0.38 MIS. E. OF

RESURFACE

CARTER

35555(04)  0.00  0.00  4,981,000.42  0.00  4,981,000.42

 US-177

SSP      -210B  (096)     PM

1  0.000US062

CONCRETE PAVEMENT JOINT RESEALING PROJECT ON US62/SH10 FROM 4.53 MI EAST

SURFACE

CHEROKEE

36439(04)  0.00  0.00  651,428.95  0.00  651,428.95

OF THE MUSKOGEE COUNTY LINE EXT EAST 5.30 MILES

MC       -211B  (084)     MD

2  0.910US070

US-70: BEGIN 3.5 MI EAST OF THE CHOCTAW/BRYAN C/L, EXTEND EAST 0.91 MI

A.D.A. PROJECTS FOR COMPLIANCE

CHOCTAW

34381(04)  619,884.99  0.00  0.00  0.00  619,884.99

NHPP     -212N  (068)     AD

6  14.000SH325

SH-325: BEGIN 10 MI EAST OF NEW MEXICO S/L, EXTEND EAST 14 MILES

RESURFACE

CIMARRON

35152(04)  4,981,883.40  0.00  0.00  0.00  4,981,883.40

STP      -213C  (035)     3P

3  7.360SH003

SH-3: BEGIN AT THE PONTOTOC C/L, EXTEND EAST 7.36 MI

RESURFACE

COAL

34346(04)  2,149,210.37  0.00  0.00  0.00  2,149,210.37

NHPP     -017N  (291)     3P

7  0.040SH036

SH-36 OVER PERSIMMON & E. PERSIMMON CR.; 3.7 MI. & 4.3 MI. NE OF TILLMAN CL

BRIDGE REHABILITATION

COMANCHE

35179(04)  0.00  0.00  2,539,734.48  0.00  2,539,734.48

SBR      -216B  (113)     SB

7  7.900US062

US-62: FROM 0.44 MIS. W. OF SH-115, EXTEND E. 7.90 MIS.

RESURFACE

COMANCHE

35553(04)  0.00  0.00  6,836,974.56  0.00  6,836,974.56

SSP      -216N  (109)     PM

7  3.440SH049

SH-49: FROM 0.09 MIS. E. OF SH-58, EXTEND E. 3.44 MIS. TO APACHE GATE

RESURFACE

COMANCHE

35554(04)  0.00  0.00  2,398,896.71  0.00  2,398,896.71

SSP      -216C  (110)     PM
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5  2.000CO RD

CO RD MAJOR COL.GRADE DRAIN SURFACE LAWTER RD.EW-101 FROM SH-54 E. 2.0 MI

WIDEN & RESURFACE

CUSTER

28708(04)  0.00  0.00  0.00  6,548,714.80  6,548,714.80
(A)

CIRB     -220B  (084)     RB

4  4.050SH074

SH-74 FROM JCT SH-15, NORTH 6.91 MILES

RESURFACE

GARFIELD

34320(04)  829,052.50  0.00  0.00  0.00  829,052.50

STP      -224C  (098)     3P

4  6.500SH015

SH-74: FROM GARBER; EXTEND NORTH 6.5 MILES TO SH-15

RESURFACE

GARFIELD

36308(04)  594,829.60  0.00  0.00  0.00  594,829.60

STP      -224C  (103)     3P

4  6.130SH074

SH-74 FROM 2.85 MILES NORTH OF THE GARFIELD C/L, NORTH 3.28 MILES TO JCT

RESURFACE

GRANT

34320(05)  355,651.20  0.00  0.00  0.00  355,651.20

US-60

STP      -227C  (065)     3P

4  10.010US064

US-64: FROM SH-132, EXTEND EAST TO US-81

RESURFACE

GRANT

34324(04)  767,148.50  0.00  0.00  0.00  767,148.50

STP      -227C  (066)     3P

6  3.130CO RD

CO RD ON NS-198/199, BEGIN AT EW-27 AND EXTEND NORTH 3.0 MILES

GRADE,DRAIN,BRIDGE & SURFACE

HARPER

28664(04)  0.00  840,909.00  0.00  4,045,323.95  4,886,232.95
(A)

STP      -230C  (043)     CI

5  0.500US062

US-62: FROM .7 MILES WEST OF JCT SH-34, EXTEND EAST 0.5 MILES IN EAST DUKE

A.D.A. PROJECTS FOR COMPLIANCE

JACKSON

34412(04)  546,586.00  0.00  0.00  0.00  546,586.00

NHPP     -020N  (054)     AD

3  0.000ENHAN

STROUD: SIDEWALK PROJECT

PEDESTRIAN / BIKE IMPROVEMENTS

LINCOLN

32997(04)  281,249.36  0.00  0.00  21,552.00  302,801.36
(C)

TAP      -241D  (088)     TP

3  4.760SH009

SH-9: BEGIN AT JCT US-62, EXTEND EAST 4.76 MI

RESURFACE

MCCLAIN

34348(04)  2,297,379.39  0.00  0.00  0.00  2,297,379.39

NHPP     -244N  (088)     3P

1  4.340US266

US-266: BEGIN 2.67 MI EAST OF US-69 JCT, EXT EAST 4.34 MI

RESURFACE

MCINTOSH

34369(04)  3,134,032.46  0.00  0.00  0.00  3,134,032.46

STP      -246C  (053)     3P

8  1.490US069

US-69: FROM 0.19 MI NORTH OF US-412, EXTEND NORTH 1.49 MI

RESURFACE

MAYES

35479(04)  1,889,306.11  0.00  0.00  0.00  1,889,306.11

NHPP     -013N  (206)     3P

1  0.040CO RD

REPLACE CO. BR. OVER ASH CREEK NS409 CN-018 3.85 N & 5.0 W. OF US64 & US62

BRIDGE & APPROACHES

MUSKOGEE

33054(04)  0.00  0.00  0.00  900,000.00  900,000.00
(A)

2

CIRB     -251D  (156)     RB

8  0.250SH020

SH-20: SYCAMORE CREEK , 7.9 MILE EAST OF SH-18

BRIDGE & APPROACHES

OSAGE

24752(05)  3,406,032.18  0.00  851,508.05  0.00  4,257,540.23

STP      -157C  (134)     PM

8  5.820US060

US-60: BEGIN 0.58 MILES EAST OF SH-125, EXTEND EAST 5.82 MI. 

RESURFACE

OTTAWA

34297(04)  2,187,467.69  0.00  0.00  0.00  2,187,467.69

STP      -258B  (099)     3P
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4  3.550SH033

SH-33: FROM 2.62 MILES WEST OF PAYNE CL, EXTEND EAST 3.62 MILES INTO PAYNE

GRADE & DRAIN

PAYNE

20331(10)  3,369,548.35  0.00  842,387.09  0.00  4,211,935.44

 COUNTY AT THE PAVEMENT CHANGE. EARTHWORK ONLY

STP      -260B  (058)     PM

4  6.900SH033

SH-33: FROM 1.0 MILE EAST OF LOGAN CL, EXTEND EAST 6.9 MILE TO THE FIVE

GRADE & DRAIN

PAYNE

20331(11)  2,790,909.38  0.00  2,790,909.38  0.00  5,581,818.76

 LANE SECTION. EARTHWORK ONLY

STP      -260B  (059)     PM

4  5.050SH108

SH-108: FROM MEHAN RD NORTH TO SH-51

RESURFACE

PAYNE

33428(04)  661,387.00  0.00  0.00  0.00  661,387.00

STP      -260C  (053)     3P

4  3.000SH051

SH-51: FROM 0.18 MILE EAST OF US-177 EAST 2.87 MILES TO FAIRGROUNDS ROAD

RESURFACE

PAYNE

33794(04)  1,692,698.10  0.00  0.00  0.00  1,692,698.10

STP      -260B  (052)     3P

2  0.050COBRGE

SPAN BRIDGE ON NS4200 (SWINGING BRIDGE RD) OVER N. JACKFORK CREEK 0.25 MI

BRIDGE & APPROACHES

PITTSBURG

32927(04)  1,252,526.02  0.00  0.00  313,131.51  1,565,657.53
(A)

S. OF SAVAGE ROAD

STP      -261D  (094)     CI

3  0.000

PAVEMENT REHAB: SELECTED SITES WITHIN CLEET FACILITY

PAVEMENT REHABILITATION

PONTOTOC

36456(04)  0.00  0.00  0.00  3,063,357.00  3,063,357.00
(D)

NORTHWEST OF ADA

OAP      -262E  (085)

8  4.660CO RD

MC# 6604C LOCATED OVER LAKE OOLAGAH. KNOWN AS WINGANON BRIDGE CAUSEWAY

EMERGENCY RELIEF (ER)

ROGERS

33602(06)  0.00  15,251,698.30  0.00  3,812,924.58  19,064,622.88
 (A) (B)

NBI#16640 LOCAL#14  DDIR 0523-66-01REV   ER-OK17-01

ERSTP    -266C  (112)     CI

7  7.990SH007

SH-7: FROM 15.61 MILES EAST OF US-81, EXTEND EAST 7.99 MILES

RESURFACE

STEPHENS

33454(05)  2,690,942.50  0.00  0.00  0.00  2,690,942.50

NHPP     -269N  (078)     3P

7  4.430SH000

DUNCAN BYPASS: FROM 700' E. OF US-81, EXTEND W. & THEN N. 4.43 MIS. TO 0.50

RESURFACE

STEPHENS

35559(04)  0.00  0.00  3,214,814.48  0.00  3,214,814.48

 MIS. N. OF ELK AVENUE

SSP      -269N  (099)     PM

1  2.350SH051

SH-51: BEGIN 1.00 MI EAST OF SH-72 JCT, EXT EAST 2.35 MI TO CONCRETE

RESURFACE

WAGONER

34370(04)  1,752,741.23  0.00  0.00  0.00  1,752,741.23

PAVEMENT SECTION (MUSKOGEE TURNPIKE)

STP      -273B  (081)     3P

PROJECTS  28,680,860.33 16,092,607.30  18,705,003.84 40,338,031.13  103,816,502.60 38

OTHER FUNDING CATEGORIES:

CO. IMPROVE. ROAD & BRIDGE(A)

COUNTY FUNDS(B)

LOCAL /CITY MATCHING FUNDS(C)

OTHER PLACE HOLDER(D)

PREPARED BY PROGRAMS DIVISION

GRAND-TOTALS
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6  0.390COBRGE

BRIDGE & APPROACHES ON NS-254 OVER DRY CREEK, 3.5 MILES WEST & 0.6 MILES

BRIDGE & APPROACHES

ALFALFA

30467(04)  0.00  0.00  0.00  800,000.00  800,000.00
(A)

SOUTH OF BURLINGTON  CN 1215  CT BEAMS

CIRB     -202D  (074)     RB

6  0.140COBRGE

BRIDGE & APPROACHES ON NS 158 OVER BEAVER RIVER, 16.0 MILES WEST &

BRIDGE & APPROACHES

BEAVER

31134(04)  0.00  1,510,720.00  0.00  822,026.00  2,332,746.00
(A)

4.6 MILES NORTH OF LAVERNE  CN 155

STP      -204C  (041)     CI

2  5.000SH078

SH-78: FROM 4.17 MI NORTH OF ACHILLE NORTH 5.0 MI TO DURANT BYPASS

GRADE,DRAIN,BRIDGE & SURFACE

BRYAN

24389(04)  0.00  6,838,684.13  1,709,671.03  0.00  8,548,355.16

STP      -107C  (158)

7  0.070SH152

SH-152: BEGIN 0.17 MI. W. OF JCT US-281, EXT. E. 0.07 MI. (BINGER)

A.D.A. PROJECTS FOR COMPLIANCE

CADDO

34385(04)  238,647.21  0.00  0.00  0.00  238,647.21

STP      -208C  (106)     AD

4  0.200IS040

I-40 UNDER S. METHODIST RD.

BRIDGE REHABILITATION

CANADIAN

33421(04)  0.00  0.00  1,025,390.00  0.00  1,025,390.00

SBR      -4000  (143)     SB

7  5.350SH076

SH-76: FROM JCT US-70, NORTH 5.35 MILES

RESURFACE

CARTER

34418(04)  0.00  2,325,044.00  0.00  0.00  2,325,044.00

STP      -210C  (101)     3P

1  0.310SH010

SH-10: APPROX. 12.4 MI NE. OF JCT SH-51. (ILLINOIS RIVER)

BANK PROTECTION

CHEROKEE

28969(04)  0.00  1,317,978.40  5,271,913.60  0.00  6,589,892.00

STP      -211C  (069)     PM

1  9.990SH010

SH-10: CABLE BARRIER SAFETY IMPROVEMENT FROM APPROX. 12 MI. NW OF

LONGITUDINAL BARRIER

CHEROKEE

32095(04)  0.00  612,155.20  153,038.80  0.00  765,194.00

TAHLEQUAH N. 10 MI. TO DELAWARE C/L IN ADAIR CO.

STP      -211C  (071)     PM

6  3.000CO RD

CO RD EW-31 FROM  TEXAS C/L, EXTEND 2.0 MILES WEST TO NS-53 THEN 1.0 MILE

RESURFACE

CIMARRON

24826(04)  100,000.00  0.00  0.00  1,890,036.13  1,990,036.13
(A)

SOUTH

STP      -113C  (060)     CI

7  4.860CO RD

GRADE, DRAIN AND SURFACE ON TRAIL ROAD (NS-265), FROM 0.7 MI S. OF

GRADE, DRAIN & SURFACE

COMANCHE

30458(04)  0.00  0.00  0.00  3,753,342.00  3,753,342.00
(A)

 SPENCER RD, 1.8 MI N. TO 0.1 MI N. OF EW 1590 D1

CIRB     -216C  (096)     RB

8  0.040COBRGE

CO RD(NS 429) OVER BIG CREEK APPROX 2.5 MILE SOUTH OF KANSAS S/L

BRIDGE & APPROACHES

CRAIG

28530(04)  0.00  0.00  0.00  2,093,000.00  2,093,000.00
(A)

CIRB     -218C  (108)     RB

5  0.000

DIVISION 5 SILANE TREATMENT

BRIDGE WATER PROOF SEAL

CUSTER

24134(13)  0.00  176,000.00  44,000.00  0.00  220,000.00

 (WATERPROOF SEAL, SITES TO DETERMINED)

STP      -220F  (092)     PM

4  1.030CO RD

CO. RD. EW-40 (2416C) FROM SH-15 TO NS-305 1 MI  D2

RESURFACE

GARFIELD

24868(09)  0.00  0.00  0.00  1,600,000.00  1,600,000.00
(A)

CIRB     -224C  (062)     RB

4  0.090COBRGE

BR AND APP ON NS-295 OVER SKELETON CREEK, 8.0 MILES EAST AND 0.6 MILES

BRIDGE & APPROACHES

GARFIELD

29873(04)  0.00  0.00  0.00  1,000,000.00  1,000,000.00
(A)

SOUTH OF BISON  CN 341  CT BEAMS   D1

CIRB     -224D  (014)     RB
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7  6.470SH007

SH-7: FROM 4.00 MIS.E. OF CARTER C/L, EXTEND E. 6.47 MIS. TO I-35

RESURFACE

GARVIN

33882(04)  0.00  0.00  4,480,000.00  0.00  4,480,000.00

SSR      -225N  (112)     SR

4  0.100COBRGE

BRIDGE & APPROACHES ON NS-2770 OVER SAND CREEK, 2.0 MILES WEST &

BRIDGE & APPROACHES

GRANT

31221(04)  0.00  600,000.00  0.00  504,965.00  1,104,965.00
(A)

4.8 MILES SOUTH OF MANCHESTER CN 264

STP      -227D  (061)     CI

7  0.040COBRGE

BRIDGE AND APPROACHES (EW-208) OVER TRIB. TO RED CREEK, 1.5 MILES SOUTH AND

BRIDGE & APPROACHES

JEFFERSON

31123(04)  0.00  0.00  0.00  820,821.00  820,821.00
(A)

5.9 MILES EAST OF RYAN

CIRB     -234D  (064)     RB

7  0.030COBRGE

G,D,S & B  FOR NBI#S 04902,04534,03396,03390,03377 ON NS-301, BEGIN APPROX

BRIDGE & APPROACHES

JEFFERSON

33553(04)  0.00  641,701.00  0.00  3,358,299.00  4,000,000.00
(A)

4.4 MI W., 3.0 MI N. OF SH-32/SH-89 JCT, EXTENDING N. APPROX 0.5 MI

STP      -234C  (065)     CI

3  7.950SH001

SH-1: FROM THE JUNCTION OF SH-199, NORTH 8.0 MI.

RESURFACE

JOHNSTON

35650(04)  0.00  2,800,000.00  700,000.00  0.00  3,500,000.00

STP      -235C  (074)     PM

4  0.100US060

US-60: OVER THE CHIKASKIA RIVER AND OVERFLOW FROM APPROX. 1.7 MILE EAST OF

BRIDGE REHABILITATION

KAY

24787(04)  0.00  0.00  7,900,000.00  0.00  7,900,000.00

US-177 TO APPROX 2.9 MILE EAST OF US-177

SSP      -136N  (154)     PM

4  4.170US060

US-60: FROM 1.45 MI EAST OF US-177; EXT EAST 7.59 MI BOTH DIRECTIONS

RESURFACE

KAY

35675(04)  0.00  2,400,000.00  2,600,000.00  0.00  5,000,000.00

NHPP     -018N  (085)     PM

3  0.000ENHAN

PURCELL: DOWNTOWN STREETSCAPE

PEDESTRIAN / BIKE IMPROVEMENTS

MCCLAIN

32995(04)  0.00  998,742.00  0.00  1,344,688.13  2,343,430.13
(B)

TAP      -244D  (083)     TP

2  5.090SH003

SH-3: FROM JCT US-259 EXTEND WEST 5.09 MILES

GRADE, DRAIN & SURFACE

MCCURTAIN

24219(04)  0.00  3,181,663.14  9,544,989.42  0.00  12,726,652.56

NHPP     -245N  (005)     PM

4  0.000

DISTRICT 4 GUARDRAIL

HIGHWAY SAFETY IMPROVEMENT

NOBLE

35655(04)  0.00  800,000.00  200,000.00  0.00  1,000,000.00

STP      -252F  (102)     PM

8  0.030COBRGE

CO RD NS 414 AKA OKLAHOMA STREET OVER VINEGAR CREEK APPX 3.1 MI S OF KANSAS

BRIDGE & APPROACHES

NOWATA

32200(04)  0.00  421,939.00  0.00  105,485.00  527,424.00
(A)

STATE LINE AT SOUTH COFFEYVILLE APPX .2 MI E OF US169 AKA BR 18

STP      -253D  (064)     CI

4  0.100IS240

I-240: BRIDGE REHAB ON MIDWEST BLVD OVER I-240, 6.0 MILES EAST OF I-35

BRIDGE REHABILITATION

OKLAHOMA

30647(04)  0.00  0.00  982,946.00  0.00  982,946.00

SBR      -255N  (433)     SB

4  0.000CT ST

MWC: CITY WIDE TRAFFIC SIGNALS 100% SAFETY CAPPED

TRAFFIC SIGNALS

OKLAHOMA

35922(04)  0.00  751,985.20  0.00  0.00  751,985.20

STPG     -255F  (563)     AG

8  0.130SH020

SH-20: OVER GRAY HORSE CR APPROX. 1.6 MILE EAST OF SH-18

BRIDGE & APPROACHES

OSAGE

24752(04)  0.00  2,201,363.90  550,340.98  0.00  2,751,704.88

STP      -157C  (133)     PM
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8  0.300SH020

SH-20: BUG CREEK, 11.5 MI EAST OF JCT. SH-18

BRIDGE & APPROACHES

OSAGE

27084(04)  0.00  1,125,980.83  5,775,926.61  0.00  6,901,907.44

STP      -257C  (074)     PM

8  7.820US060

US-60: FROM 13.26 MILES EAST OF THE KAY COUNTY LINE, EXTEND EAST 7.82 MILES

RESURFACE

OSAGE

35134(04)  0.00  2,200,000.00  0.00  0.00  2,200,000.00

NHPP     -257N  (092)     3P

8  0.200US064

US-64: AT KEYSTONE RD, LOCATED 19.5 MILES EAST OF SH-99

BRIDGE REHABILITATION

PAWNEE

31076(04)  0.00  681,781.94  170,446.36  0.00  852,228.30

NHPP     -259N  (071)     PM

4  0.100US177

US-177 OVER STILLWATER CREEK, APPROX 1.2 MILES SOUTH OF SH-51 JCT

BRIDGE REHABILITATION

PAYNE

33422(04)  0.00  0.00  900,000.00  0.00  900,000.00

SBR      -260N  (071)     SB

3  0.000

DIVISION 3:  BRIDGE WATER PROOFING SEAL (SILANE)

BRIDGE WATER PROOF SEAL

PONTOTOC

22973(21)  0.00  0.00  150,000.00  0.00  150,000.00

SSP      -262F  (083)     PM

3  0.000

DIVISION 3:  BRIDGE JOINT SEAL/REPAIR PROJECTS

JOINT SEAL/REPAIR

PONTOTOC

23285(14)  0.00  0.00  600,000.00  0.00  600,000.00

SSP      -262F  (082)     PM

3  0.260SH001

SH-1: FROM 10TH STREET IN ROFF, EAST 0.3 MILES TO 6TH ST

A.D.A. PROJECTS FOR COMPLIANCE

PONTOTOC

35175(04)  0.00  833,400.00  0.00  0.00  833,400.00

STP      -262C  (084)     AD

2  0.000

DIVISION 2:  DIVISION WIDE SILANE PROJECTS (BRIDGE WATERPROOFING SEAL)

BRIDGE WATER PROOF SEAL

PUSHMATAHA

23144(18)  0.00  0.00  53,000.00  0.00  53,000.00

SSP      -264F  (099)     PM

5  0.260COBRGE

BRIDGE AND APPROACHES ON NS-171.5 OVER CANADIAN RIVER,  1.0 MI W &

BRIDGE & APPROACHES

ROGER MILLS

30074(04)  0.00  0.00  0.00  2,500,000.00  2,500,000.00
(A)

 4.5 MI N OF DURHAM

CIRB     -265C  (028)     RB

3  5.320SH059

SH-59: FROM THE JUNCTION OF SH-99, EAST 5.3 MILES

RESURFACE

SEMINOLE

35661(04)  0.00  800,000.00  200,000.00  0.00  1,000,000.00

STP      -267C  (099)     PM

3  4.980SH059

SH-59: FROM 5.3 MILES EAST OF SH-99, EAST 5.0 MILES

RESURFACE

SEMINOLE

35661(08)  0.00  960,000.00  240,000.00  0.00  1,200,000.00

STP      -267C  (100)     PM

1  0.380SH101

SH-101: OVER POLECAT CREEK, 3.11 MILES EAST OF SH-64B JCT.

BRIDGE & APPROACHES

SEQUOYAH

29781(04)  0.00  2,196,340.80  549,085.20  0.00  2,745,426.00

STP      -268C  (088)     PM

7  0.000

DIVISION 7: BRIDGE WATER PROOF SEAL

BRIDGE WATER PROOF SEAL

STEPHENS

30078(07)  0.00  280,000.00  70,000.00  0.00  350,000.00

STP      -269F  (100)     PM

7  0.000COBRGE

CO BR (EW-169) OVER SANDY BEAR CREEK, 3.5 MILES WEST

BRIDGE & APPROACHES

STEPHENS

33539(04)  0.00  533,505.00  0.00  1,639,286.00  2,172,791.00
(A)

AND 4.0 MILES SOUTH OF JCT SH-76/SH-29

STP      -269C  (098)     CI



CD MILESHighway

OKLAHOMA DEPARTMENT OF TRANSPORTATION

11:49.28 JBP_LETTEMP_BID.rpt

Page 4 of 41/26/2023

Adv Con

TENTATIVE APRIL 2023 BID OPENING

JobPiece   Federal State Other Total

8  0.620SH051

SH-97: FROM 500' SOUTH OF MORROW DRIVE EXTEND NORTH TO 2ND STREET

GRADE, DRAIN & SURFACE

TULSA

26505(04)  0.00  17,164,502.99  0.00  0.00  17,164,502.99

STP      -172B  (461)     PM

8  0.100US064

US-64: OVER 25TH WEST AVE NORTH AND SOUTHBOUND, 13.8 MILES SE OF OSAGE CO.

BRIDGE REHABILITATION

TULSA

30368(04)  0.00  0.00  1,428,159.64  0.00  1,428,159.64

SSP      -272N  (374)     PM

8  0.040IS444

I-444: W.B. RAMP OVER I-244

BRIDGE REHABILITATION

TULSA

33800(04)  0.00  0.00  2,000,000.00  0.00  2,000,000.00

SBR      -4440  (012)     SB

8  0.050IS044

SH-51: BRIDGE VEHICLE IMPACT DAMAGE REPAIRS

BRIDGE REPAIR

TULSA

36426(04)  0.00  0.00  300,000.00  0.00  300,000.00

SH-51 OVER S 145TH E. AVE, STRUCTURE 7280 1070 X, NBI 27147

SAP      -015N  (035)     ES

6  0.100COBRGE

BR & APP ON NS-250 OVER SAND CREEK, 5.0 MILES EAST AND 12.2 MILES SOUTH

BRIDGE & APPROACHES

WOODS

29822(04)  0.00  662,006.00  0.00  165,501.00  827,507.00
(A)

OF JCT US-64/US-281  CN 255  CT BEAMS

STP      -276D  (057)     CI

6  5.020COBRGE

CO RD ON EW-51, BEGIN AT SH-34 AND EXTEND 5.0 MILES  WEST

GRADE, DRAIN & SURFACE

WOODWARD

28460(04)  0.00  0.00  0.00  7,728,183.00  7,728,183.00
(A)

TO NS-201

CIRB     -277C  (053)     RB

PROJECTS  47,598,907.64 55,015,493.53  30,125,632.26 338,647.21  133,078,680.64 48

OTHER FUNDING CATEGORIES:

CO. IMPROVE. ROAD & BRIDGE(A)

LOCAL /CITY MATCHING FUNDS(B)

PREPARED BY PROGRAMS DIVISION

GRAND-TOTALS



CD MILESHighway

OKLAHOMA DEPARTMENT OF TRANSPORTATION

11:49.28 JBP_LETTEMP_BID.rpt

Page 1 of 21/26/2023

Adv Con

TENTATIVE MAY 2023 BID OPENING

JobPiece   Federal State Other Total

6  4.000SH008

SH-8: BEGIN AT THE MAJOR C/L, EXTEND NORTH 4.0 MILES

GRADE,DRAIN,BRIDGE & SURFACE

ALFALFA

17668(04)  0.00  3,000,000.00  6,000,000.00  0.00  9,000,000.00

SSP      -102B  (016)     PM

4  5.000SH152

SH-152: FROM US-81 IN UNION CITY, EXTEND EAST 5.0 MI. TO BANNER RD.

GRADE, DRAIN & SURFACE

CANADIAN

27901(04)  0.00  6,500,000.00  6,500,000.00  0.00  13,000,000.00

STP      -209C  (095)     PM

4  5.000SH152

SH-152: FROM BANNER RD. EAST, EXTEND  5.0 MI. TO CEMETERY RD. IN MUSTANG.

GRADE, DRAIN & SURFACE

CANADIAN

27901(09)  0.00  6,500,000.00  6,500,000.00  0.00  13,000,000.00

STP      -209C  (096)     PM

4  0.070COBRGE

CO BR OVER UNNAMED CREEK ON EW-1050 (JENSEN RD) & S WALBAUM RD

BRIDGE & APPROACHES

CANADIAN

31208(04)  0.00  360,000.00  0.00  90,000.00  450,000.00
(A)

 APPROX 4 MI E OF COUNTY LINE AND 2.75 MI S OF I-40

STP      -209D  (099)     CI

4  0.500SH066

SH-66: INTERSECTION MODIFICATION [AT BANNER ROAD]

INTERSECT MODIF

CANADIAN

34752(04)  0.00  467,539.20  0.00  0.00  467,539.20

HSIPG    -209C  (097)     TR

1  6.040SH082

SH-82: BEGIN 1.4 MI. S OF US-62/SH-51 JCT, EXT. NW TO SH-82/ W. 710 RD JCT

GRADE,DRAIN,BRIDGE & SURFACE

CHEROKEE

27101(04)  0.00  20,000,000.00  20,000,000.00  0.00  40,000,000.00

STP      -211C  (085)     PM

8  0.150COBRGE

CO RD (D3722 AKA W73RD ST) OVER TRIB TO LITTLE SALT CREEK APPX 3.75 M N AND

BRIDGE & APPROACHES

CREEK

30473(04)  0.00  282,000.00  0.00  390,000.00  672,000.00
(A)

 0.1 MI E OF JCT SH 33/SH 48

STP      -219D  (109)     CI

8  3.210SH097

SH-97: FROM 91ST STREET TO 51ST STREET (SAFETY IMPROVEMENTS)

SAFETY IMPROVEMENT

CREEK

33826(04)  0.00  2,777,320.00  723,760.00  0.00  3,501,080.00

NHPP     -219N  (094)     PM

2  0.000ENHAN

CITY OF WILBURTON: SIDEWALKS ON BLAIR ST. FROM NW 2ND ST. TO NE 4TH ST.

PEDESTRIAN / BIKE IMPROVEMENTS

LATIMER

34115(04)  0.00  154,818.77  0.00  64,840.00  219,658.77
(B)

TAP      -239D  (043)     TP

3  0.320CTBRGE

BRIDGES AND APPROACHES (LN 16A + 16B) OVER DEEP CREEK ON EW075 APPROX.

BRIDGE & APPROACHES

LINCOLN

34441(04)  0.00  1,490,000.00  0.00  298,000.00  1,788,000.00
(A)

1.25 MI EAST OF SH-18

STP      -241C  (094)     CI

1  1.770US064

US-64: FROM MUSKOGEE TURNPIKE, EXTEND EAST 1.82 MILE

WIDEN & RESURFACE

MUSKOGEE

28987(04)  0.00  2,880,000.00  720,000.00  0.00  3,600,000.00

STP      -251C  (137)     PM

4  0.000

DISTRICT 4 - JOINT SEAL/REPAIR

JOINT SEAL/REPAIR

NOBLE

24237(09)  0.00  1,200,000.00  300,000.00  0.00  1,500,000.00

STP      -252F  (099)     PM

4  0.000ENHAN

OKLAHOMA CITY: TRAIL ALONG SW 8TH FROM EASTERN AVE TO GRAND BLVD TRAIL

PEDESTRIAN / BIKE IMPROVEMENTS

OKLAHOMA

33273(04)  0.00  600,000.00  0.00  2,300,000.00  2,900,000.00
(B)

TAP      -255D  (594)     AG

4  0.000OTA

OTA CCTV PROJECT 2023

ITS CONSTRUCTION

OKLAHOMA

35386(06)  0.00  0.00  1,000,000.00  0.00  1,000,000.00

TURNPIKE VARIOUS LOCATIONS

SSP      -255F  (580)     IT
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Adv Con

TENTATIVE MAY 2023 BID OPENING

JobPiece   Federal State Other Total

4  0.260SH066

SH-66 BEGINING AT REDMON AVE. EXT W. TWO BLOCKS TO ASBURY DR. IN BETHANY

INTERSECT MODIF

OKLAHOMA

36349(04)  0.00  960,000.00  240,000.00  0.00  1,200,000.00

NHPP     -255N  (604)     PM

4  6.500SH018

SH 18: FROM 2.0 MILES N. OF SH-33, EXTEND N. 6.5 MIS. TO SH-51.

WIDEN & RESURFACE

PAYNE

28968(04)  0.00  7,000,000.00  7,000,000.00  0.00  14,000,000.00

STP -260C  (086)     PM

2  0.700SH063

SH-63: BEGIN 3.6 MILES EAST OF US-69 AND EXTEND .70 MILES EAST

GRADE,DRAIN,BRIDGE & SURFACE

PITTSBURG

29740(04)  0.00  2,440,406.40  610,101.60  0.00  3,050,508.00

STP -261C  (120)     PM

3  0.480COBRGE

BRIDGE AND APPROACHES OVER SOUTH DEER CREEK ON EW 114 APPROX 2 MI S OF DALE

BRIDGE & APPROACHES

POTTAWATOMIE

34467(04)  0.00  524,000.00  0.00  131,000.00  655,000.00
(A)

. LN 44

STP      -263D  (099)     CI

3  4.820US177

US-177: BEGIN APPROX. 0.68 MI N OF THE I-40 JCT, EXT NORTH APPROX. 4.82 MI

RESURFACE

POTTAWATOMIE

35105(04)  0.00  1,100,000.00  0.00  0.00  1,100,000.00

 TO THE LINCOLN C/L

STP      -263B  (098)     3P

5  4.200SH152

SH-152: BEGIN AT THE TEXAS S/L AND EXTEND EAST TO THE SH-30 JUNCTION.

WIDEN, RESURFACE & BRIDGE

ROGER MILLS

29530(04)  0.00  6,454,044.00  2,939,338.00  0.00  9,393,382.00

STP -265C  (023)     PM

8  0.400US075

US-75: AT 141ST STREET 1 MILE NORTH OF SH-67.

GRADE,DRAIN,BRIDGE & SURFACE

TULSA

35120(08)  0.00  6,000,000.00  1,500,000.00  0.00  7,500,000.00

NHPP     -014N  (131)     PM

1  0.200SH051

DIVISION WIDE MULTIPLE LOCATION FLOODCOAT AND SUBSTRUCTURE REPAIR

BRIDGE REHABILITATION

WAGONER

35086(04)  0.00  0.00  1,600,000.00  0.00  1,600,000.00

SBR -273B  (098)     SB

9  0.000OTA

OTA DMS PROJECT 2023

ITS CONSTRUCTION

STATEWIDE

35328(06)  0.00  0.00  1,000,000.00  0.00  1,000,000.00

TURNPIKE VARIOUS LOCATIONS

SSP      -299S  (329)     IT

PROJECTS  56,633,199.60 70,690,128.37  3,273,840.00 0.00  130,597,167.97 23

OTHER FUNDING CATEGORIES:

CO. IMPROVE. ROAD & BRIDGE(A)

LOCAL /CITY MATCHING FUNDS(B)

PREPARED BY PROGRAMS DIVISION

GRAND-TOTALS



FOR PRESENTATION AT THE COMMISSION MEETING ON FEBRUARY 6, 2023 

 

AGENDA ITEM NO: 26 

 

SUBJECT: Emergency Declaration for NBI 17207, Structure No. 4405 
1038WX and NBI 17208, Structure 4405 1038EX - I-35 
southbound and I-35 northbound over SH-39 near the City of 
Purcell – McClain County – District 3 

 
  
 
On January 12th, 2023, both bridge structures were struck by a vehicle traveling 
underneath I-35 on SH-39 causing damage to five of the five beam lines on each bridge. 
The impact to the three outside beam lines on each bridge is significant and as a result 
has affected the load carrying capacity on I-35 above.  
 
Immediately upon notification of the impact, District 3 staff mobilized to shift I-35 traffic 
away from the outside lanes and shoulders of both bridges. District staff, along with ODOT 
Bridge Division performed a hands-on inspection of the damage and determined the best 
short-term course of action was to leave the I-35 lanes closed until repairs are made.  
 
In accordance with Title 61 of the Oklahoma Statutes, Section 130 and the Oklahoma 
Administrative Code, Section 730:1-5-1(4), I declare that an emergency exists which 
impairs the safety of the traveling public and I authorize the Department to issue an 
emergency contract for repairing these structures including all associated traffic costs. 
The estimated cost is $750,000.00 
 
 
FOR INFORMATION ONLY 



FOR PRESENTATION AT COMMISSION MEETING OF FEBRUARY 6, 2023 

 
AGENDA ITEM NO.:   27       
 

SUBJECT:  Amendments to Department Administrative Rules as required 
pursuant to the Administrative Procedures Act, 75 O.S. §303 

 

The following rule amendments requested for approval are referenced and have been 
included in the Commission Materials associated with this Agenda Item. 

 
a) Approval to Add New Chapter 50. Size and Weight Permit Rules; OAC 

Rules 730:50-1-1 through 730:50-9-1 with Attached Appendix A. 
 
The proposed rulemaking action is needed because HB 4008 from the 2022 
Legislative Session moved the size and weights permit program outlined in 
Title 47 O.S. §14-101 to §14-126 from the Department of Public Safety to 
the Department of Transportation.   These forty-one new rules are replacing 
and updating the existing size and weight rules of DPS and ODOT that have 
become outdated.  These new rules will also combine and consolidate all 
size and weight rules under one Chapter so the Department can administer 
the size and weight permit program in accordance with HB 4008 mandates. 
 
 

b) Approval to Revoke the OAC Rule No.: 730:1-5-5. Collection of damage 
claims 
 
The proposed rulemaking action is needed to eliminate a rule that is no 
longer necessary or required to be an administrative rule and will bring the 
Department’s processes and procedures up to date with current practices.   
 
 

c) Approval to Revoke Rules, OAC Rule No.: 730:30-9-2 through 730:30-
9-16 and Appendix C, D & E. 
 
The proposed rulemaking action revokes all of Chapter 30, Subsection 9 in 
Title 730, which contains fifteen rules and three appendixes regarding the 
size and weight permit program that were used by the Department prior to 
the passage of HB 4008 by the Oklahoma Legislature in 2022.  These rules 
need to be revoked to prevent duplication with new Chapter 50 Size and 
Weight rules that have been proposed above in part a). This rule-making 
action will bring the Department’s rules up to date and in accordance with 
current Department processes and procedures that are required by recently 
passed legislation. 
 



 
d) Approval to Revoke the Highway Construction Materials Technician 

Certification Board Rules, Title 318, Chapter 1, OAC Rule No.: 318-1-1-
1 through 318:1-1-6; Title 318, Chapter 10, OAC Rule No. 318:10-1-1 
through 318:10-1-11; and Title 318 Chapter 20, OAC Rule No. 318:20-
1-1 through 318:20-1-16.   
 
The proposed rule-making action revokes Chapter 1, 10 and 20 of Title 318, 
which contains thirty-three rules.  Revocation of these rules is necessary 
because the legislature in 2022 passed HB 1229, which repealed the 
statutes governing and creating the Highway Construction Materials 
Technician Certification Board. These rules require revocation to prevent 
confusion now that the Department of Transportation is statutorily 
responsible for this program due to the Board being disbanded on Nov. 1, 
2022. 
 

 
e) Approval to Amend the OAC Rule No.: 730:1-5-2. Personnel policies.   

 
The proposed rule-making action is needed to bring this rule up to date and 
in accordance with current Department processes and procedures and 
legislative changes to Civil program names.  
 
 

f) Approval to Amend the OAC Rule No.: 730:30-3-2. Standard 
specifications.  
 
The proposed rule-making action is needed to bring this rule up to date and 
in accordance with current Department processes and procedures. More 
specifically, the rule needs to be changed so that it references the correct 
and most up to date version of the “Standard Specifications for Highway 
Construction.”   
 

g) Approval to Amend the OAC Rule No.: 730:35-1-4. Maintenance 
responsibilities and 730:35-7-3.  Traffic Control Responsibilities 

 
The proposed rule-making action is needed to bring these rules up to date 
and in accordance with current law and Department processes and 
procedures.  The amendments remove language that is unnecessary and 
impeding the Department’s ability to fund installation of certain traffic sign 
devices. 
 
 
 
 



h) Approval to Amend the OAC Rules No.: 730:35-13-1.  Freeway Signage 
Supplement Guide Signs; 730:35-13-2. Criteria and limitations for 
traffic generator signs; 730:35-13-3.  Traffic generators that do not 
normally warrant signing; and 730:35-13-4. Tourist Oriented 
directional signs (TODS) with revoked Appendixes D, E & F. 
 
The proposed rulemaking action is to bring these four traffic sign rules into 
compliance with existing law and to remove unnecessary and outdated 
language so that the Department will have more discretion to assist 
municipalities with traffic device installation. 

 
i) Approval to Amend the OAC Rules No.: 730: 45-1-3.  Administration 

and 730:45-1-4.  Use of funds.  
 
The proposed rulemaking action is to bring these two rules up to date with 
statutory changes that have renamed the Department’s program to the 
Office of Mobility and Public Transit Division.  The amendments also clarify 
how the program funds may be used.    
 
 















































































































































































FOR PRESENTATION AT COMMISSION MEETING ON FEBRUARY 6, 2023  
BY SHELLY WILLIAMS, P.E. 

 
 
 
AGENDA ITEM NO.:   28 
 
 
SUBJECT:  Request for Final Approval of the County Designation Order for FY-2023 
 

 
 

In accordance with Title 69 O.S. § 636.3 Subsection B, this Designation Order is prepared 
for use by the County Road Machinery & Equipment Revolving Fund and has been 
approved by the Department of Transportation County Advisory Board (CAB). 
 
The purpose of the Designation Order is to establish a priority basis to determine the 
order in which counties are approved to participate in the Equipment Revolving Fund for 
the noted fiscal year. The Designation Order is created using funds paid by the OK Tax 
Commission (from gross production taxes upon oil and natural gas, taxes on gasoline, 
diesel and special fuels, and motor vehicle fees and taxes) divided by certified county 
road miles. The subsequent ‘Dollar per Mile’ figure is prioritized by lowest to highest. As 
noted in the above-referenced statute, the counties receiving the least appropriations per 
mile may receive the highest priority. The CAB has deemed it critical to progress through 
the Designation Order so that all counties have equal access to participate in the 
Equipment Revolving Fund.  
 



           COUNTY CLASSIFICATION DESIGNATION ORDER            
FOR FISCAL YEAR 2023

Designation 
Number County

County 
Number

ODOT 
Dist #

1 Tillman 71 5
2 Cotton       17 7
3 Kiowa 38 5
4 Harmon 29 5
5 Texas 70 6
6 Cimarron 13 6
7 Beaver  4 6
8 Jackson 33 5
9 Grant 27 4

10 Noble 52 4
11 Craig 18 8
12 Woodward 77 6
13 Greer 28 5
14 Harper 30 6
15 Washita       75 5
16 Delaware 21 8
17 Kay 36 4
18 Jefferson 34 7
19 Nowata      53 8
20 Beckham 5 5
21 Adair 1 1
22 Mayes 49 8
23 Pawnee 59 8
24 Garfield 24 4
25 Ottawa 58 8
26 Lincoln 41 3
27 Caddo 8 7
28 Choctaw     12 2
29 Cherokee 11 1
30 Sequoyah 68 1
31 Muskogee 51 1
32 McIntosh 46 1
33 McCurtain    45 2
34 Bryan 7 2
35 Rogers 66 8
36 Logan 42 4
37 Alfalfa 2 6
38 Wagoner 73 1
39 Woods        76 6
40 Roger Mills 65 5
41 Payne 60 4
42 Major 47 6
43 Okmulgee 56 1
44 LeFlore 40 2

10/31/2022



           COUNTY CLASSIFICATION DESIGNATION ORDER            
FOR FISCAL YEAR 2023

Designation 
Number County

County 
Number

ODOT 
Dist #

45 Atoka 3 2
46 Haskell 31 1
47 Pottawatomie 63 3
48 Seminole 67 3
49 Pushmataha  64 2
50 Custer 20 5
51 Dewey 22 5
52 Okfuskee 54 3
53 Pontotoc 62 3
54 Ellis 23 6
55 Comanche 16 7
56 Murray 50 7
57 Osage 57 8
58 Creek 19 8
59 Johnston 35 3
60 Pittsburg 61 2
61 Marshall 48 2
62 Latimer 39 2
63 Washington 74 8
64 Coal            15 3
65 Hughes 32 3
66 Love          43 7
67 Carter 10 7
68 Blaine 6 5
69 Stephens 69 7
70 Garvin 25 3
71 McClain 44 3
72 Kingfisher 37 4
73 Tulsa       72 8
74 Grady 26 7
75 Canadian 9 4
76 Cleveland 14 3
77 Oklahoma    55 4

10/31/2022



FOR PRESENTATION AT THE COMMISSION MEETING ON FEBRUARY 6, 2023 
 
 
AGENDA ITEM: 29 
 
SUBJECT: Presentation of the Municipal Road Drilling Activity Fund 
 
LOCATION: Statewide - All Commission Districts 
 

 
House Bill 3037 was recently signed into law creating the Municipal Road Drilling 
Activity Revolving Fund.  This legislation provides funding assistance to 
municipalities with populations less than 15,000 who have experienced roadway 
damage due to increased oilfield activities.   
 
After reviewing requests for participation in funding, the Department 
recommends award of Municipal Road Drilling Activity Funds totaling 
$5,000,000.  This award will assist 15 cities to repair or replace 16.67 
miles of municipal roadways. 

 
Approval is recommended. 



ODOT 
District Municipality County Road Name

2 Atoka Atoka Court Street
3 Newcastle McClain South County Line Road
3 Newcastle McClain North County Line Road
3 Purcell McClain Johnson Ave
3 Wayne McClain Siefried Street
3 Wayne McClain N Shannon Street
4 Crescent Logan Monroe, Meridian, Washington
4 Kingfisher Kingfisher W. Victory Lane,W. Will Rogers Dr 
4 Kingfisher Kingfisher W. Starlite Dr
4 Piedmont Canadian Piedmont Road
4 Ripley Payne Cook Street
4 Piedmont Canadian Apache Rd. NW
5 Canute Washita N 2080 Rd., Washita County
5 Burns Flat Washita Webb Street
6 Jet Alfalfa 5th Street
6 Cherokee Alfalfa Ohio Street
7 Tuttle Grady Richland Road
7 Marlow Stephens South Railroad Street
8 Drumright Creek Multiple locations



Length of 
Repair

Estimated Project 
TOTAL Cost Award Amount

1.6 $727,359.33 $300,000.00
1.1 $276,700.00 $260,000.00
1.0 $274,300.00 $260,000.00
1.3 $378,000.00 $265,000.00
0.11 $36,403.70 $30,000.00
0.09 $56,744.60 $45,000.00
1.4 $672,597.00 $500,000.00
0.3 $659,718.98 $375,000.00
0.5 $664,124.96 $400,000.00
1.0 $856,462.53 $370,000.00

0.125 $115,000.00 $100,000.00
2.0 $1,306,762.50 $500,000.00
0.03 $12,500.00 $10,000.00
0.23 $50,820.00 $55,000.00
0.25 $199,800.00 $150,000.00
1.0 $437,610.00 $350,000.00
0.92 $486,000.00 $280,000.00
0.66 $266,051.89 $250,000.00
3.1 $682,000.00 $500,000.00

16.67 miles $5,000,000.00
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