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Budget Narrative 

 

The planning project budget for the Roosevelt Bridge Project includes $3,191,000 for completion 
of the following activities: 

• A study of bicycle/pedestrian accommodations will include both the feasibility of reusing 
the existing structure for this purpose, as well as connecting the bicycle/pedestrian facility on 
either end of the bridge. Currently, there is no bicycle/pedestrian accommodation on the 
Roosevelt Bridge, or anywhere across Lake Texoma 

• Underwater inspection is needed to assess the condition of the 80-year substructure inclusive 
of timber piling capacity exploration. The study of partial removal of the bridge may be 
warranted. A detailed study to re-purpose the existing Roosevelt Bridge to function as a 
pedestrian facility will be performed. 

• Significant overhead electric lines are supported on the existing bridge. This utility will require 
coordination with the owner to maintain and/or relocate. Determination of how to 
accommodate this utility is a major factor in selection of a bridge alternative. 

• Because Lake Texoma is a relatively deep lake, geotechnical exploration is needed to 
determine the feasibility of replacement alternatives. This data will eventually allow ODOT to 
optimize the design of the supporting substructures and determine foundation design 
parameters. 

• Because Lake Texoma is a USACE owned and operated lake and functions as a flood control 
facility, methods to minimize fill into Lake Texoma will be studied. Coordination with 
USACE and studies of potential flood storage replacement options will also be included. 

• The PointeVista development is under construction adjacent to the Project and requires 
additional as-built survey. This survey will allow the study of methods to mitigate impacts and 
provide public access to the development. Significant traffic changes are anticipated requiring 
a traffic compatibility study and determining appropriate improvements and need for 
controlled access.  

• Accelerated Bridge Construction (ABC) methods will be studied as an innovative way to 
potentially reduce construction duration and increase cost efficiency, safety, and quality 
control. A detailed study, specific to the span arrangement, would help determine feasibility 
and applicability to the Roosevelt Bridge project. 

• Feasibility Plans, showing how the Project would be constructed, and sufficient for 
completing National Environmental Policy Act (NEPA) documentation and approval for right-
of-way acquisition. These plans would also serve as the basis for collaboration and 
coordination with stakeholders. 

 
Table 1 below shows the breakdown of costs by each planned activity. ODOT is requesting 
$957,300 in BIP planning funds, or 30% of the total costs. ODOT will match the BIP funding 
with $638,000 of its own funds (Oklahoma ROADS Fund) as well as $1,595,500 of its Federal-



aid allocation from FHWA. These funds are within the amount ODOT currently has programmed 
for the Roosevelt Bridge Project and are immediately available upon grant award. 
 
 

Table 1: Proposed Project Budget and Sources and Uses of Funds 

Planning Activity 
Estimated 

Budget 
BIP 

Funds 
Other Federal 

Funds 
ODOT 
Funds 

Design Feasibility $804,000 $241,200 $402,000 $160,800 
   Ped/Bike Feasibility      $472,000    
   Utility Relocation     $23,000    
   Compensatory Storage 
Study 

    $75,000 
   

   Inspection     $234,000    
ABC Study $60,000 $18,000 $30,000 $12,000 

Geotechnical 
Exploration 

$1,800,000 
$540,000 $900,000 $360,000 

Development Studies $212,000 $63,600 $106,000 $42,400 

Feasibility Plans $315,000 $94,500 $157,500 $63,000 
TOTAL PLANNING $3,191,000 $957,300 $1,595,500 $638,200 

Percent 100% 30% 50% 20% 
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