When will the Projects be Built?

Homepage
What will the Projects Cost?

This timeline below shows the proposed schedule for right-of-way acquisition and construction of the remaining work packages. This timeline is dependent on funding, weather, and other factors and is subject to change.

Additional public meetings will be held for each Work Package as they get closer to construction. Work Package 4 is not currently programmed for construction.
Future Project Timeline

Property Acquisition
Start
FY 2022

Construction Start
Work Packages 2 and 5
FY 2022

Construction Start
Work Package 3
FY 2022

2021  2022  2023  2024  2025  2026  2027  2028

Virtual Public Open House
Work Packages 2-5
June 2021

Construction End
Work Package 1
Spring 2023

I-44/US-75 INTERCHANGE RECONSTRUCTION

I-44/US-75 Interchange
Reconstruction in Tulsa Co.

Sign In & Handout

What is the History of the
Project?

Why are we Building this Project?
What Is Being Built?
What if my Property is Affected?
How Will Access Change?
What are the Environmental Impacts?
What are the Noise Impacts?
I-44 Corridor Noise Exhibits
US-75 Corridor Noise Exhibits
When will the Projects be Built?
What will the Projects Cost?
Frequently Asked Questions
How do I Give Feedback?
Work Package 2
Work Package 3
Work Package 4
Work Package 5