

July 13, 2026

TO: Contractors

FROM: Office Engineer Division

SUBJECT: September 2026 ODOT/OTA Projects with In-person pre-bid meeting

Below are projects tentatively selected for the optional/mandatory* attendance in-person pre-bid meetings for the September 2026 bid openings. The preliminary plans will be made available online shortly.

September 2026 Bid Opening:

1. OTA Call Order 004; EWC-28103C; JP 37100(57) - East-West Connector - Widening - City of Norman 36th Ave. NW Widening.
EWC-28303A; JP 37100(18) - East-West Connector - Grade & Drain - East-West Connector Turnpike from S. Santa Fe Avenue to S Telephone Road.
EWC-28403A; JP 37100(09) - East-West Connector - Surface - East-West Connector Turnpike from S. Santa Fe Avenue to S Telephone Road.

Time: 120 / 165 Days
Estimate: \$16 Million / \$16 Million / \$15 Million

2. OTA Call Order 002; EWC-28503A; JP37100(16) - East-West Connector - Bridge - Bridge & Approaches: East-West Connector Turnpike over S. Santa Fe Avenue

Time: 150 Days
Estimate: \$13 Million

3. ODOT Call Order 748; NHPPI-3500-(121)PM, JP 29843(04), Oklahoma County, Interchange – I-35 at the intersection of Waterloo Road in Edmond.

Time: 750 Days
Estimate: \$52 Million

-
4. *ODOT Call Order 754; STP-255E(764)PM, JP 30444(12), Oklahoma County, Pedestrian Bridge (S Lincoln Boulevard) – Over the Oklahoma River in Oklahoma City.

Time: 540 Days
Estimate: \$19.5 Million

***Please note that any contractor considering bidding on this project must attend the pre-bid meeting in person and register their attendance.**

5. ODOT Call Order 756; NHPP-013N(253)PM, JP 28948(04), Pittsburg County, Grade, Drain, Surface, and Bridge – US-69 From the interchange of SH-375, extend south and west in Savanna.

Time: 570 Days
Estimate: \$26 Million

Pre-bid date: Friday, August 28, 2026

Time: 9:00 AM

Location: ODOT Commission Room, 200 NE 21st Street, Oklahoma City, OK 73105.

John Ngoka, P.E.
Office Engineer