



Letting Schedule

2/29/2024

CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION PART "A" only
SEPTEMBER 2023 LETTING / OCTOBER AWARD								
IN-MC-62F 35826(04)	Indian Nation Turnpike Pittsburg County DBR/Diamond grind MP 52-70	Friday, July 7, 2023	Thursday, August 24, 2023	Friday, September 1, 2023	B	Thursday, September 21, 2023	Tuesday, October 3, 2023	\$13,298,775
OCTOBER 2023 LETTING / NOVEMBER AWARD								
C-MC-35 JP 35829(04) Div 4	Cimarron Turnpike Noble County Rehabilitation of Bridge 25.74 MP 25.74	Friday, August 4, 2023	Thursday, September 21, 2023	Friday, September 29, 2023	B	Thursday, October 19, 2023	Tuesday, November 7, 2023	\$3,200,061
T-ER-039 JP 36636(04)	Turner Turnpike Lincoln County Emergency Bridge Repair Br 31.30 MP 166.80						Tuesday, November 7, 2023	\$85,344
NOVEMBER 2023 LETTING / DECEMBER 2023 AWARD								
IN-MC-66 JP 35314(04)	Indian Nation Turnpike All Electronic Tolling (AET) Conversion	Friday, August 25, 2023	Thursday, October 12, 2023	Friday, October 20, 2023	A	Thursday, November 9, 2023	Tuesday, December 12, 2023	\$6,312,289
T-MC-107A1 JP 35686(06) T-26712A	Turner Turnpike Creek County Grading, Drainage, and Surfacing Near MP 197-200 Mandatory tie to T-MC-107A2 and T-MC-107B3	Friday, August 25, 2023	Thursday, October 12, 2023	Friday, October 20, 2023	A	Thursday, November 9, 2023	Tuesday, December 12, 2023	\$51,148,219
T-MC-107A2 JP 35686(05) T-26712B	Turner Turnpike Creek County Grading, Drainage, and Surfacing Near MP 199-97-203.07 Mandatory tie to T-MC-107A1 and T-MC-107B3	Friday, August 25, 2023	Thursday, October 12, 2023	Friday, October 20, 2023	A	Thursday, November 9, 2023	Tuesday, December 12, 2023	\$52,888,668
T-MC-107B3 JP 35686(06) T-26612A	Turner Turnpike, Creek County Proposed Interchange at SH-66 Grading, Drainage, and Surfacing Near MP 203-204.5 Mandatory tie to T-MC-107A1 and T-MC-107A2	Friday, August 25, 2023	Thursday, October 12, 2023	Friday, October 20, 2023	A	Thursday, November 9, 2023	Tuesday, December 12, 2023	\$7,412,508
T-ER-040	Turner Turnpike Lincoln County Emergency Bridge Repair Br 44.20 MP 179.50						Tuesday, December 12, 2023	\$250,000
DECEMBER 2023 LETTING / JANUARY 2024 AWARD (TENTATIVE)								
		Friday, September 29, 2023	Thursday, November 16, 2023	Friday, November 24, 2023	B	Thursday, December 14, 2023	Tuesday, January 9, 2024	
JANUARY 2024 LETTING / FEBRUARY 2024 AWARD (TENTATIVE)								
C-MC-34 JP 35817(04) Div 8	Cimarron Turnpike Pawnee County Bridge 48.58 Rehab over BNSF [MP 48.58]	Friday, November 3, 2023	Thursday, December 21, 2023	Friday, December 29, 2023	B	Thursday, January 18, 2024	Tuesday, February 6, 2024	\$2,537,123
FEBRUARY 2024 LETTING / MARCH 2024 AWARD (TENTATIVE)								
WR-MC-144 JP 36530(04)	Will Rogers Turnpike Craig County Asphalt Pavement Rehabilitation MP 290-298	Friday, December 1, 2023	Thursday, January 18, 2024	Friday, January 26, 2024	B	Thursday, February 15, 2024	Tuesday, March 5, 2024	\$8,994,692
SP-63B JP 35954(05)	Will Rogers AET (Cashless Conversion)	Friday, December 1, 2023	Thursday, January 18, 2024	Friday, January 26, 2024	B	Thursday, February 15, 2024	Tuesday, March 5, 2024	\$4,542,082
MARCH 2024 LETTING / APRIL 2024 AWARD (TENTATIVE)								
HEB-MC-69A JP 36617(04) Div 7	H.E. Bailey Turnpike Grady County Shoulder and Guardrail Reconstruction MP 89-101.6	Friday, December 29, 2023	Thursday, February 22, 2024	Friday, March 1, 2024	B	Thursday, March 21, 2024	Tuesday, April 2, 2024	\$10,801,540
HEB-MC-69B JP 36618(04) Div 7	H.E. Bailey Turnpike Comanche, Caddo, and Grady Counties Shoulder and Guardrail Reconstruction MP 62-78	Friday, December 29, 2023	Thursday, February 22, 2024	Friday, March 1, 2024	B	Thursday, March 21, 2024	Tuesday, April 2, 2024	\$12,183,250
IN-MC-74 JP 36643(04)	Indian Nation Turnpike McIntosh and Okmulgee Counties Asphalt Pavement Rehabilitation MP 96.1-104.7	Friday, December 29, 2023	Thursday, February 22, 2024	Friday, March 1, 2024	B	Thursday, March 21, 2024	Tuesday, April 2, 2024	\$3,633,921
WR-MC-139 JP 35814(04)	Will Rogers Turnpike Ottawa County Asphalt Pavement Rehabilitation MP 325.0-329.6	Friday, December 29, 2023	Thursday, February 22, 2024	Friday, March 1, 2024	B	Thursday, March 21, 2024	Tuesday, April 2, 2024	\$5,575,472
APRIL 2024 LETTING / MAY 2024 AWARD (TENTATIVE)								
		Friday, January 26, 2024	Thursday, March 21, 2024	Friday, March 29, 2024	B	Thursday, April 18, 2024	Tuesday, May 14, 2024	
MAY 2024 LETTING / JUNE 2024 AWARD (TENTATIVE)								
T-MC-142 JP 36707(04)	Turner Turnpike Lincoln County Pavement Rehabilitation MP 161 - 166 Westbound Only	Friday, February 23, 2024	Thursday, April 18, 2024	Friday, April 26, 2024	B	Thursday, May 16, 2024	Tuesday, June 4, 2024	\$1,502,093
JUNE 2024 LETTING / JULY 2024 AWARD (TENTATIVE)								
T-MC-128B JP 35309(04) ACCESS	Turner Turnpike Lincoln County Stroud Service Plaza and Mainline widening	Friday, March 29, 2024	Thursday, May 23, 2024	Friday, May 31, 2024	B	Thursday, June 20, 2024	Tuesday, July 9, 2024	\$30,000,000
IN-MC-62H JP 358827(04) mandatorily tied to IN-MC-68 IN-MC-68 JP 35832(04) mandatorily tied to IN-MC-62H IN-MC-69 JP 35833(04) Tied to IN-MC-68, USING ONE PROJECT NUMBER	Indian Nation Turnpike Pittsburgh County Cable Barrier MP 52-63 Indian Nation Turnpike Pittsburgh County Bridge Rehabilitation Br 49.06 MP 54.95 (SH-63) Indian Nation Turnpike Pittsburgh County Bridge Rehabilitation Br 50.5 MP 53.5	Friday, March 29, 2024	Thursday, May 23, 2024	Friday, May 31, 2024	B	Thursday, June 20, 2024	Tuesday, July 9, 2024	\$7,815,070
		Friday, March 29, 2024	Thursday, May 23, 2024	Friday, May 31, 2024	B	Thursday, June 20, 2024	Tuesday, July 9, 2024	\$5,678,607
JULY 2024 LETTING / AUGUST 2024 AWARD (TENTATIVE)								
C-MC-36 JP 36615(04)	Cimarron Turnpike Payne County Bridge Rehabilitation, Bridge No. 32.97 near M.P. 32.97	Friday, April 26, 2024	Thursday, June 20, 2024	Friday, June 28, 2024	B	Thursday, July 18, 2024	Tuesday, August 6, 2024	\$2,170,524
AUGUST 2024 LETTING / SEPTEMBER 2024 AWARD (TENTATIVE)								
ACCESS								
SEPTEMBER 2024 LETTING / OCTOBER 2024 AWARD (TENTATIVE)								
JP-90006(04) JKT-30005 JKT-30705A ACCESS	John Kilpatrick Turnpike Oklahoma County Grade, Drain, and Surface MP 132-135	Friday, June 28, 2024	Thursday, August 22, 2024	Friday, August 30, 2024	B	Thursday, September 19, 2024	Tuesday, October 8, 2024	\$16,000,000
OCTOBER 2024 LETTING / NOVEMBER 2024 AWARD (TENTATIVE)								
SP-71D	OHP Facility at Riverside Maintenance Facility, Creek Turnpike	Friday, July 26, 2024	Thursday, September 19, 2024	Friday, September 27, 2024	B	Thursday, October 17, 2024	Tuesday, November 5, 2024	Letting TBD
NOVEMBER 2024 LETTING / DECEMBER 2024 AWARD (TENTATIVE)								
C-MC-37 JP 36609(04)	Cimarron Turnpike Noble, Payne, and Pawnee Counties Shoulder and Guardrail Reconstruction MP 21-40	Friday, August 30, 2024	Thursday, October 24, 2024	Friday, November 1, 2024	B	Thursday, November 21, 2024	Tuesday, December 10, 2024	\$10,879,712
WR-MC-140 JP 35828(04)	Will Rogers Turnpike Rogers and Mayes Counties Asphalt Pavement Rehabilitation MP 260-265	Friday, August 30, 2024	Thursday, October 24, 2024	Friday, November 1, 2024	B	Thursday, November 21, 2024	Tuesday, December 10, 2024	\$5,513,365
MU-MC-53 JP 36529(05)	Muskogee Turnpike Wagoner County Pavement Reconstruction MP 12-19	Friday, August 30, 2024	Thursday, October 24, 2024	Friday, November 1, 2024	B	Thursday, November 21, 2024	Tuesday, December 10, 2024	\$37,975,887
DECEMBER 2024 LETTING / JANUARY 2025 AWARD (TENTATIVE)								
	NO ODOT DECEMBER LETTING	Friday, September 27, 2024	Thursday, November 21, 2024	Friday, November 29, 2024	B	Thursday, December 19, 2024	Tuesday, January 7, 2025	
JANUARY 2025 LETTING / FEBRUARY 2025 AWARD (TENTATIVE)								
SP-71A	OTA Maintenance Building at Heyburn	Friday, October 25, 2024	Thursday, December 19, 2024	Friday, December 27, 2024	B	Thursday, January 16, 2025	Tuesday, February 4, 2025	\$1,500,000



Letting Schedule

2/29/2024

CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION PART "A" only
HEB-MC-69C JP 36619(04) Div 7	H.E. Bailey Turnpike Comanche County Shoulder and Guardrail Reconstruction MP 46.2-62	Friday, October 25, 2024	Thursday, December 19, 2024	Friday, December 27, 2024	B	Thursday, January 16, 2025	Tuesday, February 4, 2025	\$8,720,000
MARCH 2025 LETTING / APRIL 2025 AWARD (TENTATIVE)								
HEB-MC-65D JP 35317(04) Div 7	HE Bailey Turnpike Cotton & Comanche County DBR/Grind Project MP 17.8-30.4	Friday, December 27, 2024	Thursday, February 20, 2025	Friday, February 28, 2025	B	Thursday, March 20, 2025	Tuesday, April 8, 2025	\$9,119,714
IN-MC-62D JP 35820(04)	Indian Nation Turnpike Pushmataha, Pittsburgh and Atoka Counties DBR/Grind MP 30 -52	Friday, December 27, 2024	Thursday, February 20, 2025	Friday, February 28, 2025	B	Thursday, March 20, 2025	Tuesday, April 8, 2025	\$13,905,114